

Schedule: Potala Village EIS

Tasks	Dates		Duration Work Days
	Start	Finish	
Project Initiation			
1. Data Review	April 16	April 20	5
2. Kick-off Workshop	April 17	April 17	1
3. Project Fact Sheets/FAQ	April 16	April 27	10 ¹
4. Public Meeting #1	Week of May 7		1
Draft EIS			
3. Preliminary Draft EIS			
<i>Finalize Proposal and Alternatives</i>	<i>April 16</i>	<i>April 27</i>	<i>10</i>
<i>Prepare PDEIS</i>	<i>April 23</i>	<i>June 8</i>	<i>40</i>
<i>City Review and Comment</i>	<i>June 11</i>	<i>June 22</i>	<i>10</i>
4. Public Draft EIS			
<i>Revisions to PDEIS</i>	<i>June 25</i>	<i>July 6</i>	<i>9</i>
Draft EIS Issuance		July 12	1
<i>30-day comment period</i>	<i>July 12</i>	<i>August 10</i>	<i>30²</i>
5. Public Meeting #2	Week of July 16		1
Final EIS³			
6. FEIS Strategy	August 13	August 14	2
7. Final EIS			
<i>Preliminary Final EIS</i>	<i>August 15</i>	<i>September 7</i>	<i>18</i>
<i>City Review and Comment</i>	<i>September 10</i>	<i>September 21</i>	<i>10</i>
<i>Revisions to Final EIS</i>	<i>September 24</i>	<i>September 28</i>	<i>5</i>
Final EIS Issuance		October 4	1

¹ Includes staff review time

² 30 calendar days are assumed.

³ Depending on the level of Draft EIS comment, the City and consultant may mutually agree to adjust the schedule.