

PROJECT SCHEDULE

as of June 3, 2016

— task duration
 ▨ public outreach

★ project team meeting
 ● public/neighborhood meetings
 ○ council + commission review

Jun Jul Aug Sep Oct Nov Dec Jan

Task 1: Project Initiation

1.1 Background Information Review	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1.2 Project Kick Off Meeting	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan

Task 2: Public Outreach + Facilitation

2.1 Public Outreach Plan	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
2.2 Public Outreach Materials	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
2.3 Informal Outreach	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
2.4 Small Meeting Series or Online Outreach	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
2.5 Community Workshop	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
2.6 City Council + Commission Meetings	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan

Task 3: 6th Street Corridor Study

3.1 Stakeholder Outreach/Existing Conditions	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
3.2 Data + Methods	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
3.3 Define Baseline + Proposed Land Use Conditions	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
3.4 Potential Solutions	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
3.5 Refine + Document Solutions	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan

Task 4: Houghton/Everest Neighborhood Center Study

4.1 Physical Conditions Assessment	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.2 No Action Scenario Assessment	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.3 Scenario Development	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.4 Scenario Graphics	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.5 Scenario Summary	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.6 Stakeholder Interviews	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.7 Redevelopment Potential	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.8 Future Development Analysis	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
4.9 Summary Report	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan

