Cross Kirkland Corridor: Rail Salvage
Daily Progress: October 21, 2013

Started: August 23, 2013

Step 3: Graded and Compacted

Step 2: Ties removed from rail bed

Step 1: Rails and iron removed from rail bed

Step 3: Complete

Step 2: Complete

Step 1: Complete

Step 1: Complete

Step 2: Complete

Step 1: Complete

Complete: October 21, 2013

Legend

- Step 1: Rails and iron removed from rail bed
- Step 2: Ties removed from rail bed
- Step 3: All materials removed and rail bed graded
- City ditch maintenance completed
- Cross Kirkland Corridor
- Kirkland Neighborhoods
- Parks
- Schools
- Major Streets
- City Limit Boundary

N W E S

CITY OF KIRKLAND WASHINGTON

0 600 1,200 2,400 Feet

H:\Pw\CIP group\Project Files\NM\CNM0024 Cross Kirkland Corridor Interim Trail\CORRESPONDENCE\OUTREACH - Kari\Web Rail Removal Progress.mxd