Contractor replants vegetation along creek
Various lane closures
2016
MAY
JUNE
JULY
AUGUST
SEPTEMBER
OCTOBER
NOVEMBER
Various Lk. Wash. Blvd. lane closures result from private utility relocates
Four-day closure of Lk. Wash. Blvd.
Contractor finalizes remaining project tasks