
2016
2017
Mar.
Apr.
May
June
July
Aug.
Sept.
Oct.
Nov.
Dec.
Jan.
Feb.
Mar.
Apr.
May
June
Technical Elements
Data Collection and Research
Develop and Select Best-Value Alternative and Advance Design to 30%
Advance Design to 60% and Pursue Construction Funding
Advance Design to 90%
Finalize Design
Internal Design Charette
30% Design
60% Design
90% Design
100% Design
Pre-Design Stakeholder Interviews and Business Drop-In Visits
Outreach Plan
Continued Stakeholder Outreach and Business Drop-In Visits
Website and Materials (to be updated to reflect project milestones)
Community Outreach
Present 30% to City Council
Present 100% to City Council
Informal Meetings and Festivals
Informal Meetings and Festivals
Informal Meetings and Festivals
LEGEND
Technical Elements Milestone
Advisory Group Meeting
Open House
Online Open House
City Council Outreach
DRAFT - 07/08/16
Dates and milestones above are subject to change