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Major Work Activities Completed:
• Demolition
• Concrete walls and pour backs
• Roof
• Structure for firing range
• Interior framing in progress
• Utilities to site
• On time
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• Original Construction Contract $23,478,500
• Contingency Encumbrances % of contract

• Unforeseen Conditions $                52,985 0.22%
• Design Coordination $                82,602 0.33%
• Owner Changes $                  4,931 0.02%
• Credits ($                  6,767)

• Approved CO’s To Date $            133,751
• Pending (Not finalized) $              151,023   0.64%

• CO’s from Contingency $     284,774
• Firing Range Structure 157,279

• Current Contract Total $23,920,553
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• Project Contingency $1,139,402

• Less Change Orders $   284,774

• Contingency Balance $   854,628

Estimated Cost
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• Project proceeding on time and on budget

• City Council Public Safety Committee Tour Nov 21st

• Next City Council Update – Spring 2014 

Kirkland Public Safety Building

Construction Update Summary 



Firing Range 
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• Range
• 4,000 Sq. Ft
• Concrete Walls all Sides
• Concrete Ceiling
• Acoustic Insulation

• Adjacencies:
• Boiler Room
• Lab
• Evidence Storage
• Armory
• Vehicle Service

BOILER 
ROOM

EVIDENCE
STORAGE
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SERVICE

JAIL

LAB

• Opposite:
• Courts
• Public Spaces &

Lobbies

ARMORY
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Firing Range 
• Data

• 114 Commissioned and Non-Commissioned Officers
• Qualifications / Training

• Minimum to 4 per year 
• Off-Site Range Rental and Availability

• Travel Time
• Overtime
• Response 
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• Noise Comparisons KPSB 52 - 54
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• Funding
2013 Firing Range Financing Assumptions

Item Amount
Estimated Cost of Firing Range:

Previously Authorized Amount to Construct Shell 160,000           
Estimate to Complete Firing Range 1,112,000        

2013 Estimated Cost of Firing Range 1,272,000        
Funding:
2013 Police Department Under‐Expenditures:

Personnel Costs 291,217           
Supplies, Services & Other Costs 157,637           
Jail Contract Costs 626,943           

2013 Estimated Police Department Under‐Expenditures 1,075,797        
     Previously Authorized Use of Secret Service Seizure Funds 85,000             
Add'l Funding Needed (One‐time revenues, savings, and/or external revenue) 196,203           
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• Timing
• Contractor’s Team & Resources are Ready
• Work Fits in normal Sequencing
• Avoids Additional Mobilization Costs
• Anticipated Escalating Construction Costs

• Recommendation – City Council to:
• Approve Contract Change for Completing the Firing Range
• Authorize Project Budget Increase of $1,122,000



Questions


