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MEMORANDUM 
 
To: Kurt Triplett, City Manager 
 
From: Pam Bissonnette, Interim Public Works Director 
 David Snider, P.E., Capital Projects Manager 
 Kari Page, CIP Public Outreach Coordinator 
 
Date: February 26, 2013 
 
Subject: King County Wastewater Treatment Pump Station Update 
  
 
RECOMMENDATION:   
 
It is recommended that the City Council receives a presentation by King County Wastewater 
Treatment Division Staff regarding the status of the Kirkland Pump Station on Park Lane. 
 
KING COUNTY STAFF: 
 
Matt Nolan, Construction Management Supervisor 
Sibel Yildiz, Project Manager 
Heidi Sowell, Community Relations Planner 
 
BACKGROUND AND DISCUSSION: 
 
In September 2011, the King County Wastewater Division began a total upgrade on its Kirkland 
Pump Station and Force Main.  The work efforts include a completely new building with the 
replacement of aging pumping equipment with new more efficient pumps to increase the capacity 
of the station.  The Pump Station is located at the corner of Third Street and Park Lane in 
downtown Kirkland.  The King County project will provide increased wastewater conveyance 
capacity to accommodate future growth and begin a new service life that will last decades.  The 
existing Kirkland Pump Station was built in the late 1960s and has been in operation for more than 
40 years conveying wastewater from the Kirkland area to King County’s South Treatment Plant in 
Renton.  The pump station building is nearly complete, all structural elements are in place, walls 
are up, and the roof deck is poured.  Major mechanical elements, the pumps and most of the raw 
sewage piping in the station have been placed and installation of electrical panels and controls 
systems are ongoing.  
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To reduce community 
impacts, King County and 
Sound Transit partnered to 
complete work on the 
County’s sewer lines in Third 
Street before the new 
Kirkland Transit Center was 
completed. Force main work 
is also complete (less some 
minor elements) on Kirkland 
Avenue from 3rd Street to 
Railroad Avenue, where a 
new pipeline was connected 
to King County’s existing 
conveyance system near the 
Cross Kirkland Corridor, near 

Kirkland Avenue.  
 
King County’s team worked closely with the City of Kirkland on design of the new pump station 
that will blend in with future street improvements planned for Park Lane.  The County’s contractor 
will restore the portion of Park Lane adjacent to the Pump Station to the city’s new design 
standard. 
 

 
 
Replacing existing facilities in an area where a city has grown and developed around them creates 
the need for careful planning and communications with local agencies and the community.  King 
County has given careful consideration to the location of this project in a vibrant downtown area 
and on busy roadways and continues  to work closely with the City of Kirkland staff on planning 
and outreach. 
MAIN STREET MAIN STR 
Due to its direct relationship to the City of Kirkland, King County Wastewater staff will be on hand 
to provide a brief update on the Project and be available to answer City Council questions.  




