Council Meeting: 11/04/2015
Agenda: Establishing Lien Period
Item #: 8. f. (1).
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MEMORANDUM

To: Kurt Triplett, City Manager

From: Aparna Khanal, P.E., Project Engineer
Dave Snider, P.E., Capital Projects Manager
Kathy Brown, Public Works Director

Date: October 19, 2015

Subject: ANNUAL STRIPING PROGRAM (2015 PROJECT) - ACCEPT WORK

RECOMMENDATION:

Staff recommends that the City Council take the following actions:

e Accept the 2015 Annual Striping Program work, as completed by Stripe Rite of
Sumner, WA, thereby establishing the statutory lien period, and

e Approve the return of unspent Project funds to the funding source.

By taking action on this memo during approval of the consent calendar, City Council is
accepting the contract work completed for the 2015 annual striping program and returning
unspent funds.

BACKGROUND DISCUSSION:

The purpose of Annual Striping Program is to maintain the pavement markings that define
safe travel paths for motorists, bicyclists and pedestrians, primarily on all City arterial and
collector streets (Attachment A: shown as green, blue & red streets). In addition to lane
striping, the 2015 Project included the replacement of a percentage of worn crosswalk
markings, intersection stop bars, on-pavement turn arrows, bike lane symbols and other
pavement markings.

The 2015 Striping Program contract was awarded to Stripe Rite, Inc., with an original contract
amount of $265,038.25. The work began in July and was completed in October, 2015 with a
total of $262,411.47 being paid to the contractor.

As approved by City Council at the time of contract award, and in order to spend down the
existing construction contingency and more fully maximize the Project budget of $350,000, staff
increased various quantities for thermoplastic crosswalks and markings throughout the City with
two change orders totaling $22,049.50. Based on the savings between estimated and
measured material quantities, the 2015 Striping Project was completed with over $6,600 in
funds remaining (Attachment B).

Attachment A — Vicinity Map
Attachment B — Project Budget Report
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dN 9AY UIP8

%)
N
5
N
&
SR UI00T ~

3

NE 132nd St

NE 124th St '

&
N R
=+ >
> Q.
> >
<
5 5
= =
[ ]
|
-
35t S[

/, ’l
l_\
o
o
r—+
5P
-
5 g NE 60th St
A |
Z 1
m— [
) >
(%)
= >
é )
=
e}
3 |&
o8]
<
(o}
)SZB
Street Classification and State Routes N
NS Principal Arterial Lakes A
0 4,170

NS Minor Arterial
NS Collector

/\/ State Routes and Interstate

City of Kirkland

Feet

linch = 4,167 feet

Produced by the City of Kirkland.
©2012, the City of Kirkland, all rights reserved.
No warranties of any sort, including but not limited
to accuracy, fitness or merchantability, accompany this product.

VICINITY MAP



PHASE

2015 ANNUAL STRIPING PROGRAM
(CST -1580) Attachment B

PROJECT BUDGET REPORT

APPROVED BUDGET
(2014-2018 CIP)

PRE-AWARD
(May 2015)

ACCEPT WORK

(this memo)

FUNDING
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