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MEMORANDUM 
 
To: David Ramsay, City Manager 
 
From: Daryl Grigsby, Public Works Director 
 Ray Steiger, P.E., Capital Projects Manager 
  
Date: July 5, 2006 
 
Subject: 2005 EMERGENCY SEWER CONSTRUCTION PROGRAM - ACCEPT WORK 
  
 
RECOMMENDATION: 
 
It is recommended that the City Council accept the construction of the 2005 Emergency Sewer Construction 
Program (ESP), as constructed by Tri-State Construction Inc. of Bellevue, Washington, and establish the required 
lien period. 
 
 
BACKGROUND DISCUSSION: 
  
The scope of the project provided construction of sanitary sewer main in the following five areas (Attachment A): 
 

• Bridle Trails Neighborhood --  
1) 116th Avenue NE between NE 53rd Street to the north property line of 5527  

  
• South Rose Hill Neighborhood -- 
2) 124th Avenue NE between NE 75th & NE 80th Streets 
3) 130th Avenue NE between NE 73rd Street and NE 75th Street 
4) NE 80th Street between 128th Avenue NE & 130th Avenue NE, and 

130th Avenue NE between NE 78th Street and NE 80th Street  
 

• Juanita Neighborhood – 
5) NE 109th Street between 104th Avenue NE and the end of the cul-de-sac 

 
 
 The 2005 ESP was adopted in the CIP as CSS-0556 at $1 million.  On April 5, 2005 based on a high level of 
interested participants in the program Council added $400,000 in utility reserve funds to bring the total project 
budget to $1.450 million. 
 
At their regularly scheduled June 21, 2005 meeting, the City Council authorized staff to advertise for bids for the 
2005 Emergency Sewer Project, and on August 2, 2005 the City Council awarded the construction contract to Tri-
State Construction, Inc. of Bellevue, WA in the amount of $976,229.76.  Construction was completed in May 2006, 
and the total amount paid to the contractor was $970,593.65 (Attachment B). 
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The construction took longer than expected due to unseasonably rainy weather in December and because of the 
complexity related to the boring portion of the project; therefore the inspection services and in-house engineering 
cost were higher than anticipated at the award phase. 
 
The project included the installation of over 4,100 lineal feet of sewer main and provided sewer availability for 83 
properties that are currently served by septic systems.  Properties that benefit from this new sewer construction are 
responsible for all costs associated with the project, and in each case, individual property owners will be assessed 
a portion of the costs of the project. The original engineer’s estimate of cost per property was $15,000 including 
engineering and construction management; the total cost for the 2005 ESP was $1,324,968 resulting in an 
individual assessment of $15,975 per sewer stub.  To date, 13 properties of the possible 83 have hooked up to the 
new sewer main and have signed interim contracts to repay their share of the assessments.  
 
The 2005 assessment compares with the 1999 ESP assessments which ranged between $6,000 and $20,500, 
the 2001 ESP with assessments of $9,726, and the 2003 assessments of $11,866.  Including the 2005 program, 
324 connections have been made available by the City, 121 connections have been utilized by the property 
owners, and we anticipate with a continuing strong housing market, interest rates remaining lower than average, 
and the continuation of new housing development more ESP assessments will be paid in full than had been 
originally expected (Attachment C). 
 
Attachments (3): Vicinity Map (A) 

 Project Budget Report (B) 
 ESP Project Comparison (C) 
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EMERGENCY SEWER PROJECT COMPARISION

Program Year
Length 

(lineal feet)
# Connections 

Provided* Connected 
Final Project 

Cost
Cost Per 

Assessment

Reimbursed 
through 
5/31/06

% 
Reimbursed Principal Due

1 1999 2,900 54 33 $560,000 $6,000-$20,500 $418,504 75% $141,496
2 2001 4,756 74 40 $724,616 $9,726 $556,946 77% $167,670
3 2003 5,700 113 36 $1,434,658 $11,857 $740,558 52% $694,100

TOTAL 13,356 241 109 $2,719,274 $1,716,008 63% $1,003,266

 

Finance Overview

Program Year Connections Paid in Full
Payment      

Refinance
Payment     

Sale
 Payment       

Other
 ACTIVE 

Contracts
Delinquent     
Contracts Inactive

1 1999 54 38 12 19 7 10 2 4
2 2001 74 52 19 14 18 15 0 7
3 2003 113 53 18 11 24 38 2 20

TOTAL 241 143 49 44 49 63 4 31
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