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MEMORANDUM
To: David Ramsay, City Manager
From: Eric Olsen, Police Chief
David Snider, PE, Capital Projects Supervisor
Date: July 24, 2008
Subject: POLICE DEPARTMENT JAIL KITCHEN TENANT IMPROVEMENT PROJECT
ACCEPT CONSTRUCTION and ESTABLISH LIEN PERIOD
RECOMMENDATION:

It is recommended that City Council accept the work for Police Department Jail Kitchen Tenant Improvement Project,
as constructed by Pattison Construction Company, Redmond, WA, and establish the statutory lien period.

BACKGROUND DISCUSSION:

A 2005 Police Department Space Needs Assessment resulted in a proposed
multi-phased approach to implementing safety and general office space
improvements within the existing Police Department facility located in City Hall.
This Project dealt with a reconfiguration of the existing jail kitchen area
resulting in a smaller food preparation area serving the jail but with increased
office work space for corrections officers — in all there were three corrections
officer work spaces added in place of the former larger jail kitchen/ staff break
area. The Project also addressed corridor security by adding one additional
hallway door separating the corrections division from the main police
department and installed proximity card readers to existing doors in the
corrections officer's work space.

A notice to proceed was issued on April 14» and the work was substantially
complete on May 13, 2008. The total amount paid to the Contractor for
the construction was $76,487.42, including one change order in the
amount of $1,214.14 for minor additional work.

cc: Daryl Grigsby, Public Works Director




PHASE

APPROVED BUDGET
(2006-2011 CIP - Amended)

AUTHORIZE BID
(Small Works Process)

AWARD CONTRACT
(March 4, 2008)

ACCEPT WORK
(This memo)

FINAL CLOSE OUT

PROJECT BUDGET REPORT

POLICE SAFETY - KITCHEN TENENT IMPROVEMENT PROJECT

OENGINEERING

OCONSTRUCTION (PH 1)

OCONSTRUCTION (PH 1)
BCONTINGENCY

$50,000 $100,000 $150,000 $200,000
ESTIMATED COST

ATTACHMENT A

$250,000
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