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MEMORANDUM 
 
To: David Ramsay, City Manager 
 
From: Daryl Grigsby, Public Works Director 
 Ray Steiger, P.E., Capital Projects Manager 
  
Date: August 5, 2008 
 
Subject: 2007 EMERGENCY SEWER CONSTRUCTION PROGRAM - ACCEPT WORK 
  
 
RECOMMENDATION: 
 
It is recommended that the City Council accept the construction of the 2007 Emergency Sewer Construction 
Program (ESP), as constructed by Shoreline Construction of Woodinville, Washington, and allow Public Works to 
establish the required lien period; after the final property restoration efforts, payment will be made in late fall 2008. 
 
BACKGROUND DISCUSSION: 
 
The scope of this year’s ESP project included the installation of sanitary sewer main in the following Kirkland 
neighborhoods (see Attachments 1-4): 
  
  South Rose Hill Neighborhood: 

1) 122nd Avenue NE between NE 73rd & NE 78th Street 
 
2  NE 72nd Street between 124th & 126th Avenue NE and 124th Avenue NE                             
between NE 70th & NE 73rd Street  
 
3) NE 72nd Street between 130th Ave NE & end of cul-de-sac and 130th Ave NE between NE 73rd 

and  NE 71st Ct, and NE 73rd Street between 130th and 132nd Ave NE (added during re-bid due to 
the NE 73rs Street Sidewalk Project CNM-0052). 

  
  Juanita Neighborhood: 

4) 115th Ave NE between NE 112th & 113th PL NE 
 
The 2007 ESP was adopted in the CIP at $1,050,000 ($50,000 is funded to coordinate replace of existing water 
mains near sanitary systems).  Based on a high level of interested participants in the program on March 20, 2007 
City Council added $350,000 in utility reserve funds to bring the project budget to $1.4 million.  On November 6, 
2007 during the project award phase City Council authorized a further budget increase of $485,000 to 
accommodate construction of additional sewer main in Area 3, bringing the total project budget to $1.885 million. 
 
Council authorized staff to advertise for bids for the 2007 ESP on March 20, 2007, and on August 7, 2007 staff 
recommended City Council rejected the bids and allow for rebid at a later date due to bids being 15% above the 
engineer estimate.  On November 6, 2007, nine bids were received in what was a more competitive bidding 
climate, therefore Council awarded the construction contract to Shoreline Construction Company of Woodinville, 
WA in the amount of $1,484,878.73.  Construction was completed in May 2008, with final landscape restorations 
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efforts planned for late October due to the need to wait for a more appropriate planting window.  The total amount 
to be paid to the contractor will be $1,336,788.05. 
 
The project included the installation of over 4,500 lineal feet of sewer main and provided sewer availability for 84 
properties that are currently served by septic systems.  Properties that benefit from this new sewer construction are 
responsible for all costs associated with the project, and in each case, individual property owners will be assessed 
a portion of the costs of the project.  The final individual assessments are $19,864 per sewer stub.  To date, four 
properties of the possible 84 have hooked up to the new sewer main and have signed interim contracts to repay 
their share of the assessments.  
 
The 2007 assessment compares with the 1999 ESP assessments which ranged between $6,000 and $20,500, 
the 2001 ESP with assessments of $9,726, the 2003 assessments of $11,866, and the 2005 assessments of 
$15,975.  Including the 2007 program, 409 connections have been made available by the City, 140 connections 
have been utilized by the property owners, and we anticipate seeing a continuing trend of aging septic failures and 
the continuation of new housing development more ESP assessments will be paid in full than had been originally 
expected (Attachment 6). 
 
Attachments (3): Vicinity Map (1-4) 

 Project Budget Report (5) 
 ESP Project Comparison (6) 
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EMERGENCY SEWER PROGRAM OVERVIEW

EMERGENCY SEWER PROGRAM OVERVIEW AS OF June 30, 2008

Program Year
Length 

(lineal feet)
# Connections 

Provided*
Connected To 

Date
Final Project 

Cost
Cost Per 

Assessment

Reimbursed 
through 
6/30/08

% 
Reimbursed Principal Due

1 1999 2,900 54 34 $576,028 $8,025 $484,633 84% $91,395
2 2001 4,756 74 44 $725,995 $9,726 $626,879 86% $99,116
3 2003 5,700 113 45 $1,435,668 $11,857 $1,015,853 71% $419,815
4 2005 4,150 83 17 $1,325,925 $15,975 $513,613 39% $812,312
5 2007 4,583 84 4 $1,668,561 $19,864

TOTAL 22,089 408 140 $5,732,177 $2,640,978 46% $1,422,638

*0.5 attributed to adjacent developer sewer extension 34% Percent Connected

Program Year Connections Paid in Full
Payment       

Refinance
Payment      

Sale
Payment        

Other
ACTIVE 

Contracts
Delinquent     
Contracts Inactive

1 1999 54 45 13 21 11 6 2 4
2 2001 74 59 21 15 23 9 0 6
3 2003 114 68 22 17 29 33 2 13
4 2005 83 29 4 7 18 18 4 36
5 2007 84 0 0 0 0 6 0 79

TOTAL 409 201 60 60 81 66 8 59
 

% of Contracts paid with refinance 14.67%     
% of Sales 14.67%  
% Other (payout) 19.80%  

Paid in full 49.14%  
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