
 

 

CITY OF KIRKLAND 
Department of Public Works 
123 Fifth Avenue, Kirkland, WA  98033  425.587.3809 
www.ci.kirkland.wa.us 

 
MEMORANDUM 
 
To: David Ramsay, City Manager 
 
From: Daryl Grigsby, Public Works Director 
 Ray Steiger, P.E., Capital Projects Manager 
  
Date: November 2, 2009 
 
Subject: 2008 WATER SYSTEM IMPROVEMENT PROJECT (SOUTH) – ACCEPT WORK 
 
 
RECOMMENDATION:   
 
It is recommended that Council accept the construction of the 2008 Water System 
Improvement Project (South) completed by Shoreline Construction Company of Woodinville, 
WA and establish the statutory lien period.   
 
 BACKGROUND AND DISCUSSION: 
 
The 2008 Water System Improvement Project (South) replaced approximately 2900 lineal feet 
of asbestos cement (AC) water main with 8-inch and 12-inch ductile iron pipe at two separate 
locations (Attachment A).  The existing AC water main was susceptible to breaks, and in some 
sections it was not capable of providing adequate fire flow.  The replacement of individual 
water service lines, fire hydrant connections, and an asphalt overlay along the project limits 
was also included in the work.  
 
As part of the remodel of Lake Washington High School, fire flow requirements determined 
there was a need to upsize the water main from 8-inch to -12-inch diameter on NE 75th Street 
between 120th – 122nd Ave NE.  Since a portion of the 2008 Water System Improvement 
Project was slated to replace the water main on NE 75th, the Lake Washington School District 
agreed to contribute to the cost of the upsize from 8-inch to 12-inch in order to meet this 
requirement.  The District’s final contribution to the project is $24,409. 
  
At their regular meeting on February 17, 2009 Council awarded the contract for this project to 
Shoreline Construction in the amount of $428,713; the engineer’s estimate was $700,000.  
Construction began February 23, 2009, and the project was substantially complete on May 13, 
2009; various punchlist items and final clean up have delayed construction acceptance until 
this time.  With an available budget of $644,000, the total project expenses equaled $637,424 
of which $427,114 was paid to the Contactor (Attachment B).  Remaining funds will be 
returned to the utility reserve. 
 
 
Attachments (2) 

Council Meeting:   11/02/2009 
Agenda:  Establishing Lien Period 
Item #:   8. f. (2).
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2008 Water System Improvements Project - South

(WA-0058, WA-0099)

DESIGN/INSPECTION

IN-HOUSE

WA-0058 (NE 75th St)

LWSD Share (upsize to 12)

WA-0099 (Alexander Ave)

CONTINGENCY

Project Budget Report

(2008 - 2013 CIP)

(Feb, 2009)

(Dec, 2008)
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Construction Budget $442,300

Shoreline Construction Co. Bid $428,713 

Engineer's Estimate $700,000

Available Budget 
$644,000

(Nov, 2009)

Total Shoreline Construction Pmts $427,114 
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