
CITY OF KIRKLAND

CAPITAL IMPROVEMENT PROGRAM

2015 TO 2020

PROJECT # SS 0062 000

DEPARTMENT Public Works

DEPARTMENT CONTACT Dave Snider

PROJECT

TITLE

NE 108TH STREET NE SEWERMAIN REPLACEMENT

PROJECT

LOCATION

108th Avenue NE to approximately Forbes Creek at 100th Avenue NE PROJECT STATUS

Modified Project

DESCRIPTION/JUSTIFICATION

Replace and/or rehabilitate the existing trunk line with approximately 3,000 feet of 12-inch to 18-inch diameter PVC pipe.  Perform 

video inspection to determine the extent of the improvements.  The existing trunk line, a likely source of inflow and infiltration 

(I/I), experiences minor storm event surcharging and does not have adequate capacity for full development within the basin.

REASON FOR MODIFICATION (WHERE APPLICABLE)

Moved from Unfunded; project costs changed from $4,405,000 to $6,410,000 due to updated cost estimate with start date in 2018.

PROJECT START

2018

METHOD OF FINANCING (%)

Current Revenue 89

Reserve 11($701,600)

Grants 0

Other Sources 0

Debt 0

Unfunded 0

%

%

%

%

%

%

POLICY BASIS

Sewer Comprehensive Plan

CAPITAL 

COSTS

Prior

Year(s) 2015 2016 2017 2018 2019 2020

Future 

Year(s)

2015-2020 

TOTAL

Total

Project

0 0 0 0 114,000 544,000 291,000 0Planning/Design/ 

Engineering

949,000 949,000

0 0 0 0 53,000 254,000 136,000 0In-House 

Professional Svcs.

443,000 443,000

0 0 0 0 0 0 0 0Land Acquisition 0 0

0 0 0 0 599,000 2,879,200 1,539,800 0Construction 5,018,000 5,018,000

0 0 0 0 0 0 0 0Comp. Hardware/ 

Software

0 0

0 0 0 0 0 0 0 0Equipment 0 0

0 0 0 0 0 0 0 0Other Services 0 0

Total 0 0 0 0 766,000 3,677,200 1,966,800 06,410,000 6,410,000

0 0 0 0 0 0 0 00 0

NEW MAINT. AND 

OPER.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.000.00 0.00NEW FTE

COUNCIL GOALS

Environment

Dependable Infrastructure
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Amount of public 

disruption and 

inconvenience 

caused

During construction of this sewer line (from four to six months), minor traffic control will be required.  Adjacent 

residents should anticipate noise from normal construction activity.

Community 

economic impacts

None anticipated.

Health and safety, 

environmental, 

aesthetic, or social 

effects

Will improve capacity and diminish potential for surcharge of existing line.

Responds to an 

urgent need or 

opportunity

Addressed in the Sanitary Sewer Comprehensive Plan and ranked 24th of 30 projects.

Feasibility, 

including public 

support and 

project readiness

Project is adjacent to existing King County METRO sewer force main pipelines which presents a need for careful 

construction techniques. The project is an element of the City Council-adopted Sanitary Sewer Comprehensive 

Plan.

Conforms to legal 

or contractual 

obligations

All improvements will be designed and constructed in conformance with professional and legal requirements.

Responds to state 

and/or federal 

mandate

N/A

Benefits to other 

capital projects

Reduction of infiltration and inflow reduces the load on the overall system.

Implications of 

deferring the 

project

Continued occurrences of storm surcharging and eventual capacity shortfall with continued property 

development within the drainage basin.

Name of Neighborhood(s) in which located:  South Juanita

Is there a specific reference to this project or land use in the immediate vicinity?

How does the project conform to such references?

Attachment (Specify)

Project provides no new capacity (repair, replacement or renovation).

Project provides new capacity. Amount of new capacity provided: 30%

Project assists in meeting/maintaining adopted level of service.

Project required to meet concurrency standards.

CRITERIA PROJECT IMPACTS (RESPOND TO ALL SECTIONS WHICH APPLY)

CONFORMANCE 

WITH ADOPTED 

COMPREHENSIVE 

PLAN

LEVEL OF SERVICE 

IMPACT


