
Schedule
City of Kirkland  Downtown Area Planned Action Ordinance

Proposed Planned Action EIS Schedule
Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct

Task Description

Project Initiation

Data Collection and Review

Kick-off Meeting with City Staff Kickoff Meeting

Plan Alternatives and EIS Scoping

Prepare SEPA Checklist

Prepare DS and Scoping Notice

City Review & Publish

Scoping Review

Prepare Description of Alternativesp p

Open House EIS Scoping November 1st

Preliminary Draft Planned Action EIS

PC Study Session briefing November 29th

General Sections

Land Use Patterns/Plans and Policies

Aesthetics

Transportation

Public Services

Water and  Sewer

View Analysis

Greenhouse Gas Assessment

Prepare Planned Action Ordinance

Complete Preliminary DEIS

City and Applicant review of PDEIS

Draft Planned Action EIS

Publish Draft EIS

Issue Draft Planned Action EIS DEIS issuance April 4thIssue Draft Planned Action EIS DEIS issuance April 4th

45-Day Comment Period

Open House on Draft EIS April 16th

Final Planned Action EIS

End of DEIS Comment Period May 19th

Prepare response to comments

Prepare Preliminary Final EIS

City and Applicant Review and Comment

Publish Final EIS

Issue Final EIS FEIS issuance Aug 1st

PAO, Comp Plan and Zoning Code Amendments

Design Review Board (DRB) Review December 3rd

DRB Review January 7th

DRB Review February 4th

Final DRB Review March 11th

Planning Commission (PC) briefing March 27th 

PC Study Session April 10th

PC Hearing/PC Deliberations PAO/Comp Plan/Zoning April 24thPC Hearing/PC Deliberations PAO/Comp Plan/Zoning April 24th

Continuation of PC Hearing if required and Study Session May 8th

PC Hearing PAO/Comp Plan/Zoning May 22nd 

PC Deliberations PAO/Comp Plan/Zoning May 29th

PC Briefing June 26th 

City Develop Preferred Alternative 

Determine 2014 & 2022 mitigation for PAO 

Finalize Planned Action Ordinance

Finalize Comp Plan and Zoning Amendments

60-Day CTED Review

City Council briefing June 17th

PC Study Session on Preferred Alternative July 24th

PC Hearing on Preferred Alternative Aug 14th

City Council Study Session Sept 2nd

City Council Adoption Sept 16th

April 14th
Subject to change


