
 

 

 

CITY OF KIRKLAND 
Department of Public Works 
123 Fifth Avenue, Kirkland, WA 98033 425.587.3800 
www.kirklandwa.gov 

 
MEMORANDUM 
 
To: Kurt Triplett, City Manager 
 
From: Dave Snider, P.E., Capital Projects Manager 
 Ray Steiger, P.E., Public Works Director 
 
Date: July 5, 2012 
 
Subject: NE 53rd STREET SEWER MAIN REPLACEMENT PROJECT  

AWARD CONTRACT 
 
 
RECOMMENDATION:   
 
It is recommended that City Council award the construction contract for the NE 53rd Street 
Sewer Main Replacement Project to Buno Construction, LLC, of Snohomish, WA, in the amount 
of $422,954.70.  
 
 
BACKGROUND AND DISCUSSION: 
 
The NE 53rd Street Sewer Main Replacement Project will provide for the replacement of 
approximately 850 linear feet of aged 6-inch diameter concrete sewer pipe with new 8-inch PVC 
pipe, between 108th Avenue NE and 111th Avenue NE (Attachment A).  The Project will also 
allow the replacement of four substandard (original brick) manholes and rehabilitation of the 
interior of a fifth manhole with the application of a new concrete spray-on lining.   
 
The existing, undersized sewer main requires greater frequency of maintenance by City sewer 
crews due to cracks, pipe inflow and infiltration, age, and size.  This stretch of sewer main has 
limited side sewer laterals and, as a result, a portion of the new pipe installation will be 
accomplished by using a trenchless method of construction known as pipe-bursting.  With pipe-
bursting, a new larger pipe is pulled through the existing pipe leaving the old broken (i.e., 
“bursted”) pipe in place.  This method of construction allows for sewer line replacement without 
needing a continuous open trench between manholes, and results in minimal disruption to the 
roadway surface. 
 
The existing manhole at the intersection of NE 53rd Street and 108th Avenue NE is 25-feet deep, 
and its replacement will require extensive excavation at an intersection that is congested with a 
high number of other significant underground utilities including: water, gas, communications, 
and power.  The work effort needed to replace this manhole will require the intersection to be 
fully closed for up to ten consecutive days.  As per the contract documents, the intersection’s 
closure has been established to begin on or after August 13 in order to keep the intersection 
open during the SummerFest weekend of August 11-12.  The contract documents also require 
108th Avenue NE be fully opened by August 31, just prior to the start of school at Lake 
Washington School District; a detailed traffic control plan is part of the Project specifications 
calling for a temporary traffic diversion via Lake Washington Boulevard, NE 68th Street, NE 52nd 
Street, and NE 38th Place, as well as onto I-405 (Attachment B).  All local neighborhood streets 
and emergency access will be maintained throughout the Central Houghton area during the 
Project’s entire duration. 

Council Meeting:  07/17/2012 
Agenda:  Award of Bids 
Item #:   8. e. (1).
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For this Project, an extensive outreach to all potentially impacted stakeholders and local 
property owners began in early March, 2012, in order to ascertain and coordinate, as early as 
possible, all impacts anticipated throughout the construction phase (Attachment C).  The 
Kirkland Alliance of Neighborhoods was first notified about the upcoming intersection closure at 
their March meeting.  Public Works staff then met with staff from the four schools in the 
immediate area of the work:  BEST High School (Lake Washington School District), Seventh-day 
Adventist Academy, Kirkland Children’s School, and Northwest University.  Additional 
information was presented at the Central Houghton Neighborhood Association’s meetings of 
May 2 and June 6, and all feedback from the various meetings and discussions served to 
formulate the Project plans and contract specifications.   
 
The Project was first advertised on June 11; on June 28, 2012, one contractor bid was received 
from Buno Construction Company, as shown below:  
 

 
CONTRACTOR 

 
AMOUNT 

1 Engineer’s Estimate $408,400.00 
2 Buno Construction, LLC  $422,954.70 

 
The receipt of a single bid is highly unusual, and it did raise concerns over making an award 
recommendation to City Council.  In this case, however, staff has concluded that such a 
recommendation is appropriate for the following reasons: 
 

• Buno Construction has completed many projects for the City over the past 20+ 
years providing high quality results at fair contract pricing; 
 

• Buno Construction has the expertise to complete complex sewer projects such as 
the subject Project.  Of the five general contractors on the plan holder’s list, 
Buno Construction appears to be among the most qualified for this type of work; 

 
• The main reason given to staff’s inquiry with other general contractors on the 

plan holders list as to why they elected not to submit a bid was crew availability.  
Over the past few years, many contractors have reduced their crew sizes and are 
no longer able to handle more than one to two jobs at one time.   A further 
check with surrounding agencies has confirmed that bidder turn-out has been 
low, especially on utility projects, for the 2012 construction season;  

 
• Due to the complexity of the Project, a future re-bid would most likely result in a 

higher bid price and additional administration cost; and  
 

• The approved Project funding is sufficient enough to accomplish the work 
(Attachment D). 

 
With City Council’s award of a contract for the NE 53rd Street Sewer Main Replacement Project 
at their meeting of July 17, work will begin in early August and is anticipated to be complete by 
November, 2012.  In advance of construction, Public Works staff will continue to work closely 
with all stakeholders and adjacent property owners by keeping them apprised of the 
construction schedule, all planned activities and pertinent contact information. 
 
Attachments (4) 
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Forbes Lake
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Produced by the City of Kirkland.
© 2012, the City of Kirkland, all rights reserved.
No warranties of any sort, including but not limited to accuracy, 
fitness or merchantability, accompany this product.
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Detour Routes, NE 53rd Street Sewer Project

Legend
Full Closure (10-Day Period in Aug)
Partial Lane Closure (Sept - Oct)
Regional Detour Routes (During Aug Closure)
Detour Routes (During Partial Road Closure)
School Properties
Parks



Attachment C 
 
 

NE 53rd Street Sewermain Replacement Project 

Communications/Outreach Highlights 
 
Previous:  March, April, May & June 2012 
 

• Outreach Effort #1 (Consult) - general information about project and consultation with 
directly impacted stakeholders:   

o KAN Announcement of Planned Closure – March, May  
o Meetings began with Individual Stakeholders – April  

(Lake Washington School District, Seventh Day Adventist Academy, Kirkland 
Children’s School, Northwest University, METRO, Central Houghton 
Neighborhood, Google, Metropolitan Market, Puget Sound Consumer Coop) 

o Presentations at and Discussions with the Central Houghton Neighborhood 
Association Meetings-  May & June  

o Web site live – March  
o Hot Sheet – March, May  
o Post on KirkNet – Early June  

 
• Outreach Effort #2 (Inform)- preliminary construction schedule and detours: June  

o Delivered to adjacent property owners:  Last week of June 
 Churches and schools in vicinity 
 Residents and businesses adjacent to project, detours, and general 

vicinity (approximately 500 addresses) 
 Businesses in Houghton, Google and along Northup and 112th Avenue NE 

in Bellevue (collecting email addresses for electronic notifications in July) 
 Chamber of Commerce and Kirkland Downtown Association 

o Email to list serves:  CIP, Neighborhood News, Construction Update Project 
Notice (franchise utilities, post office, delivery services, hospitals, fire stations, 
waste management, Metro, WSDOT, City of Bellevue, etc.), project stakeholders 
list:  Last week of June 

o Project notice and preliminary schedule on Currently Kirkland:  June 22 - 28 
o Notices at Wednesday Market:  June 27 
o CIP Project Hotline: Last week of June 

 
Upcoming:  July & August 2012 
 

• Outreach Effort #3 (Update) - exact construction schedule and detours: July and August 
o Project article on City Update:  July 
o Post on KirkNet:  July 
o Project Notice sign with information at site:  July 
o Post card mailing:  July 

 Churches and schools in vicinity 
 Central Houghton residents and businesses 1300-1500 addresses 
 Lakeview residents and businesses 1000 to 1800 addresses 
 Moss Bay residents and businesses 2300 to 3500 addresses 
 Everest residents and businesses 700 to 800 addresses 

o Notices at Wednesday Market:  July 18 and August 1 
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o Email to list serves:  CIP, Neighborhood News, Construction Update Project 
Notice (franchise utilities, post office, delivery services, hospitals, fire stations, 
waste management, Metro, WSDOT, City of Bellevue, etc.), project stakeholders 
email list:  Mid July 

o Open House/Business Booth in vicinity of Houghton Plaza: Mid July 
o Press Release:  Mid July 
o Project notice and preliminary schedule on Currently Kirkland:  Mid July 
o Variable message reader board announcements north and southbound 108th 

Avenue NE prior to closure according to the approved traffic control plan:  Mid 
July or Early August 

o City’s Web site – home page:  Mid July 
o Twitter notices:  Early August 
o CIP Project Hotline:  Early August 
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