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Project Group 1 – Corridor Pedestrian Treatments – This project group includes crosswalk 

and other pedestrian infrastructure improvements. 

ID Location Description/Justification 

NM1 Juanita Drive / 98
th

 Avenue 

NE intersection 

Pedestrian and bicycle enhancements.  Widen sidewalk connection with Old Market Street 

Trail to the south.  Add bike box on south intersection approach. 

NM2 Juanita Drive / 93
rd

 Avenue 

NE intersection 

Add flashing crosswalk to existing crosswalk. 

NM6 Juanita Drive, approximately 

600 feet south of NE 138
th

 

Street 

Construct mid-block Flashing crosswalk to connect Big Finn Hill Park trails on the east and 

west sides of Juanita Drive. 

NM7 Juanita Drive / NE 143
rd

 

Street intersection 

Construct flashing crosswalk at intersection to connect residential neighborhood on the east 

side of the street with St. Edward State Park on the west. 

 
 

  
 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

NM1 $83 -- M No width on south approach for bike lane; widened sidewalk may require 

right-of-way. 

NM2 $90 -- M Minimal 

NM6 $203 -- H Integrate with full cross-section treatment, which may come later. 

NM7 $90 -- L Minimal 

Total $466 --  
a
 H = high ; M = medium ; L = low 
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Project Group 2 – Neighborhood Access Points – This project group includes improvements 

to 86th Avenue NE and NE 112th Street / 80th Avenue NE, principal access points to the Surfmere and 
Hermosa Vista neighborhoods. 
 

ID Location Description/Justification 

NM3 Juanita Drive / 86
th

 Avenue 

NE intersection 

Construct Rectangular Rapid Flashing Beacon
1
 crosswalk at intersection to connect residential 

neighborhoods on north side of street with transit stop on south side. Improve drainage on 

both sides of street. 

I3 Juanita Drive / NE 112
th

 

Street / 80
th

 Avenue NE 

intersection 

Re-channelize as 4-legged intersection. Realign 80
th

 Avenue NE to intersect NE 112
th

 Street 

approximately 60 feet east of Juanita Drive. Construct Rectangular Rapid Flashing Beacon
1
 

crosswalk at intersection to connect residential neighborhoods on east and west side of street. 
1
 Rectangular Rapid Flashing Beacon can enhance safety by reducing crashes between vehicles and pedestrians at unsignalized intersections and mid-

block pedestrian crossings by increasing driver awareness of potential pedestrian conflicts. Other flashing signals may be substituted in the future as 

technology changes. 

 

 
 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

NM3 $525 -- M Drainage concerns, sufficient advance crosswalk signing needed 

I3 $1,894 -- H Slopes, right-of-way in Hermosa Vista to consolidate intersections, 

integrate crosswalk with turn pockets 

Total $2,419 --  
a
 H = high ; M = medium ; L = low 
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Project Group 3 – South Corridor: Juanita Lane to NE 120th Street – This project group 

includes cross-section improvements to the south corridor of Juanita Drive from Juanita Lane to NE 120th 
Street. 
 

ID Location Description/Justification 

R1 NE 116
th

 Place to 86
th

 

Avenue NE 

Widen and reconfigure cross-section to include buffered bike lanes on both sides of street and 

walkway on north side of street. Improve downhill drainage. 

R2 86
th

 Avenue NE to NE 

112
th

 Street 

Widen and reconfigure cross-section to include buffered bike lanes on both sides of street and 

walkway on north side of street. Close 83
rd

 Avenue NE intersection to vehicle traffic.  Improve 

inside curve for bicycle and pedestrian passage. Create pads for trash pickups.  

R3 NE 112
th

 Street to 79
th

 

Way NE 

Widen and reconfigure cross-section to include buffered bike lanes on both sides of street and 

walkway on east side of street. 

R4 79
th

 Way NE to NE 120
th

 

Street 

Widen and reconfigure cross-section to include buffered bike lanes on both sides of street and 

walkway on east side of street.
1
 

I2 Juanita Drive / NE 116
th

 

Place intersection 

Restripe intersection to improve vehicle sight distance and enhance safety for bicyclists and 

pedestrians. 
1
 Option to add separated pathway on east side through park 

 
1)  

  

 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

R1 $4,994
b 

--
 

M Steep slopes, sloughing, proximity of Juanita Lane, drainage 

R2 $972 -- M Steep slopes, drainage, frequent driveways, trash cans in shoulder 

R3 $1,051 -- L Moderately steep slopes 

R4 $550 $980
c
 L Steep slopes limits widening options without high costs 

I2 $125 -- L Minimal 

Total $7,692 $980  
a H = high ; M = medium ; L = low  
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Project Group 4 – Holmes Point Drive / NE 122nd Place Intersection – This project 

group includes intersection improvements and other upgrades in the vicinity of the Holmes Point Drive / 
NE 122nd Place intersection. 
 

ID Location Description/Justification 

R5 NE 120
th

 Street to NE 122
nd

 Lane Widen and reconfigure cross-section to include center turn lane, bike lanes and 

walkway on east side of street. 

I4 76
th

 Place NE and NE 122
nd

 Street 

intersections with Juanita Drive 

Realign offset intersection to create single signalized intersection or roundabout.
1
 

V1 NE 122
nd

 Street Upgrade street-lighting in the vicinity of Juanita Drive 
1
 Roundabout an option to traffic signal 

 

 
2)  

 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

R5 $309 -- H Minimal 

I4 $1,184 $193
a
 M Difficult configuration if fire station stays at this location 

V1 $50 -- H Minimal 

Total $1,543 $193
b
  

a
 H = high ; M = medium ; L = low 

b
 basic = signal; option = additional for roundabout 

c
 Roundabout  
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Project Group 5 – Central Corridor: NE 124th Street to NE 133rd Street – This project 

group includes cross-section improvements to the central portion of Juanita Drive from NE 124th Street 
to NE 133rd Street. 
 

ID Location Description/Justification 

R6 NE 124
th

 Street to NE 128
th

 

Street 

Widen cross section to include buffered bike lanes on both sides of street and walkway 

on east side of street. 

I5 Juanita Dr / NE 128
th

 Street 

intersection 

Widen southbound approach of Juanita Drive to include left turn lane. Construct flashing 

crosswalk at intersection. 

I6 NE 132
nd

 Street to NE 133
rd

 

Place  

Widen southbound approach to NE 128
th

 Street to include left turn lane. Construct 

walkway to east side of street and pedestrian bridge west of Juanita Drive across [ravine]. 

Construct flashing crosswalk at intersection.  

NM4 Juanita Drive / NE 124
th

 Street 

intersection 

Construct flashing crosswalk at intersection. Improve walkway on west side of street from 

NE 124
th

 Street to NE 123
rd

 Street. 

NM5 NE 132
nd

 Street to 72
nd

  Avenue 

NE 

Construct pedestrian/bicycle pathway along existing easement. Build a nonmotorized 

bridge across Denny Creek. 
1
 Roundabout an option to traffic signal 

 
 

 
 

 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

R6 $985 -- M Some slopes 

I5 $1,082
b
 -- H Drainage on west side 

I6 $878 -- H Lighting; link to nonmotorized path (NM5) 

NM4 $143 -- H Tie to NE 124
th

 Street cul-de-sac 

NM5 $316 -- M Bridge construction; interface with existing streets 

Total $3,404 --  
a
 H = high ; M = medium ; L = low 

b
 Drainage portion of cost is approximately $98,000  
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Project Group 6 – North Corridor: Big Finn Hill Park to NE 140th Street – This project 

group includes cross-section improvements to the north corridor of Juanita Drive from Big Finn Hill Park 
to NE 140th Street. 
 

ID Location Description/Justification 

R7 NE 133
rd

 Place to south of NE 

138
th

 Street 

Widen cross section to include buffered bike lanes on both sides of street and walkway 

on east side of street.
1
 

R8 NE 138
th

 Street to South of NE 

141
st
 Place 

Widen cross section to include buffered bike lanes on both sides of street, rechannelize 

both NE 138
th

 intersections and construct walkway on east side of street.
1
 

I7 NE 138
th

 Place Construct roundabout (option) 

R9 NE 138
th

 Place to south of NE 

141
st
 Street 

Widen cross section and construct gateway median south of NE 141
st
 Street.

2
 

V3 Juanita Drive / NE 138
th

 Place 

Intersection 

Reconfigure cross section directly north of intersection to include a refuge/merge lane for 

traffic turning left onto Juanita Drive from NE 138
th

 Place. (Interim treatment) 
1
 Option to construct separated multi-purpose trail through park section 

2
 Refer to Project V5 for Gateway sign project 

 

 
 

 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

R7 $781 $901
b
 H Steep slopes; park right-of-way and trees. 

R8 $497 $806 H Steep slopes; park right-of-way and trees 

I7 -- $1012
c
 H Slopes; regrading 

R9 $449 $575 M Steep slopes; park right-of-way and trees 

V3 $41 $41 M Minimal 

Total $1,768 $4,613  
a
 H = high ; M = medium ; L = low 

b
 adds multi-purpose trail 

c
 roundabout incremental cost 
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Project Group 7 – North Corridor: NE 140th Street to NE 143rd Street – This project 

group includes cross-section improvements to the north corridor of Juanita Drive from NE 140th Street to 
NE 143rd Street. 
 

ID Location Description/Justification 

I8 Juanita Drive / NE 141
st
  Street 

Intersection 

Modify signal head to accommodate protected northbound and southbound left turns. 

R10 NE 141
st
 Street to NE 143

rd
 

Street 

Reconfigure cross section to include bike lanes on both sides of street.  

NM7 NE 143
rd

 Street Provide flashing crosswalk. 

 

 
 
 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

I8 $55 -- L Minimal 

R10 $63 -- L Could affect parking on east side south of NE 143
rd

 Street 

NM7 $90 -- L  

Total $208 --  
a
 H = high ; M = medium ; L = low 
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Project Group 8 – Corridor Bicycle Lane and Safety Treatments – This project group 

includes short-term corridor treatments to improve comfort and safety for bicyclists and motorists. 
 

ID Location Description/Justification 

NM8 Selected locations along 

corridor
1
 

Construct interim “bicycle safety treatments” at pinch-points along corridor.   Could 

include restriping, signing, barriers. (e.g. candles, rumble strips) 

NM9 Corridor Rechannelize existing roadway to include northbound buffered bike lane.  

NM10 Corridor Add bicycle signs for northbound bike lane. 

V2 Selected locations along 

corridor
1
 

Add center line rumble strips to help prevent drivers from veering out of travel lane. 

1
 To be determined during design 

 

 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

NM8 $129 -- H Identify key locations  

NM9 $377
b
 -- H Determine minimal cross section to achieve buffered bike lane.  Interim 

treatment.
2
 

NM10 $187 -- H  

V2 $50 -- H Identify key locations 

Total $743 --  
a 
H = high ; M = medium ; L = low

 

b 
Portion of this project could be included in full cross section design 
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Project Group 9 – Corridor ITS Integration – This project group includes intelligent 

transportation systems (ITS) upgrades for the Juanita Drive corridor and traffic signal timing. 
 
ID Location Description/Justification 

V4 Signalized intersection from 98
th

 

Avenue NE to NE 141
st
 Street 

Integrate intersection signals with intelligent transportation systems (ITS) technology. 

I1 98
th

 Avenue NE and 97
th

 Avenue 

NE intersections with Juanita 

Drive 

Retime traffic signals to improve traffic operations at east end of corridor.
1
 

1
 Tie to City’s traffic signal and safety project underway in 2013/14 

 

 

ID 
Capital Cost (in 1,000s) 

Priority
a
 Challenges to be resolved 

Basic Options 

V4 $1,050 $1,200
b
 L Determine overhead or underground design 

I1 $105
c
 -- L Minimal 

Total $1,155 $1,200  
a
 H = high ; M = medium ; L = low 

b
 Underground utilities 

c
 Tie to city’s traffic signal and safety project underway in 2013/14 

 



Juanita Drive Corridor Master Plan 

Prioritization Criteria 

Use to prioritize corridor projects 

Combination of quantitative and qualitative criteria 

Build from Guiding Principles 

GUIDING PRINCIPLES 

 Address safety needs for all travel modes.  

 Maintain corridor unique identity and natural landscape.  

 Engage community in shared vision for future improvements.  

 Protect the extraordinary natural environment.   

 Provide financially feasible, strategic and realistic priorities for the corridor. 

Criterion Description Weight* Rating 

  Low Medium High 

Safety Addresses existing 
corridor safety 
problem 

3 Limited or no effect Direct 
safety 
benefit 

Improves High 
collision 
location 

Accessibility Provides access to 
activities within the 
corridor 

2 Limited or no effect Improves 
single 
mode 

Improves 
multiple modes 

Identity Consistency with 
corridor identity and 
surrounding land uses 

3 Diminishes identity Neutral 
effect 

Enhances 
identity 

Environment Protection of natural 
environment 

2 Degrades environment Neutral 
effect 

Enhances 
environment 

Financial Cost 2 High  
(>$1.5 M) 

Medium  
($500K-
$1.5M) 

Low  
(<$500K) 

Fundable Available funding 
sources 

3 Low likelihood of funding Likely to 
compete 
for city 
funds 

Good potential 
for grant/ 
other funding 

Phasing Ability to phase project 2 Minimal ability to phase Some 
phasing 
potential  

High ability to 
phase; interim 
options 
available 

Plan 
Consistency 

Consistency with plans 
adopted by city and 
other jurisdictions 

1 Not consistent Generally 
consistent 

Highly 
consistent 

Public Support Identified public 
support 

2 Limited 
support 

Good 
support 

Strong support 

*Weighting based on perceived importance of criterion matched to guiding principles



 

Safety Accessibi

lity

Identity Environm

ent

Financial Fundable Phasing Plan 

Consiste

ncy

Public 

Support

3 2 3 2 2 3 2 1 2

I1 97th Ave NE/ 98th Ave NE Intersections Retime signals 1 2 2 2 3 3 3 3 1 43 L

I2 NE 116th Pl Intersecton Rechannelize 2 1 2 2 3 2 2 3 2 41 L

I3 112th Ave NE Intersection Rechannelize Intersection/ Pedestrian 3 3 3 2 1 3 2 3 3 52 H

I4 76th Pl NE/ NE 122nd Pl Dual Intersections

Rechannelize/ combine intersections with 

signal (L) or roundabout (H) 2 3 2.5 2 2 2 2 3 3 46.5 M

I5 NE 128th St Intersection Left turn pocket/ pedestrian crossing 3 3 3 2 2 3 2 3 3 54 H

I6 NE 132nd St Intersection to NE 133rd Place Left turn pocket/ pedestrian crossing/ 3 3 3 2 2 3 3 3 3 56 H

R8

NE 138th to South of NE 141st Pl 

intersection

Cross Section/ Intersection Channelization at 

NE 138th Pl and NE 138th St 

I7 NE 138th Pl Intersection Roundabout Option (Add to cost of Project R8) 2 3 3 2 2 2 3 3 3 50 H

I8 NE 141st St Intersection Add left turn signals 1 2 2 2 3 3 2 3 2 43 L

NM1 98th Ave NE  Intersection Pedestrian/ Bicycle enhancements 2 2 2 2 3 3 2 3 1 44 M

NM2 93rd Ave NE Intersection Pedestrian Crossing 2 2 2 2 3 3 2 3 2 46 M

NM3 86th Ave NE Intersection Pedestrian Crossing/Drainage 2 2 2 2 2 3 3 3 3 48 M

NM4 NE 124th St Intersection Pedestrian Crossing/  walkway to NE 123rd St 2 2 3 2 3 3 2 3 2 49 H

NM5 NE 132nd St- Juanita Drive to 72nd Ave NE Pedestrian/Bicycle Corridor treatment 2 2 3 2 3 3 1 3 2 47 M

NM6 Big Finn Hill Park Pedestrian crossing/ trail connection 2 2 3 3 3 3 2 3 2 51 H

NM7 NE 143rd St Intersection Pedestrian Crossing 2 1 2 2 3 3 2 2 2 43 L

NM8 Corridor Bicycle safety treatments 3 2 3 2 3 3 3 3 3 56 H

NM9 Corridor Create northbound bicycle lane 3 2 3 2 2 2 2 3 3 49 H

NM10 Corridor Bicycle Signs for northbound  bicycle lane

R1 NE 116th Pl to 86th Ave NE

Cross Section/ Drainage Improvements/ 

Gateway median 2 3 3 2 1 2 2 3 3 46 M

R2 86th Ave NE to NE 112th St Cross Section/  close 83rd Ave NE 2 3 3 2 2 2 2 3 2 46 M

R3 NE 112th St to 79th Way NE Cross Section 2 3 2 2 2 2 1 2 1.5 39 L

R4 79th Way NE to NE 120th St Cross Section 2 3 3 2 1 2 1 3 2 42 L

R5 NE 120th St to NE 122nd Lane Extend 3rd lane/ walkway on east side 3 3 3 2 3 2 2 3 2 51 H

R6 NE 124th St to NE 132nd St Cross section 1 3 3 2 3 2 2 3 2 45 M

R7 NE 133rd Pl to south of NE 138st St Cross section 2 3 3 1.5 2 3 2 3 3 50 H

R9 NE 138th Pl to NE 141st St Cross section/ Gateway Median 2 2 2 2 3 3 1 3 2 44 M

R10 NE 141st St to NE 143rd St Cross Section 1.5 2 2 2 3 3 1 3 2 42.5 L
V1 NE 122nd Pl Lighting Upgrade 2 3 3 2 3 3 2 3 2 51 H

V2 Corridor- selected locations Center line Rumble Strips 3 1 2 2 3 3 3 3 2 49 H

V3 NE 138th Pl Intersection Left turn refuge for EB to NB movement 2 2 2 2 3 3 2 2 2 45 M

v4 Corridor ITS Integration- Signals 2 1 2 2 2 3 2 2 2 41 L

Notes: Low = 1 ; Medium = 2 ; High = 3

Rating

Project 

ID1

Juanita Drive Transportation Improvements

Total 

Priority 

RatingCriteria Weight

Project Location Project Description



Project 

ID

Rating Project Location Project Description Total Cost

Basic Section

(in 1000s)

Addt'l Cost

for Options

(in 1000s)

Option Description

I1 L 97th Ave NE/ 98th Ave NE Intersections Retime signals 105

I2 L NE 116th Pl IntersectIon Rechannelize 125

I3 H 112th Ave NE Intersection Rechannelize Intersection/ Pedestrian 

Crossing

1,894

I4 M 76th Pl NE/ NE 122nd Pl Dual Intersections Rechannelize/ combine intersections 

with signal (L) or roundabout (H)

1,184 193 Roundabout

I5 H NE 128th St Intersection Left turn pocket/ pedestrian crossing 1,082

I6 H NE 132nd St Intersection to NE 133rd Place Left turn pocket/ pedestrian crossing/ 

walkway

878

I7 H NE 138th Pl Intersection Roundabout Option (Add to cost of 

Project R8)

1,012 Roundabout

I8 L NE 141st St Intersection Add left turn signals 55

NM1 M 98th Ave NE  Intersection Pedestrian/ Bicycle enhancements 83

NM2 M 93rd Ave NE Intersection Pedestrian Crossing 90

NM3 M 86th Ave NE Intersection Pedestrian Crossing/Drainage  525

NM4 H NE 124th St Intersection Pedestrian Crossing/  walkway to NE 

123rd St

143

NM5 M NE 132nd St‐ Juanita Drive to 72nd Ave NE Pedestrian/Bicycle Corridor treatment 316

NM6 H Big Finn Hill Park  Pedestrian crossing/ trail connection 203

NM7 L NE 143rd St Intersection Pedestrian Crossing 90

NM8 H Corridor Bicycle safety treatments 129

NM9 H Corridor Create northbound bicycle lane 377

NM10 H Corridor Bicycle Signs for northbound  bicycle 

lane

187

R1 M NE 116th Pl to 86th Ave NE Cross Section/ Drainage 

Improvements/ Gateway median

4,994

R2 M 86th Ave NE to NE 112th St Cross Section/  close 83rd Ave NE 972

R3 L NE 112th St to 79th Way NE Cross Section 1,051

R4 L 79th Way NE to NE 120th St Cross Section 550 980 Widen for 

Multipurpose Trail
R5 H NE 120th St to NE 122nd Lane Extend 3rd lane/ walkway on east side 309

R6 M NE 124th St to NE 132nd St Cross section 985

R7 H NE 133rd Pl to south of NE 138st St Cross section 781 901 Widen for 

Multipurpose Trail

R8 H NE 138th to South of NE 141st Pl intersection Cross Section/ Intersection 

Channelization at NE 138th Pl and NE 

138th St

497 806 Widen for 

Multipurpose Trail

R9 L NE 138th Pl to NE 141st St Cross section/ Gateway Median 449 575 Widen for 

Multipurpose Trail
R10 L NE 141st St to NE 143rd St Cross Section 63

V1 H NE 122nd Pl Lighting Upgrade 50

V2 H Corridor‐ selected locations Center line Rumble Strips 38

V3 M NE 138th Pl Intersection Left turn refuge for EB to NB 

movement

41

V4 L Corridor ITS Integration‐ Signals  1,050 1,200 Undergrounding of 

ITS Utilities
V5 L Corridor Gateway Signs‐ North and South End 40

19,336 5,667

Notes: Low = 1 ; Medium = 2 ; High = 3 Roundabout Option 1,205

Widen for Multipurpose Trail  3,262

ITS Undergrounding 1,200

Juanita Drive Transportation Improvements



Summary NM1, I1

UNITS UNIT PRICE
PROJECT NM1 - 

QUANTITY
PROJECT NM1 - 

AMOUNT
PROJECT I1 - 

QUANTITY
PROJECT I1 - 

AMOUNT

PREPARATION

LS 1$                 4,000 4,000$                   5,000 5,000$                  

LS 1$                 1,000 1,000$                   ‐$                      

LS 1$                 ‐$                        ‐$                      

LS 1$                 1,000 1,000$                   ‐$                      

AC 7,000$          0.04 300$                       ‐$                      
GRADING

CY 15$               100 1,500$                   ‐$                      

TON 16$               130 2,100$                   ‐$                      
STORM SEWER

LS 1$                 ‐$                        ‐$                      
SURFACING

SY 20$               560 11,200$                 ‐$                      

TON 100$             ‐$                        ‐$                      

TON 35$               130 4,600$                   ‐$                      
EROSION CONTROL AND PLANTING

LS 1$                 2,000 2,000$                   ‐$                      
TRAFFIC

EST 1$                 3,000 3,000$                   ‐$                      

EST 1$                 ‐$                        50,000 50,000$                

LF 15$               ‐$                        ‐$                      

EA 1,500$          2 3,000$                   ‐$                      

EST 1$                 ‐$                        ‐$                      

LF 3$                 3,000 9,000$                   ‐$                      
OTHER

SF 60$               ‐$                        ‐$                      

CONSTRUCTION SUB TOTAL 43,000$              55,000$              
20,000$             20,000$             

CONSTRUCTION TOTAL 63,000$             75,000$             

ENGINEERING SERVICES
10,000$             20,000$             
10,000$             10,000$             

 
Total Preliminary Opinion of Cost 83,000$        105,000$      

Project Details Location Project Description

Project NM1 98th Ave NE Intersection

Additional striping will be done to creat a bike box at the NB LT lane of 98th Ave NE to Juanita Dr.

Project I1 97th Ave NE/98th Ave NE Intersections

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Project Traffic Control

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
 

Bicycle and Pedestrian enhancements beginning at the SW corner of the Juanita Dr & Ne 98th 
Ave NE intersection and continuing south along the west side of 98th Ave NE for ~500 LF. 

Retiming of esisting signal systems at the intersection of Juanita Dr & 97th Ave NE and the 
intersection of Juanita Dr & 98th Ave NE 

2/26/2014



NM2, I2

UNITS UNIT PRICE
PROJECT NM2 - 

QUANTITY
PROJECT NM2 - 

AMOUNT
PROJECT I2 - 

QUANTITY
PROJECT I2 - 

AMOUNT

PREPARATION

LS 1$                 7,000 7,000$                   5,000 5,000$                  

LS 1$                 2,000 2,000$                   1,000 1,000$                  

LS 1$                 ‐$                        2,000 2,000$                  

LS 1$                 1,000 1,000$                   1,000 1,000$                  

AC 10,000$        0.03 300$                       0.03 300$                     

GRADING

CY 15$               ‐$                        60 900$                     

TON 16$               ‐$                        ‐$                      

STORM SEWER

LS 1$                 ‐$                        2,000 2,000$                  

SURFACING

SY 20$               ‐$                        ‐$                      

TON 90$               ‐$                        ‐$                      

TON 25$               ‐$                        ‐$                      

EROSION CONTROL AND PLANTING

LS 1$                 4,000 4,000$                   3,000 3,000$                  

TRAFFIC

EST 1$                 7,000 7,000$                   5,000 5,000$                  

EST 1$                 ‐$                        ‐$                      

LF 15$               ‐$                        ‐$                      

EA 1,500$          2 3,000$                   1 1,500$                  

EST 1$                 ‐$                        5,000 5,000$                  

LF 3$                 500 1,500$                   500 1,500$                  

OTHER

SF 60$               ‐$                        600 36,000$                

EST 1$                 ‐$                        ‐$                      

Enhanced Pedestrian Crossing EST 1$                 60,000 60,000$                 ‐$                      

CONSTRUCTION SUB TOTAL 86,000$              65,000$              

30,000$              20,000$              

CONSTRUCTION TOTAL 116,000$            85,000$              

ENGINEERING SERVICES

20,000$              20,000$              

20,000$              20,000$              

  

Total Preliminary Opinion of Cost 156,000$      125,000$      
Cost reduced by packaging with other crossings 90,000$              

Project Details Location Project Description

Project NM2 93rd Ave NE Intersection Restriping of 93rd Ave NE & Juanita Dr intersection. Improving pedestrian and bicycle safety.

Installation of enhanced pedestrian crossing just to the east of 93rd Ave NE

Project I2 NE 116th Pl Intersection

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Retaining Walls (SEW)

Drainage Systems 

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64‐22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Preliminary Engineering (15%)

Construction Engineering (12%)

 

 Restriping of NE 116th Pl & Juanita Dr intersection. Improving sight distances and 
pedestrian/bicycle safety. 

Utility Coordination

Construction Contingencies (30%)

2/26/2014



R2, NM3, I3

UNITS UNIT PRICE
PROJECT R2 - 

QUANTITY
PROJECT R2 - 

AMOUNT
PROJECT NM3 -

QUANTITY
PROJECT NM3 -

AMOUNT
PROJECT I3 - 

QUANTITY
PROJECT I3 - 

AMOUNT

PREPARATION

LS 1$                 43,000 43,000$               23,000 23,000$                82,000 82,000$              

LS 1$                 9,000 9,000$                 5,000 5,000$                  17,000 17,000$              

LS 1$                 22,000 22,000$               12,000 12,000$                41,000 41,000$              

LS 1$                 5,000 5,000$                 3,000 3,000$                  9,000 9,000$                

AC 10,000$        0.17 1,700$                 0.02 200$                      0.3 2,800$                
GRADING

CY 15$               1,000 15,000$               200 3,000$                  1,600 24,000$              

TON 16$               660 10,600$               320 5,200$                  6,100 97,600$              
STORM SEWER

LS 1$                 26,500 26,500$               20,000 20,000$                45,000 45,000$              
SURFACING

EST 1$                 93,000 93,000$               48,600 48,600$                ‐$                     

SY 35$               ‐$                      ‐$                       520 18,200$              

TON 100$             ‐$                      ‐$                       1,351 135,100$            

TON 25$               ‐$                      ‐$                       1,554 38,900$              
EROSION CONTROL AND PLANTING

LS 1$                 26,000 26,000$               14,000 14,000$                49,000 49,000$              
TRAFFIC

EST 1$                 43,000 43,000$               23,000 23,000$                82,000 82,000$              

EST 1$                 ‐$                      ‐$                       ‐$                     

LF 15$               1,200 18,000$               200 3,000$                  750 11,300$              

EA 1,500$          ‐$                      2 3,000$                  8 12,000$              

EST 1$                 20,000 20,000$               5,000 5,000$                  20,000 20,000$              

LF 3$                 2,100 6,300$                 600 1,800$                  2,700 8,100$                
OTHER

SF 60$               3,850 231,000$             1,200 72,000$                1,950 117,000$            

Retaining Walls (Soilder Pile) SF 90$               ‐$                      ‐$                       2,480 223,200$            

Trash Can Pad SY 40$               45 1,800$                 ‐$                      

EA 60,000$          ‐$                      1 60,000$                1 60,000$              

Gateway Island LS 1$                    ‐$                      2,500 2,500$                  ‐$                     

CONSTRUCTION SUB TOTAL 572,000$          305,000$          1,094,000$       
180,000$         100,000$          330,000$         

CONSTRUCTION TOTAL 752,000$         405,000$          1,424,000$      

ENGINEERING SERVICES
120,000$         70,000$            220,000$         

Construction Engineering (12%) 100,000$         50,000$            180,000$         
 

Total Preliminary Opinion of Cost 972,000$     525,000$      1,824,000$  

Project Details Location Project Description
Project R2 86th Ave NE to NE 112th St

Project NM3 86th Ave NE Intersection

Project Limits are Sta 144+00 to Sta 146+00 Length 200 LF

Project V3 112th Ave NE Intersection

Project Length = 600 LF Sta 176+00 to Sta 182+00

80th Ave NE will be regraded

Retaining Walls will be required on all four corners of the intersection due to the roadway grade and steep side slopes.

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls (SEW/Gravity)

Enhanced Pedestrian Crossing

Construction Contingencies (30%)

This project will widen Juanita Dr through the intersection of 112th Ave NE & Juanita Dr. The widening will allow for a new two 
way left turn lane on Juanita Dr., bicycle lanes, and new striping for NE 112th St and 80th Ave NE. Sidewalks will be installed on 
both sides on Juanita Dr. to allow for the installation of an enhanced pedestrian crossing to the south of the intersection. 

Preliminary Engineering (15%)

 

This project involves widening the existing roadway section to accommodate through lanes, bicycle lanes in both directions, and 
sidewalk facilities. Sidewalks will be installed along the south side of the roadway from 86th to 112th St. Drainage upgrades will 
be made along the north side of the roadway around the curve adjacent to 83rd Ave NE. New pads for trash pickup will be 
installed along the south side of the roadway. There will be no access to 86th.

This project will install drainage improvements aimed at the existing groundwater issues just to the west of 86th Ave NE. An 
enhanced pedestrian crossing will be installed at 86th Ave NE on Juanita Dr. 

2/26/2014



Summary NM3 Drainage Schedule

UNITS UNIT PRICE
PROJECT NM3 -

QUANTITY
PROJECT NM3 -

AMOUNT

PREPARATION

LS 1$                 5,000 5,000$                 

LS 1$                 1,000 1,000$                 

LS 1$                 1,000 1,000$                 
STORM SEWER

LS 1$                 20,000 20,000$               
SURFACING

EST 1$                 24,300 24,300$               
EROSION CONTROL AND PLANTING

LS 1$                 3,000 3,000$                 
TRAFFIC

EST 1$                 5,000 5,000$                 

CONSTRUCTION SUB TOTAL 60,000$            
20,000$            

CONSTRUCTION TOTAL 80,000$            

ENGINEERING SERVICES
20,000$            
10,000$            

Total Preliminary Opinion of Cost 110,000$      

Project Details Location Project Description
Project NM3 86th Ave NE Intersection

Project Limits are Sta 144+00 to Sta 146+00
Length 200 LF

This estimate reflects Drainage related items only!

Project Traffic Control (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

21-Nov-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Removal of Structures & Obstructions (1%)

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Temporary Water Pollution & Erosion Control (6%)

Construction Engineering (12%)
 

This project will install drainage improvements aimed at 
the existing groundwater issues just to the west of 86th 
Ave NE. at 86th Ave NE on Juanita Dr. 

Assumptions include that the roadway structure will be 
replaced as part of the drainage work. Groundwater 
seepage in this area has caused damage to the existing 
pavement structure. Therefore 50% of the roadway 
widening cost for the whole NM3 project will be part of the 
drainage item schedule.

Construction Contingencies (30%)

Preliminary Engineering (15%)

2/26/2014



I4(L), I4(H), V1

UNITS UNIT PRICE
PROJECT I4(L) -

QUANTITY
PROJECT I4(L) -

AMOUNT
PROJECT I4(H) -

QUANTITY
PROJECT I4(H) -

AMOUNT
PROJECT V1 - 

QUANTITY
PROJECT V1 - 

AMOUNT

PREPARATION

LS 1$                 42,000 42,000$               42,000 42,000$                2,000 2,000$                

LS 1$                 9,000 9,000$                 9,000 9,000$                  ‐$                     

LS 1$                 18,000 18,000$               5,000 5,000$                  ‐$                     

LS 1$                 9,000 9,000$                 50,000 50,000$                1,000 1,000$                

AC 10,000$        0.69 6,900$                 0.9 9,200$                  ‐$                     
GRADING

CY 15$               820 12,300$               1,570 23,600$                ‐$                     

TON 16$               410 6,600$                 820 13,200$                ‐$                     
STORM SEWER

LS 1$                 35,000 35,000$               43,000 43,000$                ‐$                     
SURFACING

EST 1$                 39,900 39,900$              

SY 20$               600 12,000$               1,070 21,400$                ‐$                     

TON 90$               370 33,300$               1,073 96,600$                ‐$                     

TON 25$               592 14,800$               1,443 36,100$                ‐$                     
EROSION CONTROL AND PLANTING

LS 1$                 26,000 26,000$               25,000 25,000$                ‐$                     
TRAFFIC

EST 1$                 42,000 42,000$               83,000 83,000$                2,000 2,000$                

EST 1$                 200,000 200,000$             ‐$                       ‐$                     

LF 15$               1,300 19,500$               2,500 37,500$                ‐$                     

EA 1,500$          5 7,500$                 8 12,000$                ‐$                     

EST 1$                 20,000 20,000$               20,000 20,000$                15,000 15,000$              

LF 3$                 3,200 9,600$                 3,200 9,600$                  ‐$                     
OTHER

SF 60$               ‐$                      1,500 90,000$                ‐$                     

SF 20$               7,000 140,000$             10,000 200,000$              0

CONSTRUCTION SUB TOTAL 704,000$          827,000$          20,000$            
220,000$         250,000$          10,000$           

CONSTRUCTION TOTAL 924,000$         1,077,000$       30,000$           

ENGINEERING SERVICES
140,000$         170,000$          10,000$           
120,000$         130,000$          10,000$           

 
Total Preliminary Opinion of Cost 1,184,000$  1,377,000$   50,000$       

Project Details Location
Project I4(L) 76th Pl NE/ NE 122nd Pl Dual Intersections

Project I4(H) 76th Pl NE/ NE 122nd Pl Dual Intersections

Project V1 NE 122nd Pl

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls (SEW)

ROW Acquisition

Construction Contingencies (30%)

This project realigns 76th Pl NE in order to create a roundabout intersection with NE 122nd Pl. and Juanita Dr.

 Improving existing lighting levels along the north side of NE 122nd Pl. beginning at Juanita Dr. and extending east approximately 
600 LF. 

Preliminary Engineering (15%)
Construction Engineering (12%)
 

Project Description
This project realigns 76th Pl NE in order to create a single signalized intersection with NE 122nd Pl. 

2/26/2014



I5, I6

UNITS UNIT PRICE
PROJECT I6 - 

QUANTITY
PROJECT I6 - 

AMOUNT
PROJECT I5 - 

QUANTITY
PROJECT I5 - 

AMOUNT

PREPARATION

LS 1$                 39,000 39,000$               48,000 48,000$              

LS 1$                 8,000 8,000$                 10,000 10,000$              

LS 1$                 20,000 20,000$               24,000 24,000$              

LS 1$                 4,000 4,000$                 5,000 5,000$                

AC 10,000$        0.11 1,100$                 0.4 3,700$                

GRADING

CY 15$               710 10,700$               1,280 19,200$              

TON 16$               290 4,700$                 1,830 29,300$              

STORM SEWER

LS 1$                 37,500 37,500$               30,000 30,000$              

SURFACING

EST 1$                 127,600 127,600$             136,400 136,400$            

SY 35$               ‐$                       ‐$                     

TON 100$             ‐$                       ‐$                     

TON 25$               ‐$                       ‐$                     

EROSION CONTROL AND PLANTING

LS 1$                 24,000 24,000$               29,000 29,000$              

TRAFFIC

EST 1$                 39,000 39,000$               48,000 48,000$              

EST 1$                 ‐$                       ‐$                     

LF 15$               3,600 54,000$               800 12,000$              

Cement Conc Extruded Curb LF 15$               ‐$                       300 4,500$                

EA 1,500$          3 4,500$                 3 4,500$                

EST 1$                 25,000 25,000$               ‐$                     

LF 3$                 3,600 10,800$               3,200 9,600$                

OTHER

SF 60$               1,800 108,000$             3,800 228,000$            

CONSTRUCTION SUB TOTAL 518,000$          642,000$          

160,000$          200,000$          

CONSTRUCTION TOTAL 678,000$          842,000$          

ENGINEERING SERVICES

110,000$          130,000$          

90,000$            110,000$          

  

Total Preliminary Opinion of Cost 878,000$     1,082,000$  

Project Details Location Project Description
Project I6 NE 132nd St Intersection to NE 133rd Place

Project I5 NE 128th St Intersection

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Striping

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64‐22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

This project involves the construction of a intersection at Juanita Dr. a& NE 128th St. The 
existing roadway section will be widened to accommodate two through lanes, a SB LT lane to 
NE 128th St., bicycle lanes, and sidewalks on the east side of Juanita Dr. Roadway lighting 
will be improved in the intersection and approach areas. 

Retaining Walls (SEW)

Construction Contingencies (30%)

Preliminary Engineering (15%)

Construction Engineering (12%)

 

This project involves the construction of a new intersection at Juanita Dr. & NE 132nd St. This 
intersection will widen the existing roadway section to include two through lanes, a SB LT lane 
to NE 132nd St., bicycle lanes, and pedestrian facilities. NE 132nd St. will be restriped to 
accomodate new movements. Roadway lighting will be improved in the intersection and 
approach areas. 

2/26/2014



Summary I5 Drainage Schedule

UNITS UNIT PRICE
PROJECT I5 - 

QUANTITY
PROJECT I5 - 

AMOUNT

PREPARATION

LS 1$                 4,000 4,000$                 

LS 1$                 1,000 1,000$                 

LS 1$                 1,000 1,000$                 
STORM SEWER

LS 1$                 30,000 30,000$               
EROSION CONTROL AND PLANTING

LS 1$                 3,000 3,000$                 
TRAFFIC

EST 1$                 4,000 4,000$                 

Cement Conc Extruded Curb LF 15$               300 4,500$                 

CONSTRUCTION SUB TOTAL 48,000$            
20,000$            

CONSTRUCTION TOTAL 68,000$            

ENGINEERING SERVICES
20,000$            
10,000$            

 
Total Preliminary Opinion of Cost 98,000$        

Project Details Location Project Description
Project I5 NE 128th St Intersection

This estimate contains only Drainage Items

Construction Contingencies (30%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

21-Nov-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Removal of Structures & Obstructions (1%)

Drainage Systems 

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

This project involves the construction of a intersection at 
Juanita Dr. a& NE 128th St. The existing roadway section 
will be widened to accommodate two through lanes, a SB 
LT lane to NE 128th St., bicycle lanes, and sidewalks on 
the east side of Juanita Dr. Roadway lighting will be 
improved in the intersection and approach areas. 

Preliminary Engineering (15%)
Construction Engineering (12%)
 

2/26/2014



R8, R8B, R8B+I7

UNITS UNIT PRICE
PROJECT R8 - 

QUANTITY
PROJECT R8 - 

AMOUNT
PROJECT R8B -

QUANTITY
PROJECT R8B -

AMOUNT

PROJECT R8B + 
I7

QUANTITY

PROJECT R8B + 
I7

AMOUNT

PREPARATION

LS 1$                 23,000 23,000$               60,000 60,000$                108,000 108,000$                 

LS 1$                 5,000 5,000$                 6,000 6,000$                  11,000 11,000$                   

LS 1$                 0 ‐$                      13,000 13,000$                20,000 20,000$                   

LS 1$                 3,000 3,000$                 6,000 6,000$                  11,000 11,000$                   

AC 10,000$        0.12 1,200$                 0.44 4,400$                  0.30 3,000$                     

GRADING

CY 15$               540 8,100$                 990 14,900$                2,040 30,600$                   

TON 16$               180 2,900$                 830 13,300$                4,350 69,600$                   

STORM SEWER

LS 1$                 12,000 12,000$               12,000 12,000$                27,500 27,500$                   

SURFACING

EST 1$                 106,200 106,200$             87,600 87,600$                53,100 53,100$                   

SY 20$               70 1,400$                 ‐$                       340 6,800$                     

TON 90$               ‐$                      280 25,200$                722 65,000$                   

TON 25$               19 500$                     204 5,100$                  777 19,500$                   

EROSION CONTROL AND PLANTING

LS 1$                 14,000 14,000$               36,000 36,000$                65,000 65,000$                   

TRAFFIC

EST 1$                 23,000 23,000$               60,000 60,000$                108,000 108,000$                 

EST 1$                 ‐$                      0 ‐$                       ‐$                          

LF 15$               800 12,000$               800 12,000$                2,500 37,500$                   

EA 1,500$          ‐$                      0 ‐$                       8 12,000$                   

EST 1$                 15,000 15,000$               15,000 15,000$                15,000 15,000$                   

LF 3$                 3,200 9,600$                 3,200 9,600$                  5,700 17,100$                   

OTHER

SF 60$               ‐$                      4,200 252,000$              6,450 387,000$                 

LS 60,000$        1 60,000 1 60,000$               

ROW Acquisition SF 20$               4,000 80,000$                16,400 328,000$                 

CONSTRUCTION SUB TOTAL 297,000$          773,000$          1,395,000$            
90,000$           240,000$          420,000$              

CONSTRUCTION TOTAL 387,000$         1,013,000$       1,815,000$           

ENGINEERING SERVICES
60,000$           160,000$          280,000$              
50,000$           130,000$          220,000$              

 
Total Preliminary Opinion of Cost 497,000$     1,303,000$   2,315,000$      

Project Details Location Project Description
Project R8 NE 138th St to north of 138th Pl

Project R8B NE 138th St to north of 138th Pl

Widen for Multipurpose Trail

Project R8B + I7 NE 138th St to north of 138th Pl

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

27-Nov-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls

Enhanced Pedestrian Crossing

Construction Contingencies (30%)

This project involves the construction of a single lane roundabout at the Juanita Dr. & NE 138th Pl intersection.  The roundabout will 
incorporate bicycle lanes as well as sidewalks and crossings at all legs. This project will involve ROW acquisition due to the large 
roundabout footprint. Along with the roundabout the project will also install a 10' separated pedestrian walkway along the north side of 
Juanita Dr. from the entrance of Big Finn Hill Park to north of NE 138th Pl.

Preliminary Engineering (15%)
Construction Engineering (12%)
 

This project involves the restriping of the NE 138th Pl & Juanita Dr. intersection. Striping will be done to improve sight distance for drivers 
turning onto Juanita Dr. from NE 138th Pl and will also provide a protected area on Juanita Dr. allowing drivers to join traffic safetly. 
Roadway will be widened to accomodate a new sidewalk along the north side of Juanita Dr. An enhanced pedestrian crossing will be 
added just north of the 138th Pl intersection.

This project involves the restriping of the NE 138th Pl & Juanita Dr. intersection. Striping will be done to improve sight distance for drivers 
turning onto Juanita Dr. from NE 138th Pl and will also provide a protected area on Juanita Dr. allowing drivers to join traffic safetly.  
Roadway will be widened to accomodate typical roadway section including bike lanes in both directions, through lanes, and a two way 
left turn lane. A 10' separated pathway will be added along the north side of Juanita Dr. from Finn Hill park to the north project limit. This 
project will involve ROW acquisition due to the separated pathway on the north side. An enhanced pedestrian crossing will be added just 
north of the 138th Pl intersection.

2/26/2014



I8, NM7

UNITS UNIT PRICE
PROJECT I8 - 

QUANTITY
PROJECT I8 - 

AMOUNT
PROJECT NM7 -

QUANTITY
PROJECT NM7 -

AMOUNT

PREPARATION

LS 1$                 2,000 2,000$                 7,000 7,000$                

LS 1$                 1,000 1,000$                 2,000 2,000$                

LS 1$                 ‐$                       ‐$                     

LS 1$                 1,000 1,000$                 1,000 1,000$                

AC 10,000$        ‐$                       ‐$                     
GRADING

CY 15$               30 500$                      ‐$                     

TON 16$               ‐$                       ‐$                     
STORM SEWER

LS 1$                 5,500 5,500$                 ‐$                     
SURFACING

EST 1$                 

SY 35$               70 2,500$                 ‐$                     

TON 100$             20 2,000$                 ‐$                     

TON 25$               56 1,400$                 ‐$                     
EROSION CONTROL AND PLANTING

LS 1$                 1,000 1,000$                 ‐$                     
TRAFFIC

EST 1$                 3,000 3,000$                 7,000 7,000$                

EST 1$                 ‐$                       ‐$                     

LF 15$               100 1,500$                 ‐$                     

EA 1,500$          2 3,000$                 ‐$                     

EST 1$                 ‐$                       ‐$                     

LF 3$                 ‐$                       100 300$                    
OTHER

SF 60$               ‐$                       ‐$                     

LS 1$                 ‐$                     

Enhanced Pedestrian Crossing LS 60,000$        1 60,000$              

CONSTRUCTION SUB TOTAL 25,000$            78,000$            
10,000$           30,000$           

CONSTRUCTION TOTAL 35,000$           108,000$         

ENGINEERING SERVICES
10,000$           20,000$           
10,000$           20,000$           

 
Total Preliminary Opinion of Cost 55,000$       148,000$     

90,000$           

Project Details Location Project Description
Project I8 NE 141st St Intersection

Project NM7 NE 143rd St Intersection

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Striping

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

 This project will add an enhanced pedestrian crossing across Juanita Dr. at NE 143rd St. 

Retaining Walls (SEW)

Gateway Island

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
 

This project involves improving the Juanita Dr. & NE 141st St. intersection. Changes to the 
existing signal system include the addition of a dedicated SB LT phase onto NE 141st St. 
Existing curb ramp and sidewalk facilities at the SE and NE corners will be improved to meet 

Cost reduction by packaging crosswalk projects

2/26/2014



NM1

UNITS UNIT PRICE
PROJECT NM1 - 

QUANTITY
PROJECT NM1 - 

AMOUNT

PREPARATION

LS 1$                 4,000 4,000$                   

LS 1$                 1,000 1,000$                   

LS 1$                 ‐$                       

LS 1$                 1,000 1,000$                   

AC 7,000$          0.04 300$                      

GRADING

CY 15$               100 1,500$                   

TON 16$               130 2,100$                   

STORM SEWER

LS 1$                 ‐$                       

SURFACING

SY 20$               560 11,200$                 

TON 100$             ‐$                       

TON 35$               130 4,600$                   

EROSION CONTROL AND PLANTING

LS 1$                 2,000 2,000$                   

TRAFFIC

EST 1$                 3,000 3,000$                   

EST 1$                 ‐$                       

LF 15$               ‐$                       

EA 1,500$          2 3,000$                   

EST 1$                 ‐$                       

LF 3$                 3,000 9,000$                   

OTHER

SF 60$               ‐$                       

CONSTRUCTION SUB TOTAL 43,000$              

20,000$              

CONSTRUCTION TOTAL 63,000$              

ENGINEERING SERVICES

10,000$              

10,000$              

 

Total Preliminary Opinion of Cost 83,000$         

Project Details Location Project Description
Project NM1 98th Ave NE Intersection

Project Traffic Control

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64‐22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Construction Contingencies (30%)

Additional striping will be done to creat a bike box at the NB 

LT lane of 98th Ave NE to Juanita Dr.

Bicycle and Pedestrian enhancements beginning at the SW 

corner of the Juanita Dr & Ne 98th Ave NE intersection and 

continuing south along the west side of 98th Ave NE for 

~500 LF.

Preliminary Engineering (15%)

Construction Engineering (12%)

 

Retaining Walls

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

2/26/2014



R6, R6w, NM4

UNITS UNIT PRICE
PROJECT R6 - 

QUANTITY
PROJECT R6 - 

AMOUNT
PROJECT R6w - 

QUANTITY
PROJECT R6w - 

AMOUNT
PROJECT NM4 - 

QUANTITY
PROJECT NM4 - 

AMOUNT

PREPARATION

LS 1$                  43,000 43,000$               8,000 8,000$                  8,000 8,000$                

LS 1$                  9,000 9,000$                 2,000 2,000$                  2,000 2,000$                

LS 1$                  ‐$                     ‐$                      4,000 4,000$                

LS 1$                  5,000 5,000$                 1,000 1,000$                  1,000 1,000$                

AC 10,000$         0.23 2,300$                 0.1 800$                     0.02 200$                   
GRADING

CY 15$                970 14,600$               210 3,200$                  ‐$                    

TON 16$                520 8,400$                 90 1,500$                  ‐$                    
STORM SEWER

LS 1$                  40,000 40,000$               22,000 22,000$                ‐$                    
SURFACING

EST 1$                  265,500 265,500$            ‐$                      ‐$                    

SY 35$                ‐$                     740 25,900$                20 700$                   

TON 100$              ‐$                     ‐$                      ‐$                    

TON 25$                ‐$                     204 5,100$                  19 500$                   
EROSION CONTROL AND PLANTING

LS 1$                  26,000 26,000$               5,000 5,000$                  5,000 5,000$                
TRAFFIC

EST 1$                  43,000 43,000$               8,000 8,000$                  8,000 8,000$                

EST 1$                  ‐$                     ‐$                      ‐$                    

LF 15$                2,000 30,000$               1,100 16,500$                ‐$                    

EA 1,500$           ‐$                     ‐$                      2 3,000$                

EST 1$                  50,000 50,000$               ‐$                      10,000 10,000$              

LF 3$                  6,000 18,000$               ‐$                      ‐$                    
OTHER

SF 60$                ‐$                     ‐$                      ‐$                    

LS 1$                  60,000 60,000$              

CONSTRUCTION SUB TOTAL 555,000$           99,000$             103,000$           
170,000$          30,000$             40,000$            

CONSTRUCTION TOTAL 725,000$          129,000$           143,000$          

ENGINEERING SERVICES
110,000$          20,000$             30,000$            

90,000$            20,000$             20,000$            
 

Total Preliminary Opinion of Cost 925,000$      169,000$       193,000$      

**Combining projects R6 and R6w into one project, this is the cost.  See email below

Project Details Location Project Description
Project R6 NE 124th St to NE 132nd St

Sta 222+00 to Sta 242+00

Project R6w NE 124th St - NE 128th St This project adds a sidewalk to the east side of the existing roadway section

Project NM4 NE 124th St Intersection

Construction Subtotal $428,800 $75,000 $74,400
 Roadway Items (No structures) Subtotal $497,800 $88,000

 Structure Items Only Subtotal $0 $0

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls (SEW)

Enhanced Pedestrian Crossing

Construction Contingencies (30%)

 This project involves intersection improvements at Juanita Dr & NE 124th St. A new pedestrian connection to the adjacent 
neighborhood to the east wil be installed. This new pathway will lead to a new crossing at Juanita Dr. 

Preliminary Engineering (15%)
Construction Engineering (12%)
 

$985,000.00

This project involves the widening of the existing roadway section to include two through lanes, bicycle lanes, and sidewalk facilities 
on the east side of the roadway. Any impacts to the existing drainage systems will be mitigated.

2/26/2014



NM5

UNITS UNIT PRICE
PROJECT NM5 - 

QUANTITY
PROJECT NM5 - 

AMOUNT

PREPARATION

LS 1$                 28,000 28,000$                 

LS 1$                 6,000 6,000$                   

LS 1$                 ‐$                       

LS 1$                 28,000 28,000$                 

AC 10,000$        0.26 2,600$                   
GRADING

CY 15$               140 2,100$                   

TON 16$               90 1,500$                   
STORM SEWER

LS 1$                 ‐$                       
SURFACING

EST 1$                 ‐$                       

SY 35$               ‐$                       

TON 100$             260 26,000$                 

TON 25$               241 6,100$                   
EROSION CONTROL AND PLANTING

LS 1$                 17,000 17,000$                 
TRAFFIC

EST 1$                 28,000 28,000$                 

EST 1$                 ‐$                       

LF 15$               ‐$                       

EA 1,500$          ‐$                       

EST 1$                 40,000 40,000$                 

LF ‐$                       
OTHER

SF 60$               ‐$                       

LS 1$                 ‐$                       

LS 1$                 ‐$                       

Timber Bridge SF 100$             1,800 180,000$              

Trail Extension LF 20$               600 12,000$                 

CONSTRUCTION SUB TOTAL 186,000$            
60,000$              

CONSTRUCTION TOTAL 246,000$            

ENGINEERING SERVICES
40,000$              
30,000$              

  
Total Preliminary Opinion of Cost 316,000$       

Project Details Location Project Description

Project NM5 NE 132nd St- Juanita Drive to 72nd Ave NE

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls

Enhanced Pedestrian Crossing

Gateway Island

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)

This project involves the construction of a 
pedestrian/bicycle pathway between the intersection of 
Juanita Dr. & NE 132nd St heading west to 76th Ave NE. 
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NM6

UNITS UNIT PRICE
PROJECT NM6 - 

QUANTITY
PROJECT NM6 - 

AMOUNT

PREPARATION

LS 1$                 9,000 9,000$                              

LS 1$                 1,000 1,000$                              

LS 1$                 0 ‐$                                 

LS 1$                 1,000 1,000$                              

AC 10,000$        0.1 600$                                
GRADING

CY 15$               290 4,400$                              

TON 16$               290 4,700$                              
STORM SEWER

LS 1$                 7,000 7,000$                              
SURFACING

SY 35$               ‐$                                 

TON 100$             ‐$                                 

TON 25$               ‐$                                 
EROSION CONTROL AND PLANTING

LS 1$                 6,000 6,000$                              
TRAFFIC

EST 1$                 9,000 9,000$                              

EST 1$                 ‐$                                 

LF 15$               ‐$                                 

EA 1,500$          ‐$                                 

EST 1$                 10,000 10,000$                            

LF 1,600 ‐$                                 
OTHER

SF 60$               ‐$                                 

LS 1$                 60,000 60,000$                            

CONSTRUCTION SUB TOTAL 113,000$                     
40,000$                       

CONSTRUCTION TOTAL 153,000$                     

ENGINEERING SERVICES
30,000$                       
20,000$                       

Total Preliminary Opinion of Cost 203,000$               

Project Details Location Project Description
Project NM6 Big Finn Hill Park

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Retaining Walls

Drainage Systems 

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Construction Engineering (12%)
 

Enhanced Pedestrian Crossing

Construction Contingencies (30%)

Preliminary Engineering (15%)

This project involves the contruction of a enhanced pedestrian crossing 
of Juanita Dr. approx 1000 ft south of the Big Finn Hill Park entrance. 
This crossing will connect the two existing trail networks in Big Finn Hill 
Park. Improvements to the existing drainage systems along the west side 
of Juanita Dr. will be completed. Roadway lighting will be enhanced to 
increase visibility and pedestrian/bicycle safety.

2/26/2014



NM8 Bicycle Safety Treatments

UNITS UNIT PRICE
PROJECT NM8 - 

QUANTITY
PROJECT NM8 - 

AMOUNT

PREPARATION

LS 1$                 4,000 4,000$                  

LS 1$                 1,000 1,000$                  

LS 1$                 4,000 4,000$                  

EST 1$                 4,000 4,000$                  
SURFACING

EST 1$                 6,000 6,000$                  
TRAFFIC

EST 1$                 6,000 6,000$                  

LF 2.50$            6,300 15,800$                

LF 5$                 ‐$                      

LF 2$                 6,300 12,600$                
OTHER

EA 50$               119 6,000$                  

EA 750$             13 9,500$                  

CONSTRUCTION SUB TOTAL 69,000$              
20,000$             

CONSTRUCTION TOTAL 89,000$             

ENGINEERING SERVICES
20,000$             
20,000$             

Total Preliminary Opinion of Cost 129,000$      

Project Details Location Project Description

Project NM8 Corridor

Total Length of Buffer Type Edge Line = 6300 LF

Total Length of Double Yellow Center Stripe = LF

Number of Guide Posts = 119.318 EA

# of New Sign, Post, and Foundation = 12.6 EA

Unit Cost = 750.00$ EA

Plastic Wide Lane Line

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Removal of Structures & Obstructions (10%)

Roadway Excavation (10%)

Pavement Repair (15%)

Project Traffic Control (15%)

Add markings and guide posts at specific locations to improve 
safety 

Double Yellow Center Stripe

Removing Existing Striping

Guide Posts

Signing

Construction Contingencies (15%)

Preliminary Engineering (15%)
Construction Engineering (12%)
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NM9 

UNITS UNIT PRICE
PROJECT NM9 - 

QUANTITY
PROJECT NM9 - 

AMOUNT

PREPARATION

LS 1$                 13,000 13,000$                

LS 1$                 3,000 3,000$                  

LS 1$                 13,000 13,000$                

EST 1$                 13,000 13,000$                
SURFACING

EST 1$                 19,000 19,000$                
TRAFFIC

EST 1$                 19,000 19,000$                

LF 2.50$            16,900 42,300$                

LF 5$                 4,300 21,500$                

LF 2$                 21,200 42,400$                
OTHER

EA 50$               300 15,000$                

LS 1$                 15,000 15,000$                

CONSTRUCTION SUB TOTAL 217,000$            
70,000$             

CONSTRUCTION TOTAL 287,000$           

ENGINEERING SERVICES
50,000$             
40,000$             

Total Preliminary Opinion of Cost 377,000$      

Project Details Location Project Description

Project NM9 Corridor

Section Description Length # of lines Total # of Posts
116th to 120th 6', 11', 11', 6' Typ Section. Restripe edge lines 8100 1 8100

Guide posts put on the inside of curve at 83rd Ave area spaced at 10' 100

NE 122nd Pl to NE 124th St No change to typical section 1000 1 1000
Restriping edge lines to wide lane line

NE 124th to NE 132nd St 7', 11', 11', 6' Typical Section 2700 1 2700
Restriping edge lines to wide lane line

Guide posts on the west side of Juanita Dr. at the NE 128th St intersection 50

NE 132nd St to NE 133rd Pl 6', 11', 11', 12' Typical Section 500 0
Restriping edge lines to wide lane line 1 500

Restriping of center line to accommodate adjusted section 1 500
12' shoulder is wide ot accommodate bicycle lane and bus stop

Guide posts on the west side of Juanita Dr. at the NE 132nd St intersection 50

NE 133rd Pl to NE 138th St. 6', 11', 11', 7' Typical Section 1800
Restriping edge lines to wide lane line 1 1800

Restriping of center line to accommodate adjusted section 1 1800

NE 1389th St to NE 138th Pl 6', 11', 11', 11', 6' Typical Section 1000
Restriping edge lines to wide lane line 1 1000

Restriping of center line to accommodate adjusted section 2 2000
Guide posts will be placed on the west side of Juanita Dr at the NE 138th St intersection 50
Guide posts will be placed on the east side of Juanita Dr at the NE 138th Pl intersection 50

NE 138th Pl to NE 141st St. 6', 11', 11', 6' Typical Section 800 1 800
Restriping edge lines to wide lane line

NE 141st to NE 143rd Not change to typical section
Restriping edge lines to wide lane line 1000 1 1000

Total Length of Buffer Type Edge Line = 16900 LF

Total Length of Double Yellow Center Stripe = 4300 LF

Number of Guide Posts = 300 EA

Plastic Wide Lane Line

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Removal of Structures & Obstructions (10%)

Roadway Excavation (10%)

Pavement Repair (15%)

Project Traffic Control (15%)

Create Northbound Bicycle Lane. Edge line will be similar to 
a gore area, two 4" plastic lines with hatching of 45deg 
strips inbetween. Total width is 2' 

Double Yellow Center Stripe

Removing Existing Striping

Guide Posts

Permanent Signing

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
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NM10 Summary Enhanced Signing

UNITS UNIT PRICE
PROJECT NM10 -

QUANTITY
PROJECT NM10 -

AMOUNT

PREPARATION

LS 1$                 10,000 10,000$                

LS 1$                 2,000 2,000$                  

LS 1$                 10,000 10,000$                
OTHER

LS 1$                 94,500 94,500$                

CONSTRUCTION SUB TOTAL 117,000$            
20,000$             

CONSTRUCTION TOTAL 137,000$           

ENGINEERING SERVICES
30,000$             
20,000$             

Total Preliminary Opinion of Cost 187,000$      

Project Details Location

Enhanced Signing Corridor

Section Description Length # of Existing Signs # of New Signs
Corridor in the Northbound 
direction

This project will replace the existing signs along the 
corridor to enhance driver awareness for bicycle users. 
It will also add an average of two signs per 1000LF of 
roadway notifying users of increased bicycle traffic. No 
Parking signs will be installed in areas as well.

18000 135 36

# of Signs to be Removed and Replaced = 135 EA
Unit Cost = 500.00$       EA

# of New Sign, Post, and Foundation = 36 EA
Unit Cost = 750.00$       EA

Total Cost = 94,500.00$   

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Removal of Structures & Obstructions (10%)

Permanent Signing

Construction Contingencies (15%)

Preliminary Engineering (15%)
Construction Engineering (12%)
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R1

UNITS UNIT PRICE
PROJECT R1 - 

QUANTITY
PROJECT R1 - 

AMOUNT

PREPARATION

LS 1$                 215,000 215,000$                         

LS 1$                 43,000 43,000$                           

LS 1$                 108,000 108,000$                         

LS 1$                 22,000 22,000$                           

AC 10,000$        0.21 2,100$                             

GRADING

CY 15$               2,670 40,100$                           

TON 16$               2,200 35,200$                           

STORM SEWER

LS 1$                 50,000 50,000$                           

SURFACING

EST 1$                 239,000 239,000$                    

SY 20$               

TON 120$             80 9,600$                             

TON 35$               ‐$                                  

EROSION CONTROL AND PLANTING

LS 1$                 129,000 129,000$                         

TRAFFIC

EST 1$                 323,000 323,000$                         

EST 1$                 ‐$                                  

LF 15$               1,800 27,000$                           

EA 1,500$          ‐$                                  

EST 1$                 ‐$                                  

LF 3$                 5,400 16,200$                           

OTHER

SF 100$             9,600 960,000$                         

Retaining Walls (SEW) SF 80$               9,600 768,000$                         

Gateway Island LS 4,000$          1 4,000$                             

Property Restoration (1%) EST 1$                 22,000 22,000$                           

CONSTRUCTION SUB TOTAL 3,014,000$                 

910,000$                    

CONSTRUCTION TOTAL 3,924,000$                 

ENGINEERING SERVICES

590,000$                    

480,000$                    

 

Total Preliminary Opinion of Cost 4,994,000$            

Project Details Location Project Description
Project R1 NE 116th Pl to 86th Ave NE

Approximate Length = 1800

~Sta 124+00 to Sta 142+00

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Striping

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64‐22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (15%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Construction Engineering (12%)

 

This project widens the existing roadway section to include two 
through lanes, bicycle lanes in both directions, and sidewalk 
along the south side of the roadway. Drainage improvements will 
be installed along the north side of the roadway to collect both 
runoff and groundwater. Due to the steep slopes along both the 
north and south sides of the roadway through this area, retaining 
walls will be installed. Improvements to NE Juanita Ln will be 
completed to improve access, sight distances, and pedestrian 
safety. A Gateway island will be constructed at the east end of 
the project area near the east leg of the NE 116th Pl intersection. 

Retaining Walls (Soilder Pile)

Construction Contingencies (30%)

Preliminary Engineering (15%)
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Summary R1 Drainage Schedule

UNITS UNIT PRICE
PROJECT R1 - 

QUANTITY
PROJECT R1 - 

AMOUNT

PREPARATION

LS 1$                 92,000 92,000$                           

LS 1$                 19,000 19,000$                           

LS 1$                 46,000 46,000$                           

LS 1$                 10,000 10,000$                           
STORM SEWER

LS 1$                 50,000 50,000$                           
EROSION CONTROL AND PLANTING

LS 1$                 55,000 55,000$                           
TRAFFIC

EST 1$                 138,000 138,000$                         
OTHER

SF 100$             4,800 480,000$                         

Retaining Walls (SEW) SF 80$               4,800 384,000$                         

CONSTRUCTION SUB TOTAL 1,274,000$                 
390,000$                    

CONSTRUCTION TOTAL 1,664,000$                 

ENGINEERING SERVICES
250,000$                    
200,000$                    

 
Total Preliminary Opinion of Cost 2,114,000$            

Project Details Location Project Description
Project R1 NE 116th Pl to 86th Ave NE

Approximate Length = 1800

~Sta 124+00 to Sta 142+00

This estimate summary contains Drainage related items only!

Project Traffic Control (15%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

21-Nov-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Drainage Systems 

Temporary Water Pollution & Erosion Control (6%)

Construction Engineering (12%)
 

This project widens the existing roadway section to include two 
through lanes, bicycle lanes in both directions, and sidewalk 
along the south side of the roadway. Drainage improvements will 
be installed along the north side of the roadway to collect both 
runoff and groundwater. Due to the steep slopes along both the 
north and south sides of the roadway through this area, retaining 
walls will be installed. Improvements to NE Juanita Ln will be 
completed to improve access, sight distances, and pedestrian 
safety. A Gateway island will be constructed at the east end of 
the project area near the east leg of the NE 116th Pl intersection. 

Assumptions include that the walls on both the north and south 
side of the roadway are for both roadway and drainage purposes 
and thus the costs are split equally.

Retaining Walls (Soilder Pile)

Construction Contingencies (30%)

Preliminary Engineering (15%)
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R3, R4, R4 SW

UNITS UNIT PRICE
PROJECT R3 - 

QUANTITY
PROJECT R3 - 

AMOUNT
PROJECT R4 - 

QUANTITY
PROJECT R4 - 

AMOUNT
PROJECT R4 

SW - QUANTITY
PROJECT R4 
SW - AMOUNT

PREPARATION

LS 1$                   49,000 49,000$               16,000 16,000$                7,000 7,000$                

LS 1$                   10,000 10,000$               4,000 4,000$                  2,000 2,000$                

LS 1$                   ‐$                      ‐$                       ‐$                     

LS 1$                   5,000 5,000$                 2,000 2,000$                  20,000 20,000$              

AC 10,000$         0.10 1,000$                 ‐$                       0.07 700$                    
GRADING

CY 15$                 1,120 16,800$               560 8,400$                  230 3,500$                

TON 16$                 170 2,800$                 90 1,500$                  250 4,000$                
STORM SEWER

LS 1$                   10,000 10,000$               ‐$                       10,000 10,000$              
SURFACING

EST 1$                   132,800 132,800$             117,800 117,800$              ‐$                     

SY 20$                 ‐$                      ‐$                       670 13,400$              

TON 90$                 ‐$                      ‐$                       ‐$                     

TON 25$                 ‐$                      ‐$                       148 3,700$                
EROSION CONTROL AND PLANTING

LS 1$                   30,000 30,000$               10,000 10,000$                4,000 4,000$                
TRAFFIC

EST 1$                   49,000 49,000$               16,000 16,000$                7,000 7,000$                

EST 1$                   ‐$                      ‐$                       ‐$                     

LF 15$                 1,000 15,000$               1,000 15,000$                1,000 15,000$              

EA 1,500$           ‐$                      ‐$                       2 3,000$                

EST 1$                   ‐$                      ‐$                       ‐$                     

LF 3$                   3,000 9,000$                 3,000 9,000$                  3,000 9,000$                
OTHER

SF 60$                 5,000 300,000$             ‐$                       ‐$                     

Beam Guardrail LF 100$               300 30,000$               

CONSTRUCTION SUB TOTAL 631,000$            230,000$            103,000$            
190,000$           70,000$              40,000$             

CONSTRUCTION TOTAL 821,000$           300,000$            143,000$           

ENGINEERING SERVICES
130,000$           50,000$              30,000$             
100,000$           40,000$              20,000$             

 

Total Preliminary Opinion of Cost 1,051,000$   390,000$       193,000$      

550000 +$980000

Project Details Location Project Description
Project R3 NE 112th St to 79th Way NE

Approximate length of project = 1000 LF ~ Sta 180+00 to Sta 190+00

Project R4 79th Way NE to NE 120th St

Approximate length of project = 1000 LF ~ Sta 190+00 to Sta 200+00

Project R4 SW 79th Way NE to South of NE 120th St

Approximate length of project = 1000 LF ~ Sta 190+00 to Sta 200+00

 Construction Subtotal $487,400 $151,700 $62,300

 Roadway Items (No structures) Subtotal $266,400 $177,700 $73,300

 Structure Items Only Subtotal $300,000 $0 $0

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Striping

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

 Installation of a sidewalk along the east side of the roadway.  

Retaining Walls

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
 

Widening of existing roadway cross section to accommodate the proposed thru lanes, bicycle lanes, and sidewalk on the east side of 
the roadway. 

Widening of existing roadway cross section to accommodate the proposed thru lanes, bicycle lanes, and sidewalk on the east side of 
the roadway.  The existing beam guardrail will be replaced.

**Creating the basic section would be $550K. Adding the multipurpose 
trail (second option below) would add apprx. $980K.  See email below

2/26/2014



R4B, R4C

UNITS UNIT PRICE
PROJECT R4B - 

QUANTITY
PROJECT R4B - 

AMOUNT
PROJECT R4C - 

QUANTITY
PROJECT R4C - 

AMOUNT

PREPARATION

LS 1$                 43,000 43,000$                 70,000 70,000$                

LS 1$                 9,000 9,000$                   14,000 14,000$                

LS 1$                 18,000 18,000$                 30,000 30,000$                

LS 1$                 20,000 20,000$                 7,000 7,000$                  

AC 10,000$        0.23 2,300$                   0.35 3,500$                  
GRADING

CY 15$               230 3,500$                   750 11,300$                

TON 16$               480 7,700$                   780 12,500$                
STORM SEWER

LS 1$                 10,000 10,000$                 10,000 10,000$                
SURFACING

SY 20$               ‐$                        ‐$                      

TON 100$             230 23,000$                 360 36,000$                

TON 35$               148 5,200$                   241 8,500$                  
EROSION CONTROL AND PLANTING

LS 1$                 26,000 26,000$                 42,000 42,000$                
TRAFFIC

EST 1$                 43,000 43,000$                 70,000 70,000$                

EST 1$                 ‐$                        ‐$                      

LF 15$               ‐$                        ‐$                      

EA 1,500$          ‐$                        ‐$                      

EST 1$                 ‐$                        ‐$                      

LF 3$                 3,000 9,000$                   3,000 9,000$                  
OTHER

SF 60$               6,000 360,000$              10,000 600,000$             

SF 20$               5,000 100,000$              10,000 200,000$             

Enhanced Pedestrian Crossing EST 1$                 ‐$                        ‐$                      

CONSTRUCTION SUB TOTAL 680,000$            1,124,000$         
210,000$           340,000$           

CONSTRUCTION TOTAL 890,000$           1,464,000$        

ENGINEERING SERVICES
140,000$           220,000$           
110,000$           180,000$           

 
Total Preliminary Opinion of Cost 1,140,000$   1,864,000$   

Project Details Location Project Description

Project R4B 79th Way NE to South of NE 120th St

Approximate length of project = 1000 LF ~ Sta 190+00 to Sta 200+00

Project R4C 79th Way NE to South of NE 120th St

Approximate length of project = 1000 LF ~ Sta 190+00 to Sta 200+00

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Project Traffic Control (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls (SEW)

ROW Acquisition

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
 

 Installation of a 6' separated pedestrian walkway along the east side of the roadway. This 
pathway/sidewalk will be to the east of the existing open drainage ditch and will require tree 
removal and retaining walls in most areas. 

 Installation of a 10' separated pedestrian walkway along the east side of the roadway. This 
pathway/sidewalk will be to the east of the existing open drainage ditch and will require tree 
removal and retaining walls in most areas. 

2/26/2014



R5

UNITS UNIT PRICE
PROJECT R5 - 

QUANTITY
PROJECT R5 - 

AMOUNT

PREPARATION

LS 1$                 14,000 14,000$                           

LS 1$                 3,000 3,000$                             

LS 1$                 3,000 3,000$                             

LS 1$                 2,000 2,000$                             

AC 10,000$        0.07 700$                                 
GRADING

CY 15$               60 900$                                 

TON 16$               ‐$                                  
STORM SEWER

LS 1$                 2,000 2,000$                             
SURFACING

EST 1$                 62,500 62,500$                      

SY 20$               

TON 120$             ‐$                                  

TON 35$               ‐$                                  
EROSION CONTROL AND PLANTING

LS 1$                 9,000 9,000$                             
TRAFFIC

EST 1$                 14,000 14,000$                           

EST 1$                 ‐$                                  

LF 15$               ‐$                                  

EA 1,500$          ‐$                                  

EST 1$                 10,000 10,000$                           

LF 3$                 1,200 3,600$                             
OTHER
Retaining Walls (SEW) SF 60$               900 54,000$                           

Gateway Island LS 4,000$          ‐$                                  

Property Restoration (1%) EST 1$                 ‐$                                  

CONSTRUCTION SUB TOTAL 179,000$                    
60,000$                      

CONSTRUCTION TOTAL 239,000$                    

ENGINEERING SERVICES
40,000$                      
30,000$                      

 
Total Preliminary Opinion of Cost 309,000$               

Project Details Location Project Description
Project R5 NE 120th St. to NE 122nd Lane

Approximate Length = 300

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Striping

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

 

This project widens the roadway to accommodate a SB LT lane 
on Juanita Dr. The existing sidewalk on the east side will be 
extended, roadway lighting will me improved.

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
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R7A, R7B

UNITS UNIT PRICE
PROJECT R7A - 

QUANTITY
PROJECT R7A - 

AMOUNT
PROJECT R7B - 

QUANTITY
PROJECT R7B - 

AMOUNT

PREPARATION

LS 1$                 36,000 36,000$                             79,000 79,000$                         

LS 1$                 9,000 9,000$                                11,000 11,000$                         

LS 1$                 ‐$                                    5,000 5,000$                           

LS 1$                 4,000 4,000$                                10,000 10,000$                         

AC 10,000$        0.17 1,700$                                0.49 4,900$                           
GRADING

CY 15$               680 10,200$                             1,200 18,000$                         

TON 16$               270 4,400$                                1,070 17,200$                         
STORM SEWER

LS 1$                 28,000 28,000$                             28,000 28,000$                         
SURFACING

EST 1$                 236,500 236,500$                          203,800 203,800$                       

SY 20$               ‐$                                    ‐$                                

TON 100$             ‐$                                    490 49,000$                         

TON 35$               ‐$                                    481 16,900$                         
EROSION CONTROL AND PLANTING

LS 1$                 22,000 22,000$                             47,000 47,000$                         
TRAFFIC

EST 1$                 36,000 36,000$                             79,000 79,000$                         

EST 1$                 ‐$                                    ‐$                                

LF 15$               1,400 21,000$                             1,400 21,000$                         

EA 1,500$          ‐$                                    ‐$                                

EST 1$                 30,000 30,000$                             30,000 30,000$                         

LF 3$                 4,200 12,600$                             4,200 12,600$                         
OTHER

SF 60$               ‐$                                    1,500 90,000$                         

SF 20$                  14,000 280,000$                       

LS 1$                    5,000 5,000$                                5,000 5,000$                           

LF 20$                  200 4,000$                                200 4,000$                           

CONSTRUCTION SUB TOTAL 461,000$                     1,012,000$                 
140,000$                    310,000$                   

CONSTRUCTION TOTAL 601,000$                    1,322,000$                

ENGINEERING SERVICES
100,000$                    200,000$                   

80,000$                      160,000$                   
 

Total Preliminary Opinion of Cost 781,000$               1,682,000$          

Project Details Location Project Description

Project R7A NE 133rd Pl to south of NE 138th St

~Sta 253+00 to Sta 267+00

Project R7B NE 138th St intersection

~Sta 267+00 to Sta 273+00

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls (SEW)

ROW Acquisition

Gateway Island

Trail Extention

Construction Contingencies (30%)

This project involves widening the existing roadway section to accommodate two through lanes, bicycle lanes, and a 10' 
separated pathway along the east side of Juanita Dr. Any impacts to the existing drainage systems will be mitigated.

Preliminary Engineering (15%)
Construction Engineering (12%)
 

This project involves widening the existing roadway section from just north of NE 133rd Pl to the entrance to Big Finn Hill 
Park to accommodate two through lanes, bicycle lanes, and sidewalk along the east side of Juanita Dr. Any impacts to 
the existing drainage systems will be mitigated.
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R9A, R9B

UNITS UNIT PRICE
PROJECT R9A - 

QUANTITY
PROJECT R9A - 

AMOUNT
PROJECT R9B -

QUANTITY
PROJECT R9B -

AMOUNT

PREPARATION

LS 1$                 20,000 20,000$               26,000 26,000$               

LS 1$                 5,000 5,000$                 5,000 5,000$                 

LS 1$                 ‐$                      3,000 3,000$                 

LS 1$                 2,000 2,000$                 3,000 3,000$                 

AC 10,000$        0.11 1,100$                 0.11 1,100$                 

GRADING

CY 15$               750 11,250$               810 12,150$               

TON 16$               200 3,200$                 290 4,640$                 

STORM SEWER

LS 1$                 25,000 25,000$               25,000 25,000$               

SURFACING

EST 1$                 107,100 107,100$             107,100 107,100$             

SY 35$               110 3,850$                 ‐$                      

TON 100$             ‐$                      80 8,000$                 

TON 25$               37 925$                     56 1,388$                 

EROSION CONTROL AND PLANTING

LS 1$                 12,000 12,000$               16,000 16,000$               

TRAFFIC

EST 1$                 20,000 20,000$               26,000 26,000$               

EST 1$                 ‐$                      ‐$                      

LF 15$               900 13,500$               900 13,500$               

EA 1,500$          ‐$                      ‐$                      

EST 1$                 20,000 20,000$               20,000 20,000$               

LF 3$                 3,352 10,056$               3,352 10,056$               

OTHER

SF 60$               ‐$                      815 48,900$               

LS 1$                 4,000 4,000$                 4,000 4,000$                 

Enhanced Pedestrian Crossing LS 60,000$        ‐$                      ‐$                      

‐$                      

CONSTRUCTION SUB TOTAL 259,000$          335,000$          
80,000$           110,000$          

CONSTRUCTION TOTAL 339,000$         445,000$          

ENGINEERING SERVICES
60,000$           70,000$            
50,000$           60,000$            

 
Total Preliminary Opinion of Cost 449,000$     575,000$      

Project Details Location Project Description
Project R9A STA 276 to NE 141st St

Project R9B STA 276 to NE 141st St

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Striping

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

This project involves the construction of a gateway island just south of the Juanita Dr & NE 141st St. intersection. The roadway 
section will be widened to accommodate this new feature.  The roadway lighting will be improved throughout the project area. This 
project also involves widening the existing roadway section from just north of NE 138th Pl to NE 141st St. to accommodate two 
through lanes, bicycle lanes,  Any impacts to the existing drainage systems will be mitigated. This project involves widening the 
existing roadway section to accomodate a 10' separated pathway along the east side of Juanita Dr. Any impacts to the existing 
drainage systems will be mitigated.

Retaining Walls (SEW)

Gateway Island

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
 

This project involves the construction of a gateway island just south of the Juanita Dr & NE 141st St. intersection. The roadway 
section will be widened to accommodate this new feature.  The roadway lighting will be improved throughout the project area. This 
project also involves widening the existing roadway section from just north of NE 138th Pl to NE 141st St. to accommodate two 
through lanes, bicycle lanes,  Any impacts to the existing drainage systems will be mitigated. This project involves widening the 
existing roadway section to accommodate a sidewalk along the east side of Juanita Dr. Any impacts to the existing drainage 
systems will be mitigated.
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R10

UNITS UNIT PRICE
PROJECT R10 - 

QUANTITY
PROJECT R10 - 

AMOUNT

PREPARATION

LS 1$                 1,000 1,000$                   

LS 1$                 1,000 1,000$                   

LS 1$                 ‐$                       

LS 1$                 1,000 1,000$                   

AC 10,000$        ‐$                       
GRADING

CY 15$               ‐$                       

TON 16$               ‐$                       
STORM SEWER

LS 1$                 ‐$                       
SURFACING

SY 20$               ‐$                       

TON 100$             ‐$                       

TON 35$               ‐$                       
EROSION CONTROL AND PLANTING

LS 1$                 1,000 1,000$                   
TRAFFIC

EST 1$                 5,000 5,000$                   

EST 1$                 ‐$                       

LF 15$               ‐$                       

EA 1,500$          ‐$                       

EST 1$                 ‐$                       

LF 6$                 4,000 24,000$                 
OTHER

SF 60$               ‐$                       

SF 20$               ‐$                       

Enhanced Pedestrian Crossing EST 1$                 ‐$                       

CONSTRUCTION SUB TOTAL 33,000$              
10,000$              

CONSTRUCTION TOTAL 43,000$              

ENGINEERING SERVICES
10,000$              
10,000$              

 
Total Preliminary Opinion of Cost 63,000$         

Project Details Location Project Description

Project R10 NE 141st to NE 143rd
~1000 LF

Preliminary Engineering (15%)
Construction Engineering (12%)
 

 Cross Section upgrades. Roadway is restriped with buffer 
strips for bike lanes 

ROW Acquisition

Construction Contingencies (30%)

Retaining Walls (SEW)

Drainage Systems 

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Temporary Water Pollution & Erosion Control (6%)

Project Traffic Control (15%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Gravel Borrow Incl. Haul

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (10%)

Clearing and Grubbing

Roadway Excavation Incl. Haul
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V2 Centerline Rumble Strips

UNITS UNIT PRICE
PROJECT V2 - 

QUANTITY
PROJECT V2 - 

AMOUNT

PREPARATION

LS 1$                 1,000 1,000$                  

LS 1$                 1,000 1,000$                  

LS 1$                 1,000 1,000$                  

EST 1$                 1,000 1,000$                  
SURFACING

EST 1$                 1,000 1,000$                  
TRAFFIC

EST 1$                 1,000 1,000$                  

LF 0.35$            3,700 1,300$                  

LF 5$                 0 ‐$                      

LF 2$                 0 ‐$                      
OTHER

EA 50$               0 ‐$                      

LS 1$                 0 ‐$                      

CONSTRUCTION SUB TOTAL 8,000$                
10,000$             

CONSTRUCTION TOTAL 18,000$             

ENGINEERING SERVICES
10,000$             
10,000$             

Total Preliminary Opinion of Cost 38,000$        

Project Details Location Project Description

Project V2 Corridor

Rumble Strip

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Mobilization (10%)

Roadway Surveying (2%)

Removal of Structures & Obstructions (10%)

Roadway Excavation (10%)

Pavement Repair (15%)

Project Traffic Control (15%)

 Add Centerline Rumble Strips- 3700 feet total throughout 
corridor 

Double Yellow Center Stripe

Removing Existing Striping

Guide Posts

Permanent Signing

Construction Contingencies (15%)

Preliminary Engineering (15%)
Construction Engineering (12%)
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V3

UNITS UNIT PRICE
PROJECT V3 - 

QUANTITY
PROJECT V3 - 

AMOUNT

PREPARATION

LS 1$                 1,000 1,000$                 

LS 1$                 1,000 1,000$                 

LS 1$                 ‐$                      

LS 1$                 ‐$                      

AC 10,000$        0.10 1,000$                 
GRADING

CY 15$               ‐$                      

TON 16$               ‐$                      
STORM SEWER

LS 1$                 ‐$                      
SURFACING

EST 1$                 

SY 20$               ‐$                      

TON 90$               ‐$                      

TON 25$               ‐$                      
EROSION CONTROL AND PLANTING

LS 1$                 1,000 1,000$                 
TRAFFIC

EST 1$                 1,000 1,000$                 

EST 1$                 ‐$                      

LF 15$               ‐$                      

EA 1,500$          ‐$                      

EST 1$                 ‐$                      

LF 3$                 2,000 6,000$                 
OTHER

SF 60$               ‐$                      

LS 60,000$        ‐$                      

CONSTRUCTION SUB TOTAL 11,000$            
10,000$            

CONSTRUCTION TOTAL 21,000$            

ENGINEERING SERVICES
10,000$            
10,000$            

 
Total Preliminary Opinion of Cost 41,000$        

Project Details Location Project Description
Project V3 NE 138th Pl Intersection

Mobilization (10%)

Preliminary Level Opinion of Cost
City of Kirkland: Juanita Dr. Corridor Study

13-Dec-13
Perteet Project # 20110185

ITEM

Temporary Water Pollution & Erosion Control (6%)

Roadway Surveying (2%)

Structure Surveying (5%)

Removal of Structures & Obstructions (1%)

Clearing and Grubbing

Roadway Excavation Incl. Haul

Gravel Borrow Incl. Haul

Drainage Systems 

Roadway Widening (Includes HMA, CSBC, CSTC, Sidewalk)

Portland Cement Concrete Sidewalk

HMA CL 1/2 IN. PG 64-22

Crushed Surfacing Base Course

Project Traffic Control (10%)

Traffic Signal Systems

Cement Conc Curb and Gutter

Cement Conc Curb Ramps

Illumination System

Striping

Retaining Walls

Enhanced Pedestrian Crossing

Construction Contingencies (30%)

Preliminary Engineering (15%)
Construction Engineering (12%)
 

This project involves the restriping of the NE 138th Pl & 
Juanita Dr. intersection. Striping will be done to improve 
sight distance for drivers turning onto Juanita Dr. from NE 
138th Pl and will also provide a protected area on Juanita 
Dr. allowing drivers to join traffic safetly.
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