
City Of Kirkland – Public Works Department 
2010 Street Overlay Project 

 
PROJECT AREA PRELIMINARY SCHEDULE (Watson Asphalt 6/29/2010) 

   Concrete Repairs Pavement Repair Planing & Overlay+ 
*** JUANITA ***    

*C* NE 113th St/Pl from 100th Ave NE to 104th Ave NE 

N/A Complete Complete 
*C* NE 112th Pl from 101st Ave NE to 103rd Ave NE 
*C* 101st Ave NE from NE 112th Pl to NE 113th PL 
*C* 103st Ave NE from NE 112th Pl to NE 113th PL 

*** SOUTH & NORTH ROSE HILL ***    
*B* 124th Ave NE from NE 107th St to NE 107th PL N/A 7/6 – 7/12 7/6 – 7/12 
*B* NE 107th St from cul-de-sac to 124th Ave NE N/A N/A 7/6 – 7/12 
*B* 123rd Ave NE from cul-de-sac to NE 108th PL N/A N/A 7/6 – 7/12 
*B* 132th Ave NE from NE 85th St to NE 88th  St N/A 7/7 – 8/3 7/7 – 8/3 
*B* NE 88th St from West End to 132nd Ave NE 7/6 – 7/19 N/A 7/14 – 8/3 
*B* 131st Ave NE from NE 85th St to NE 87th  St 

N/A N/A 7/7 – 8/3 
*B* NE 87h St from 130th Ave NE to 131st Ave NE 
*B* NE 75th St from 124th Ave NE to 126th Ave NE N/A N/A 7/7 – 8/3 
*D* NE 84th St from 128th Ave NE to cul-de-sac 7/6 – 7/19 N/A 7/14 – 8/3 
*D* 
*D* 
*D* 

126th Ave NE 
NE 81st Pl 
126th PL NE 

from NE 80th St to NE 85th St 
from 126th Ave NE to 126th Pl NE 
from NE 81st PL to cul-de-sac 

7/6 – 7/19 N/A 7/14 – 8/3 

*** NORKIRK ***    
*D* 6th Ave From 2nd St to 3rd St 7/20 – 7/26 N/A 7/27 – 8/3 

*** HOUGHTON ***    
*A* 108th Ave NE NE 53rd St to Southern City Limits 7/27 – 8/9 8/10 – 8/23* 8/24 – 8/30* 

*  Planing activities along 108th Ave NE will occur prior to pavement repair. 
+ Pavement marking, utility adjustment and restoration work will take place following paving and isn’t shown in this schedule.  
Work is weather dependant. Dates are subject to change. 
No Parking signs will be posted a minimum of 24 hours prior to paving activities. 
Project is expected to be complete by October 2010. 


