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CITY OF KIRKLAND 
Department of Public Works 
123 Fifth Avenue, Kirkland, WA  98033  425.587.3800 
www.kirklandwa.gov  

 
MEMORANDUM 
 
To: Kurt Triplett, City Manager 
 
From:  Dave Snider, P.E., Capital Projects Manager 
 Pam Bissonnette, Interim Public Works Director 
   
Date: December 19, 2013 
 
Subject: Park Lane Pedestrian Enhancements – Project Update 
  
RECOMMENDATION: 
  
It is recommended that City Council: 
 

• Receives a status update for the Park Lane Project, including the successful results of 
the recent Transportation Alternatives Program (TAP) grant selection process, and 

• Approves the staff recommended funding for completing the flexible street concept for 
the project.  
 

 
BACKGROUND DISCUSSION: 
 
In June of 2001, Kirkland City 
Council adopted the Kirkland 
Downtown Strategic Plan (DSP), as 
developed by the Downtown Action 
Team.  The five guiding principles 
contained within the Strategic Plan 
are: 1) Maintain a pedestrian 
orientation to the Downtown and 
surrounding districts; 2) Balance the 
need for efficient vehicular 
circulation with the downtown’s vital 
pedestrian character through 
appropriate traffic calming measures; 
3) Acknowledge Park Place as an 
integral part of the downtown by 
establishing a clearly defined 
pedestrian connection with the core 
area and the waterfront; 4) Enhance 
the core area of downtown by 
assuring a mix of mutually supportive 
uses as well as a human scale for 
any development; and 5) Celebrate 
the waterfront setting by reorienting 
the downtown to Lake Washington.1   
 

Source: KIRKLAND DOWNTOWN STRATEGIC PLAN 

Council Meeting:  01/07/2014 
Agenda:  Unfinished Business 
Item #:   12. a.
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As defined in the DSP, Park Lane is at the center of the “Core Area” of Downtown Kirkland with 
its many positive pedestrian features.  However, there are many pedestrian opportunities 
unrealized.  For example, the strong pedestrian features of Park Lane are compromised by the 
lack of a consistent linkage between the core area, the Kirkland Transit Center, Peter Kirk Park, 
and Park Place.  In addition, Park Lane is aged and not in good condition1.  
 
In response to the DSP in 2008, City Council approved funds for a study to establish a vision for 
Park Lane Corridor between Lake Street and 3rd Street.  In addition to the DSP, a secondary 
driver for the Park Lane Study (Study) was the condition of the existing infrastructure along 
Park Lane with aging pavement, failed concrete curbs and sidewalks, existing tree and tree root 
issues, an inefficient street lighting system, and an aged surface water conveyance system 
reaching the end of its life expectancy.  The significant mature trees and root structures were 
(and continue) lifting sidewalk panels creating hazardous walking conditions that require a high 
degree of maintenance efforts to correct.  A final driver for the Study was the redevelopment of 
the Kirkland Transit Center, the replacement of King County Wastewater Treatment Division 
sanitary sewer lift station at 3rd Street and Park Lane, and an eventual redevelopment of the 
Antique Mall property.  These provided added incentive to pursue an updated vision for the 
Park Lane Corridor where reconstruction efforts would meet the City’s strategic vision. 
 
A key goal of the Study was to explore and develop a community embraced concept for 
enhancements along Park Lane.  A secondary goal was to identify various funding alternatives 
to accomplish the vision for the Park Lane Corridor.  After an extensive 18-month public 
involvement process, including the participation of many stakeholders represented by Park Lane 
business and property owners, neighborhood association representatives and other interested 
parties, the Study was completed in January, 2010.  At their regular meeting of February 2, 
2010, City Council adopted the public preferred “Flexible Street” concept for Park Lane 
(Attachment A).   
 
With the adopted vision in hand, staff submitted a grant application to the Washington State 
Department of Ecology (DOE) under its Storm Water Retrofit and LID Grant Program in 2010.  
On May 10, 2012 (two years later), the City received notice that the Park Lane project had been 
selected as a $739,000 grant recipient through a legislative provision on the 2012 Supplemental 
Capital Budget.  Staff provided City Council an update at their regular meeting of August 7, 
2012 (Attachment B), and Council authorized staff to move forward with additional public 
outreach to notify Park Lane business and property owners of the City’s eligibility for the DOE 
grant funding and how the community could best be involved moving forward.  
 
Park Lane Feedback 
 
There are approximately 23 businesses on Park Lane between Lake Street and Main Street, and 
in late August, 2012, staff began conducting small group meetings with the businesses.  Staff 
also met with the Executive Director of the Kirkland Chamber of Commerce and Kirkland 
Downtown Association.  At these meetings the 2010 Flexible Street concept was reintroduced, 
and preliminary construction methodology was presented.  Of the 23 business owners along 
Park Lane, staff directly communicated with a total of 19.  In addition, a flyer (Attachment C) 
was mailed to 12 remote Park Lane property owners from Lake Street to Third Street inviting 
their input and feedback.   
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In general, business owners expressed concern over the potential direct construction impacts 
(e.g. reduction of customers and income during construction, equipment noise levels, limited 
access to store fronts, etc.) and the follow-up issues related to the adopted vision of Park Lane.  
Some expressed a concern that various community events such as the Wednesday Market have 
had a negative impact on individual sales of their front-line businesses – they oppose additional 
focus on events that the Flexible Street could facilitate.  
 
Of the 19 businesses contacted, representative feedback can be divided into three categories, 
as shown below: 
 

Summary of business owner outreach and level of project support 
 No: 

Do not move forward 
with project at this time 

Maybe: 
Move forward with project 

if conditions are met 

Yes: 
Move forward with 
project at this time 

Number  of 
Businesses 

4 (21.1%)* 
*1 of the 4 businesses 
has multiple owners 

13 (68.4%) 2 (10.5%) 

Level of Support 
for Park Lane  
Improvements 

Reject the concept of a 
“Festival” street.  Do not 
want Park Lane 
construction unless 
strictly necessary – do 
not see any necessity at 
this time. 
 
Only address tripping 
hazards and health of 
the trees.  Leave the 
street with its current 
charm. 

Support the 
implementation of Park 
Lane improvements under 
certain operational and 
construction conditions 
listed below. 

Support the 
implementation of Park 
Lane improvements 
knowing construction 
comes with impacts. 

Direction to move 
forward: 

Keep Park Lane as is.                      
 
Increase Park Lane 
ongoing maintenance. 
 
Fix tree/sidewalk 
problems one at a time 
as needed. 

City of Kirkland to explore 
construction and 
operational conditions 
listed below. 

Proceed with project. 

Reasons not to 
move forward: 

Do not like Festival 
Street.  Revisit Project 
scope when times are 
better.   

 
 
                NA 

 
 
             NA 

 
Multiple attempts to communicate with the 12 remote property owners along Park Lane have 
occurred since the inception of the visioning process in 2008.  To date, approximately half of 
those business owners have actively participated by attending meetings, providing input or 
communicating in writing over the past five years. 
 
The majority of the on-site business owners that were interviewed are willing to entertain the 
adopted pedestrian and street improvements for Park Lane provided that the following 
measures are incorporated into the Project: 
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Regarding Construction: 

 
1. Businesses can remain open at all times. 
2. Construction occurs during winter season.  January was a popular month.  One 

month construction duration was thought as the maximum acceptable duration for 
the western end of the corridor (between Lake Street and Main Street). 

3. Other construction specific conditions include:   
• Construction is completed within the timeframe agreed to by City and business 

owners.  
• Construction contract language involves heavy penalties should the contractor go 

beyond contract days. 
• Limit impacts by being open to round the clock construction (day and night). 

Business owners were concerned that construction delays would put them out of 
business.  

• Bids should be based not only on price but also schedule. The contractor must 
be qualified to meet construction conditions.  

• Establish a platform that supports open communication between contactor and 
business owners so that mitigation measures happen swiftly and efficiently. 

• Modify parking enforcement in the vicinity of Park Lane during construction to 
make it easier for customers to visit Park Lane. 
 

The planned establishment of a Construction Advisory Group (CAG) with local business owners, 
residents, and other interested persons will help to set realistic goals and expectations for the 
physical construction of the project.  As an example, the expressed desire of the business 
owners for a “one-month” construction and a “round-the-clock (day and night)” project 
schedule will be resolved through the CAG since these issues may be in conflict with the 
interests of residents who live in the downtown area.  The CAG will review the above measures 
and serve to work through specific construction related issues as they come up during that 
phase.    

 
Regarding the Festival Street Concept: 
 

• Park Lane business owners want the ability to approve the type of festivals and 
nature of visiting vendors.   

• Business owners want to ensure that festival activities on Park Lane: 
i. promote their businesses and support their customer base; and 
ii. do not prohibit or inhibit their customers from accessing their businesses. 

• Flexible Street final design includes elements that enhance Park Lane businesses 
(i.e. patio spacing at key locations for outdoor dining or sidewalk sales). 

• Regular Park Lane street maintenance after construction and prompt clean up 
after festivals and markets. 

• Have a big celebration after construction is complete.  High level marketing and 
advertising that attracts Kirkland residents and visitors from the greater Puget 
Sound region. 
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At their meeting of December 10, 2013, City Council adopted amendments to the Kirkland 
Municipal Code relating to special events.  Concurrent with those amendments, all festivals or 
special events held on Park Lane will comply with the new ordinance. 
 
Estimated Project Costs and Funding Strategies 
 
The overall total Park Lane Corridor Enhancements Project costs for all Phases is currently 
estimated to be $2,990,000, and includes four separate elements:  1) the previously complete 
Phase I project, 2) the King County Wastewater Treatment improvements adjacent to their lift 
station, 3) the replacement of the aging City water main, and 4) the Phase II surface and 
stormwater improvements between the King County lift station and Lake Street.   
 
At their regular meeting of April 2, 2013, City Council formally accepted the DOE grant and was 
informed of another grant opportunity with the City’s submittal of an application for $1,000,000 
in a State Capital Budget allocation.  Unfortunately, the City was not selected for receipt of 
those additional funds and staff set out looking for other external funding opportunities.  
 
In August, 2013, staff submitted a new application to the Puget Sound Regional Council (PSRC) 
on its Transportation Alternatives Program (TAP), seeking an amount of $857,479, as the 
calculated maximum amount of grant eligible Project costs, with a needed City match set at 
$160,000; the “flexible” street concept is more in alignment with the goals of TAP when 
compared to a more common street and sidewalk design approach resulting in more grant 
eligible expenses.  The City was notified in October that the Project had made the short list of 
grant finalists and on December 5, 2013, the Executive Board for PSRC did vote to award the 
City a grant amount of “up to” $857,479 with the caveat that Kirkland staff must work closely 
with our Local Programs Office of the Washington State Department of Transportation to ensure 
that all Project elements are ultimately grant eligible.  If during the design process it is 
determined that there are elements that are not reflective of “Transportation Alternatives” the 
grant award may be diminished.  To that end, staff has already met with our Local Programs 
Engineer to establish an early dialog and will continue to do so during the entire design process.    
 
To date, the City has invested $434,000 of capital improvement funds for scoping, planning and 
design development, sidewalk and lighting repairs, and the replacement of two trees along the 
Corridor (Phase I construction), and for the extensive community outreach to develop the 
overall vision for Park Lane.  Engineering deliverables included a 30% design for the above 
ground improvements and a 100% design for the surface water system.  The Phase I 
construction, completed in 2010, included removal and replacement of damaged concrete 
sidewalk with temporary rubber sidewalk material at various locations and two new trees in 
Silva Cell™ tree well units were also installed.  The Silva Cell™ units support vigorous tree 
development and a downward tree root growth while also providing immediate point-source 
water quality.  The downward root growth results in less future root-caused sidewalk damage.    
 
 
The City’s current funding for the project is $1,720,000 and includes the money spent for the 
completed Phase I elements ($434,000), the DOE grant ($739,000), the King County Lift 
Station  segment ($175,000), the City’s share for the King County lift station segment 
($75,000), and replacement of the new water main ($297,000).  With the receipt of a maximum 
of $857,000 in TAP funds, the resultant funding shortfall is estimated to be $413,000 to a 
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maximum of $770,000, based on the ultimate determination of TAP grant eligible costs, as 
discussed above.   
 
 
Funding Need 

PARK LANE PEDESTRIAN ENHANCEMENTS  
 

Element 
 

Flexible Street 
 

Fund Source (available) 

TOTAL COST    $ 2,990,000  
1) Phase I    ($  434,000) Surface Water (SW)/REET (2010) 

2) KCDNR    ($   75,000) City Surface Water funds (Current CIP) 
  ($  175,000) King County DNR funds (2013/14) 

3) Water main   ($  297,000) City Water Utility (Current CIP) 

4) Phase II 
  ($  739,000) State DOE (2014/15)* 

  ($857,000  to $500,000*) TAP (Federal) 
SHORTFALL $413,000 to  $770,000  

            *   Estimated – to be determined though the design process 
 
 
Fund Sources to Meet Shortfall 
 

Fund Source TAP @ $857,000 TAP @ $500,000  
Annual Street Preservation (TAP grant match) $100,000 $190,000 
Annual Sidewalk Maintenance (TAP grant match) $ 60,000 $100,000 
Surface Water Const. Reserve (DOE grant match) $253,000# $480,000 

TOTAL $413,000 $770,000 
            #   Presently accounted for within the current CIP 
 
 
Conclusion 
 
The Flexible Street option best reflects the studies and public outreach that have been a vital 
part of this important project, and best meets the eligibility requirements of both grants.  Given 
that and the significant amount of external funding available, staff recommends that City 
Council authorizes the City Manager to sign the TAP grant funding agreement once it is ready 
for execution.  It is also recommended that City Council approves the use of the identified 
funding sources in order to have general government funds available as the city’s contribution 
for the TAP grant match on the transportation elements, including: 
 

• A contribution from the Annual Street Preservation Program (ST 0006) for the 
new roadway surface ($100,000) -- the 2013 Street Preservation Project is 
substantially complete and will have remaining (non-levy) funds available to 
contribute to the repaving of Park Lane. 

• Funds from the Annual Sidewalk Maintenance Project (NM 0057) for use on 
replacing the existing sidewalks on Park lane ($60,000) -- the Annual Sidewalk 
Maintenance Program has a recurring budget of $200,000, and the available 
funding remaining in the 2013 Project is adequate to fund this recommendation.    
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As the design phase progresses over the coming year, staff will keep City Council informed on 
its negotiations with Local Programs.  In addition, as the design advances, the engineer’s 
estimate for completing the improvements will also likely change and staff will return to Council 
with current funding updates.  
 
With City Council approval at the January 7 meeting, the project will move into the final design 
stage including a robust public outreach process and the formation of the Construction Advisory 
Group involving staff and the design team, local businesses and interested downtown residents.  
This next phase of the project will last a minimum of 12-months with construction intended to 
start in early 2015 followed by construction completion in spring, 2015.    
 
 
Attachment A:  Flex Street 
Attachment B:  Council Memo Aug 2012 
Attachment C:  Park Lane Property Owner Flyer 



Flexible Street Concept 
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CITY OF KIRKLAND 
Department of Public Works 
123 Fifth Avenue, Kirkland, WA  98033  425.587.3800 
www.kirklandwa.gov  

 
 
MEMORANDUM 
 
To: Kurt Triplett, City Manager 
 
From:  Dave Snider, P.E., Capital Projects Manager 
 Ray Steiger, P.E., Public Works Director 
   
Date: July 26, 2012 
 
Subject: PARK LANE CORRIDOR ENHANCEMENTS – PROJECT UPDATE 
  
 
RECOMMENDATION: 
  
It is recommended that City Council receives an update on the Park Lane Corridor 
Enhancements Project, including a recent notification of an award of grant funding.  It is also 
recommended that City Council authorize staff to renew public outreach efforts. 
 
 
BACKGROUND DISCUSSION: 
 
A study to establish the scope of Park Lane enhancements was first funded in 2008 as a part of 
the 2008-2013 Capital Improvement Program (CIP).  The Study was the initial step in 
developing an overall strategy for addressing various issues along the Park Lane corridor, 
between Lake Street and 3rd Street South.   
 
The primary drivers for the Study were the condition of the existing sidewalks along Park Lane, 
where significant mature tree roots were lifting sidewalk panels, together with other aging and 
deteriorating infrastructure such as pavement, curbs, lighting, and the surface water 
conveyance systems that are all reaching the end of their respective design lives.   Additionally, 
the redevelopment of the Kirkland Transit Center, the replacement of King County Department 
of Natural Resources’ (KCDNR) sanitary sewer lift station at 3rd Street South and Park Lane, and 
the anticipated redevelopment of the Antique Mall property provided an incentive to pursue an 
updated vision for the Park Lane corridor.  
 
A key goal of the Study was to explore and develop a community embraced concept for 
enhancements along Park Lane (Attachment A); another goal was to identify various funding 
alternatives to accomplish the vision for the Corridor.  Both goals were achieved and City 
Council adopted the preferred “Festival Street” concept for Park Lane at their regular meeting of 
February 2, 2010. 
 
Study Chronology 
 
The Park Lane Project was the subject of an extensive and robust public outreach process 
starting in the summer of 2008.  A complete history of the public process and video of the 
public tour is available from the City Website at the following link: Park Lane Enhancements 
Project.  A general overview of the public process and timeframe is as follows: 

Attachment B 

http://www.kirklandwa.gov/depart/Public_Works/Capital_Improvements/Park_Lane_Enhancements.htm
http://www.kirklandwa.gov/depart/Public_Works/Capital_Improvements/Park_Lane_Enhancements.htm
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Early Summer 2008  
City hired a design consultant to assist staff in working with adjacent property owners, 
businesses, and interested citizens in creating a community vision for the future of Park Lane.  
  
August 2008 
A survey was mailed to all property and business owners along Park Lane and to other key 
stakeholders to obtain baseline information regarding attitudes and perceptions of Park Lane, as 
it looked at the time and what various aspirations were for what it could become in the future.   
 
September 2008 
Stakeholders convened to discuss the new Downtown Transit Center and to create a shared 
vision for the Corridor.  Stakeholders participated in a design charrette to learn how Park Lane 
was first created through a Local Improvement District in 1974 followed by the development of 
concepts that could then be circulated for public comment.  Three design concepts emerged 
from the stakeholders’ long term vision for Park Lane.  Concurrent with the development of the 
design concepts a detailed tree inventory of all trees along Park Lane was prepared. 
 
October/November 2008  
The stakeholders’ three design concepts were presented to the public in a number of public 
meetings and venues.  The information was put online along with forms for public comment.  
Over one hundred comments regarding the concepts were collected with the preferred concept 
being that of a “Festival Street”.  Under this design concept, the pedestrian, parking and 
roadway surfaces are all at the same level with pedestrian-only areas delineated through the 
use of textures, colors and/or physical objects such as decorative pavement, bollards and rain 
gardens.  As a festival street, Park Lane, when closed for special events, would become a large 
pedestrian friendly plaza while still functioning as a through street and parking area at all other 
times.    
 
February 2009 
The City Council reviewed and endorsed the stakeholders’ recommendation of the festival street 
concept (Attachment B).  Design elements of the festival street concept were incorporated into 
the Kirkland Transit Center, as well as the roadway frontage restoration plans for the 
reconstruction of KCDNR’s Downtown Kirkland Sewer Lift Station. 
 
July 2009 
A consultant arborist, the City’s Urban Forester, the design consultant and staff met at Park 
Lane to re-assess trees and refine the festival street concept.   
 
October 2009 
The Tree ‘report cards’ were prepared and attached to 41 trees along Park Lane (see sample as 
Attachment C).  The report cards were part of the ongoing community outreach plan to inform 
and engage stakeholders and other Park Lane users about the City’s design process.  The report 
cards included a “grade” and tree specific information such as species, diameter, comments on 
vigor, structure, health, and long term viability.  On October 27, Stakeholders were invited to 
tour Park Lane with the City’s Urban Forester, the consultant and City staff.  During the tour, 
the tree report cards were explained and trees were compared among each other for purposes 
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of educating the stakeholders on tree health/structure/vigor.  Trees with diseases were 
identified and signs of the disease were explained in detail by the City’s Urban Forester.   
 
The tour also provided the opportunity to discuss and explain the process of sidewalk buckling 
due to tree roots.  Further, the proposed locations for surface water run-off collection and 
treatment using a new product known as Silva Cell (Attachment D) were shown on the tour.  At 
the conclusion of the tour, stakeholders, consultants, and staff reconvened to review the 
preferred design option and discuss the proposed Phase I (discussed below) implementation 
plan.   
 
January 2010 
Staff presented a summary of the Park Lane Study to the Parking Advisory Board and to the 
Transportation Commission.  Both groups supported the implementation of Phase I and the 
Festival Street concept.  The Transportation Commission, however, recommended that the 
design development consider, among other issues, looking carefully at the amount of rain 
gardens being proposed and their correlation with parking operations, outdoor seating, and 
pedestrian movements along Park Lane. 
 
Phase I 
 
The Phase I improvements were complete in 
May of 2012 and included the installation of 
approximately 4,000 sf of Terrewalk panels 
(sidewalk panels made of recycled rubber and 
plastic) at various locations along the Corridor 
where the existing concrete sidewalk had 
buckled due to tree root uplifting.   
 
Phase I also included the removal and 
replacement of two trees together with the 
installation of Silva Cell units to help prevent 
future sidewalk buckling.  Silva Cell units are 
subterranean reinforced plastic frames that are 
filled with special soils to promote tree root 
growth.  The frames fully support surface loads 
above while requiring less compaction efforts 
than conventional tree wells.  This allows tree 
roots to go out and deeper as opposed to 
coming up towards the surface and adversely 
impacting sidewalks.  This pilot use of Silva 
Cells for the City has been monitored and 
appears to be working well for its intended 
application; additional Silva Cell units will be 
incorporated into any future Park Lane 
improvements. 
 
Concurrent with the implementation of Phase 
I, the City’s consultant continued with the 

Terrewalk Panel Install 

Terrewalk Panel Complete 



                     Memorandum to Kurt Triplett 
                     July 26, 2012 

          Page 4 
 
design of the Park Lane Festival Street concept to a 30% completion stage.  The design efforts 
also brought the design of Park Lane storm system improvements to a 100% complete level, as 
well as to a 100% complete stage for the street frontage improvements being completed with 
the on-going KCDNR lift station project.   
 
Funding/Grant Application 
 
The visible attributes of the festival street concept along Park Lane include a barrier–free 
pedestrian amenity that is intended to support seasonal and annual events in Downtown.  As 
conceived, the improvements will allow multi-modal access for businesses and customers at 
other times.  In addition, the proposed improvements will provide significant surface water 
improvements in the Central Downtown core.   
 
These proposed surface water improvements include many low impact development stormwater 
management elements such as tree canopy retention, the use of Silva Cells to support root 
growth and stormwater treatment, bioretention stormwater gardens, porous pavement, and 
rain gardens.  Currently, there is no stormwater treatment along Park Lane and contamination 
from hydrocarbon compounds associated with motor vehicles is always present.  Through the 
inclusion of significant stormwater management elements along Park Lane, improvements to 
water quality immediately upstream of Lake Washington will be accomplished.   
 
To help fund these significant storm water quality/run-off improvements, staff submitted an 
August 31, 2010 grant application for the Washington State Department of Ecology’s (DOE) 
Storm Water Retrofit and LID Grant Program.  In order to ensure that funds are applied to the 
highest priority needs in the State, DOE staff evaluated and scored all of the project proposals.  
With all scores compiled a statewide priority list was developed and the Park Lane Pedestrian 
Enhancements Project application was selected as a top candidate.  On May 10, 2012, the City 
received notice that the Park Lane Project had been selected as a grant recipient through a 
legislative provision in the 2012 Supplemental Capital Budget. 
 
In order to advance the Grant to the next level, negotiations and a DOE funding agreement is 
required to be completed by the City before November 1, 2012.  To accomplish this, DOE staff 
is requesting a confirmation letter from the City with a brief project status update and an 
indication that the City is still interested in moving forward with the Project.   
 
Estimated Project Costs 
 
A Funding Strategy for the Park Lane Corridor Enhancements Project was first presented to City 
Council at their meeting of February 2, 2010. At that time the Project was estimated to be 
$2.2M in total costs, including the Phase I work previously completed ($370K) plus the portion 
that will be built as a part of the KCDNR Lift Station project ($170K); the second phase of the 
Project is currently listed as “Unfunded” within the Transportation element of the 2011-2016 
CIP.  In support of the DOE grant application, an updated engineer’s estimate was produced 
along with an updated Funding Strategy Plan placing the current total project cost at closer to 
$2.4M, including the same Phase I and KCDNR elements listed above.   
 
With the possible receipt of $739K in DOE grant funds, the Project balance remaining to be 
funded is nearly $1.1M and, as per the current Funding Strategy, staff has identified possible 
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City matching fund sources such as the Annual Overlay Program, surface water reserves, the 
Annual Sidewalk Program, together with other miscellaneous sources (Attachment E).  As a 
continued part of the Funding Strategy Plan, staff is pursuing other grant opportunities through 
the Transportation Improvement Board and the 2012 Pedestrian and Bicycle Safety Grant 
Program. 
 
Conclusion and Recommendation 
 
It is recommended that City Council authorize staff to begin a process to re-introduce the Park 
Lane Festival Street concept to the public, especially to the Park Lane business and property 
owners, in order to better gauge the level of support for Project implementation. A number of 
years have passed since the Park Lane Community Visioning process was concluded.  As a 
result, there will be new Park Lane stakeholders who may not be fully up-to-date on the Project 
and the process that lead to the current design concept.   The Park Lane Visioning website has 
remained active since 2008 with the Project currently listed as “unfunded” in the current CIP.  
With City Council’s approval, staff will begin a new dialogue with the most immediately 
impacted stakeholders (Park Lane business and property owners) to identify current issues and 
to determine options for mitigating any future construction impacts. Staff will return to Council 
in October with results of the renewed public outreach and make a recommendation for 
completing grant negotiations with the DOE and funding strategies for the remaining $1.1M 
gap.  Staff will also provide the notice of grant information to the Kirkland Transportation 
Commission, as well as continue to pursue additional grant opportunities and funding options 
for City Council’s future consideration. 
 
         
Attachments (5) 
 
 

http://www.kirklandwa.gov/depart/Public_Works/Capital_Improvements/Park_Lane_Enhancements.htm
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ATTACHMENT C 

 

 

 

TREE REPORT CARD 
 

Tree Number: 427 

Species:    Armstrong Red Maple 

Diameter:   8.4” 
 

 
 

 

A 
Grade Definition:  

A(Retain)  B(Retain/Monitor)  C(Monitor)  F(Remove/Replace) 

 

 

Tree Criteria: 

 

 Vigor:  Good 

 Structure:  Good 

 Health :  Very Good 

 Impact on other trees/infrastructure: sidewalk/curb  

 Long term viability: Very Good 

 Notes:  4x4 cutout 

 

Working to restore, enhance and protect the City of Kirkland’s Tree Assets 
--------------------------------------------------------------------------------------------------------------------------------------- 

Tour of Park Lane Trees with City Urban Forester 

Tuesday October 27th (8:30 am – 9:15 am); Meet at Park Lane and Lake Street 

Phase I Implementation Plan 

9:15 am – 10:15 am; Zeek’s Pizza (124 Park Lane) 

For more information, contact Kari Page 425-587-3011 kpage@ci.kirkland.wa.us 

PARK LANE TREE INVENTORY 
 

mailto:kpage@ci.kirkland.wa.us


Phase 1 – Silva Cell Units 

Silva cell units act as “suspended pavement”.  The soil within the units requires less 

compaction, providing  more void space for roots to grow. 

                  ATTACHMENT D 



Proposed Park Lane Pedestrian Corridor Funding Strategy
7/26/2012

1

Replacement of damaged infrastructure (Terrewalk 

rubber walkway panels, Silva Cell unitsroot pruning, 

conduit) various 370,000$             2009
2010                        

(Complete)

$312K Transportation CIP                                                                                                    

$58K Surface Water

2

King County DNR pump station street frontage 

Improvements
150 170,000$             2009

2012                                        

(ongoing)

Design funding is included in Phase 1.  Construction will be completed by 

KCDNR; Park Lane crosswalk along west side of 3rd Street was constructed 

with Downtown Transit Center.  

3

Festival Street Implementation: Installation of porous 

concrete sideways, new roadway, street furniture, 

patterned concrete, storm drainage and rain gardens.

800 1,106,746$         2010 (30%) TBD

$739,000 DOE Grant                                                                                

Overlay Program                                                                                                                                   

Sidewalk Program                                                                                                             

Surface Water Program                                                                          

Centennial Program                                                                                                           

$16K donated benches                                                                                    

2012 Pedestrian and Bicycle Safety Grant (Submitted July 2012)                                                             

TIB (To be submitted August 2012)

4

Festival Street Implementation: Raised intersection at 

Main Street and Park Lane.

100 140,400$             TBD  TBD

$739,000 DOE Grant                                                                                

Overlay Program                                                                                                                                   

Sidewalk Program                                                                                                             

Surface Water Program                                                                          

Centennial Program                                                                                                           

$16K donated benches                                                                                    

2012 Pedestrian and Bicycle Safety Grant (Submitted July 2012)                                                             

TIB (To be submitted August 2012)

5 S

Antique Mall Redevelopment right of way improvements 

per Festival Street Concept
275 313,775$             TBD  TBD Same as above with redevelopment participation a possibility

5 N

Kirkland Square Redevelopment right of way 

improvements per Festival Street Concept
275 313,775$             TBD   TBD Same as above with redevelopment participation a possibility

TOTAL 1600 2,414,696$             

                                                     ATTACHMENT E

PHASE DESCRIPTION
Frontage         

(linear feet)

Total Estimate  

(2009)
Design (**) Construction  Funding source



For More Information: 
24-hour project information hotline/ Para más información*, 425-587-3838 
Alternative formats available/711 (TTY Relay). 
Gina Hortillosa, Project Engineer, GHortillosa@kirklandwa.gov, or 425-587-3828 
Kari Page, Neighborhood Outreach Coordinator, KPage@kirklandwa.gov, or 425-587-3011 
Web: www.kirklandwa.gov (search Park Lane). 
(*Señale su idioma y llamaremos a un intéprete. El servicio es gratuito.) 
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 August 30, 2012 

Planning Design Construction Complete 

 
  

 
 
 

 
Thank you in advance for helping us make a good and 
informed decision about the future of Park Lane. 

                

Dear Park Lane Property Owner: 
 
Kirkland was awarded a State Department of Ecology (DOE) grant to 
help bring the community vision for Park Lane into reality. The grant 
does not cover all of the costs of construction, leaving over a million 
dollar gap to fully fund the project.  The City is seeking additional 
grants from other state and federal agencies to fill the gap.  However, 
by late this year, the City Council has a decision to make; whether to 
proceed with the DOE grant under the assumption that other grants will 
be awarded or come up with the remaining funds itself; or to decline 
the grant money from the State and push off the project indefinitely.  If 
they accept the DOE grant, Kirkland will have until late 2014 to 
construct the project. 
 
The DOE grant amount is $739,000 with approximately $1.1M remaining to fund.  Before starting a larger 
process to gain public input on this decision, the Council wants to know what the business and property 
owners of Park Lane recommend.  As everyone knows, no matter how desirable the improvements are, with 
improvements come construction impacts. We would greatly appreciate you taking a few minutes to meet 
with us so we can: 1) provide an overview of the Festival Street Vision, 2) answer questions about the 
construction timeline/impacts, and 3) hear your input on how the Council should proceed.   
 
Questions we will be asking include:  

1. What do you like or dislike about moving forward with the DOE grant and Park Lane improvements?  
2. If we do not move forward, when do you think the City should start actively pursuing funding for 

Park Lane improvements?  
3. Should certain conditions be met before moving forward? 
4. If we do move forward, what mitigation measures should be considered for construction?  In the 

end, we will be asking if you support moving forward at this time. 
 
Please give us a call if you would like to provide input to the Council on this decision.  Contact Kari Page, 
Neighborhood Outreach Coordinator, KPage@kirklandwa.gov (425) 587-3011 or Gina Hortillosa, Project 
Engineer, GHortillosa@kirklandwa.gov (425) 587-3828.

•   Create a lively public square in the heart of downtown 

•   Offer parking and vehicular access  

•   Promote festivals, outdoor concerts, street fairs, and markets 

•   Build a unique regional destination  

 

 

 

Example of a festival street 

Attachment C

mailto:GHortillosa@kirklandwa.gov
mailto:KPage@kirklandwa.gov
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For More Information: 
24-hour project information hotline/ Para más información*, 425-587-3838 
Alternative formats available/711 (TTY Relay). 
Andrea Swisstack, Project Engineer, ASwisstack@kirklandwa.gov, or 425-587-3827 
Kari Page, Neighborhood Outreach Coordinator, KPage@kirklandwa.gov, or 425-587-3011 
Web: www.kirklandwa.gov (search street preservation). 
(*Señale su idioma y llamaremos a un intéprete. El servicio es gratuito.) 
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Example of a festival street 

 
The Festival Street vision for Park Lane was created by the 
community through an extensive public process involving Park 
Lane business and property owners as well as the broader 
Kirkland community. The process began in August 2008 with 
the formal community recommendation being accepted by the 
City Council in February of 2009.   
 
The vision is a street designed like a public square but would 
be open to traffic and provides parking.   
 
It would encourage pedestrian use and create a more lively 
urban space where people want to shop, dine and relax.   
 
It would promote flexibility for festivals, outdoor concerts, street 
fairs and markets.  
 
There would be no curbs or gutters, no white lane dividers or sidewalks, and cars would be separate from 
pedestrians with street furniture, planters and rain gardens.   

 
Traffic would meander through a tree lined plaza from 
Lake Street all the way to Third Street (Transit 
Center/Peter Kirk Park).   
 
At the intersection of Main and Park Lane, the road 
would rise to create a raised intersection for central 
festival gatherings or a stage. Park Lane would 
become a vital shopping district and unique regional 
destination. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Thank you for taking the time to help us make a good and informed decision about the future of Park Lane. 
 

Example of a plaza rain garden 

Example of pavement marking 

Attachment C
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