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Contractor orders materials for construction of Totem Lake Connector bridge

Job-order contractor relocates eight-inch sewer line

MARCH

Off-site construction begins on bridge


