

## ***Key Milestones and Schedule for the Finn Hill Neighborhood Plan Process***

1/4/2016

<b>April 2015 -September 2015</b>	<ul style="list-style-type: none"><li>• GFL under contact; team formation; tour; information gathering; Denny Fest</li></ul>
<b>October 8, 2015</b>	<ul style="list-style-type: none"><li>• Planning Commission study session</li></ul>
<b>October 15, 2015</b>	<ul style="list-style-type: none"><li>• Public involvement to inform and identify issues</li></ul>
<b>November 14, 2015</b>	<ul style="list-style-type: none"><li>○ Listening session event with instant polling</li><li>○ Public Alternatives workshop</li><li>○ Web survey conducted with community to identify issues and ideas</li></ul>
<b>December 2015-January 2016</b>	<ul style="list-style-type: none"><li>• Public comments and alternatives documented; alternatives hybridized and further developed</li></ul>
<b>January 14, 2016</b>	<ul style="list-style-type: none"><li>• Joint meeting with Planning Commission, Park Board, Transportation Commission</li></ul>
<b>February - March 2016</b>	<ul style="list-style-type: none"><li>• Community Priorities Forum and web survey to share hybrid</li><li>• Alternatives and get feedback</li><li>• Preferred alternatives developed</li></ul>
<b>April 2016- June 2016</b>	<ul style="list-style-type: none"><li>• Final Plan development</li><li>• Policy concepts to Planning Commission for direction</li><li>• Share draft with Neighborhood Association</li><li>• GFL draft report on recommendations for plan template and implementation strategies due</li></ul>
<b>Fall 2016</b>	<ul style="list-style-type: none"><li>• Draft neighborhood plan available for review and comment</li><li>• City conducts environmental review</li><li>• Planning Commission study session</li><li>• Planning Commission holds public hearing</li><li>• Planning Commission recommendation to City Council</li></ul>
<b>December 2016</b>	<ul style="list-style-type: none"><li>• City Council final adoption</li></ul>