

Forbes Lake Park

Trail and Park Improvements Project

Project Schedule

Date	Task
May 2008	Public Workshop #1: Goals, Opportunities, Constraints, Concerns
Summer 2008	Site investigation, Research, and develop design alternatives
September 2008	Park Board Meeting: Project status report, Board review of draft alternative concepts
Fall 2008	Public Workshop #2: Citizen review of potential park design alternatives
November 2008	Park Board Meeting: Board review of preliminary preferred park design
December '08 or January '09	Public Workshop #3: Citizen review of the Preferred Park Design
February 2009	Park Board Meeting: Approve Final Design and develop recommendation to City Council
March 2009	City Council Meeting: Review and approve Final Design
Remainder of 2009	Construction Drawings and Permitting
Spring 2010	Construction Start
Fall 2010	Project Completion

Note: All dates are tentative and subject to change.

Contact Michael Cogle, Park Planning Manager: 425-587-3310,
mcogle@ci.kirkland.wa.us