

Draft Schedule CKC

Rail Removal, Interim Gravel Trail

June 25, 2012

Work Item	Calendar Quarter						
	Q3 2012	Q4 2012	Q1 2013	Q2 2013	Q3 2013	Q4 2013	Q1 2014
Rail Removal Environmental, design, bidding							
Rail Removal construction							
Trail environmental							
Trail design							
Trail Construction							