

BNSF Progress Chart 2010/2013

| Task | Org | 1 st Qtr 2010 | 2 nd Qtr 2010 | 3 rd Qtr 2010 | 4 th Qtr 2010 |
|-------------------|---------|-----------------------------|-----------------------------|-----------------------------|-----------------------------|
| Appraisal | Joint | | | | |
| Supplmtl Budget | KC | > | | | |
| P&S Agreement | Joint | Negotiations > | | | |
| Regional Process | KC & ST | Develop > | | Conduct | |
| ST2 RFP | ST | Develop > | | Conduct | |
| Tech Study: Trail | KC/DNRP | | | | |
| Tech Study: BRT | KC/DOT | | | | |
| Parks Levy Vote | KC | | | | |
| East Link | ST | Pref'd Alt. > | | Final EIS > | |

> KC Council or ST Board Approval

BNSF Progress Chart 2010/2013

| Task | Org | 1 st Qtr 2011 | 2 nd Qtr 2011 | 3 rd Qtr 2011 | 4 th Qtr/2011 |
|-------------------|---------|-----------------------------|-----------------------------|-----------------------------|--------------------------|
| Appraisal | Joint | | | | |
| Supplmtl Budget | KC | | | | |
| P&S Agreement | Joint | | | | |
| Regional Process | KC & ST | > | | | |
| ST2 RFP | ST | > | | | \$alloc deadline> |
| Tech Study: Trail | KC/DNRP | | | | |
| Tech Study: BRT | KC/DOT | | | | |
| Parks Levy Vote | KC | | | | |
| East Link | ST | Final alignmt | Design | | |

2

> KC Council or ST Board Approval

BNSF Progress Chart 2010/2013

| Task | Org | 1 st Qtr 2012 | 2 nd Qtr 2012 | 3 rd Qtr 2012 | 4 th Qtr 2012 |
|-------------------|---------|---|-----------------------------|-----------------------------|-----------------------------|
| Appraisal | Joint | | | | |
| Supplmtl Budget | KC | | | | |
| P&S Agreement | Joint | | | | |
| Regional Process | KC & ST | | | | |
| ST2 RFP | ST | | | | |
| Tech Study: Trail | KC/DNRP | | | | |
| Tech Study: BRT | KC/DOT | | | | |
| Parks Levy Vote | KC | Parks Levy Task Force > | | | |
| East Link | ST | Design 3 | | | |

> KC Council or ST Board Approval

BNSF Progress Chart 2010/2013

| Task | Org | 1 st Qtr 2013 | 2 nd Qtr 2013 | 3 rd Qtr 2013 | 4 th Qtr 2013 |
|-------------------|---------|-----------------------------|-----------------------------|-----------------------------|-----------------------------|
| Appraisal | Joint | | | | |
| Supplmtl Budget | KC | | | | |
| P&S Agreement | Joint | | | | |
| Regional Process | KC & ST | | | | |
| ST2 RFP | ST | | | | |
| Tech Study: Trail | KC/DNRP | | | | |
| Tech Study: BRT | KC/DOT | | | | |
| Parks Levy Vote | KC | | Vote? | Vote? | Vote? |
| East Link | ST | Design | | | |

4

> KC Council or ST Board Approval