



Kirkland Transit Implementation Plan (KTIP)

Transportation Commission

January 25, 2017


Stephen Padua, AICP - Transportation Planner

RFQ Outline

- Introduction
- Background
- Scope of Work
- Estimated Timeline

Introduction

- Project Purpose
 - Development of an Implementation Plan for Transit
 - Improve existing transit service
 - Support future changes to transit service
 - Complement current and planned development
 - List of prioritized investments



Background (part 1)



- Description of Kirkland
- Purpose of KTIP
- Consideration of other planning processes
- Evaluation of flexible transit options
- Non-motorized options



Full Scope of Work

Task 1: Outreach Plan

Task 2: Technical Advisory Committee

Task 3: Updates to Council and Transportation Commission

Task 4: Transit Implementation Plan

Task 5: Kirkland Access to I-405 BRT Study (potential added task)

Estimated Timeline

- **RFQ issue date** January 2017
- **RFQ Submittal deadline** February
- **Consultant Selection** February
- **Potential Interviews** February
- **Work begins** March
- **Outreach Begins** April
- **Regular meetings with TC begin** June
- **Recommendation to Council** November
- **Council adoption of plan** December 2017



Questions?

Stephen Padua, AICP - Transportation Planner