## CITY OF KIRKLAND CAPITAL IMPROVEMENT PROGRAM 2019 TO 2024

PROJECT #	SDC 078 0000	
DEPARTMENT	Public Works	
DEPARTMENT CONTACT	Dave Snider	

PROJECT	BILLY CREEK RAVINE STABILIZATION PHASE 2		
TITLE			
PROJECT	87th Court NE	PROJECT START	PROJECT STATUS
LOCATION		2014	Modified Project

## **DESCRIPTION/JUSTIFICATION**

Construct additional erosion control measures in an upper reach of Billy Creek that has experienced severe erosion from a failed drainage pipe. Phase I was constructed in winter of 2011/12 and completed to adjacent property where easement is required. Phase 2 will complete the original design as negotiations with property owner are completed.

## **REASON FOR MODIFICATION (WHERE APPLICABLE)**

Total project cost changed from \$87,600 to \$317,600 based on new construction cost estimate due to significant scope change and permitting requirements resulting from preliminary design efforts begun in 2014; timing changed to be consistent with updated prioritization per the 2014 Surface Water Master Plan.

POLICY BASIS	PRIOR YEAR(S) BUDGET TO ACTUALS		METHOD OF FINANCING (%)		
Surface Water Master Plan			Current Revenue	100 %	
			Reserve	0 %	
COUNCIL GOALS	Budget	\$317,600	Grants	0 %	
	Actual	\$16,121	Other Sources	0 %	
Environment	Balance	\$301,479	Debt	0 %	
Dependable Infrastructure		700-7	Unfunded	0 %	

CAPITAL COSTS	Prior Year(s)	2019	2020	2021	2022	2023	2024	2019-2024 TOTAL	Future Year(s)	Total Project
Planning/Design/ Engineering	77,300	0	0	0	0	0	0	0	0	77,300
In-House Professional Svcs.	34,600	0	0	0	0	0	0	0	0	34,600
Land Acquisition	13,900	0	0	0	0	0	0	0	0	13,900
Construction	191,800	0	0	0	0	0	0	0	0	191,800
Comp. Hardware/ Software	0	0	0	0	0	0	0	0	0	0
Equipment	0	0	0	0	0	0	0	0	0	0
Other Services	0	0	0	0	0	0	0	0	0	0
Total	317,600	0	0	0	0	0	0	0	0	317,600
NEW MAINT. AND OPER.	0	0	0	0	0	0	0	0	0	0
NEW FTE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

## CITY OF KIRKLAND CAPITAL IMPROVEMENT PROGRAM 2019 TO 2024

PROJECT #	SDC 078 0000		
DEPARTMENT	Public Works		
DEPARTMENT CONTACT	Dave Snider		

PROJECT	BILLY CREEK RAVINE STABILIZATION PHASE 2	
TITLE		

CRITERIA	PROJECT IMPACTS (RESPOND TO ALL SECTIONS WHICH APPLY)
Amount of public disruption and inconvenience caused	Little to none.
Community economic impacts	Would reduce the potential for property damage, loss of business and road closures due to localized flooding, channel migration/incision, and sedimentation of stormwater infrastructure.
Health and safety, environmental, aesthetic, or social effects	Would reduce flooding, sedimentation, channel migration/incision associated health, safety and the above community impacts.
Responds to an urgent need or opportunity	Helps to prevent flooding.
Feasibility, including public support and project readiness	Project is feasible and will require minimal permitting.
Conforms to legal or contractual obligations	Project will be designed and constructed per professional and legal standards and guidelines.
Responds to state and/or federal mandate	N/A
Benefits to other capital projects	N/A
Implications of deferring the project	Possible flooding and drainage issues.
CONFORMANCE WITH ADOPTED COMPREHENSIVE PLAN	Name of Neighborhood(s) in which located: Finn Hill, North Juanita  Is there a specific reference to this project or land use in the immediate vicinity? No  How does the project conform to such references?  Attachment   (Specify)
LEVEL OF SERVICE IMPACT	<ul> <li>✓ Project provides no new capacity (repair, replacement or renovation).</li> <li>☐ Project provides new capacity. Amount of new capacity provided:</li> <li>☐ Project assists in meeting/maintaining adopted level of service.</li> <li>☐ Project required to meet concurrency standards.</li> </ul>