

2007

2008

2009

| TASK | PROJECT MANAGER | 2007 STAFF | 2007 | | | | | | | | | | | | 2008 | | | | 2009 | | | |
|----------------------|-----------------------------------|-----------------|--------|---|---|---|---|---|---|---|---|---|---|---|------|-----|-----|-----|------|-----|-----|-----|
| | | | J | F | M | A | M | J | J | A | S | O | N | D | 1st | 2nd | 3rd | 4th | 1st | 2nd | 3rd | 4th |
| SPECIAL TASKS | | | | | | | | | | | | | | | | | | | | | | |
| 9 | Special Projects | | .3 FTE | | | | | | | | | | | | | | | | | | | |
| | • DSP Update | McMahan | | | | | | | | | | | | | | | | | | | | |
| | • NE 85 th Action Team | Soloff | | | | | | | | | | | | | | | | | | | | |
| | • Economic Development | Shields | | | | | | | | | | | | | | | | | | | | |
| | • CTR/Concurrency/Impact Fees | Swan/PW | | | | | | | | | | | | | | | | | | | | |
| | • Downtown Transit Center | Stewart | | | | | | | | | | | | | | | | | | | | |
| 10 | Database Management | Goble | .2 FTE | | | | | | | | | | | | | | | | | | | |
| 11 | Regional Plans | Shields/Stewart | .1 FTE | | | | | | | | | | | | | | | | | | | |
| 13 | Annexation | Shields/Swan | .8 FTE | | | | | | | | | | | | | | | | | | | |