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EXECUTIVE SUMMARY 
 
As communities throughout King County continue to develop, the need for enhanced 
and cost effective civic infrastructure and public services increases. The growing 
population and increased density of cities such as Kirkland can provide particular 
challenges in terms of providing space to physically accommodate public services that 
are necessary to support a thriving community.  
 
The following study explores the potential for two apparently disparate public entities, 
the Kirkland Fire Department and Lake Washington School District, to share property in 
a way that could ultimately benefit the overall community.  Although emergency service 
and public education are independent disciplines, both have long been symbols for 
demonstrating commitment to and fostering the success of neighborhoods, towns and 
cities.   
 
A unique opportunity exists here to address the possibilities of co-locating two vital 
public services on one site. Paramount to this opportunity, this study recognizes that 
both the fire department and LWSD need to provide the best service possible to the 
community without programmatic interference. If the policy makers determine that this 
is feasible, it may open the door to new possibilities for combining services to enhance 
the community.  
 
A variety of concepts were developed to examine the possibilities for co-locating the fire  
station and junior high school.  Given the current site constraints and property 
development, there is sufficient space to accommodate the program needs of both 
buildings. The primary challenge is to provide a site arrangement that will allow each 
facility to operate independently and at the same time benefit from each other. 
Since the fire station would be constructed prior to modernization or replacement of the 
school, it must be located and designed to permit maximum flexibility for planning of 
the school. The site concepts pay particularly close attention to vehicular and pedestrian  
circulation patterns, separation of fire station traffic from school traffic, separation of 
car traffic from bus traffic, as well as sufficient sight lines and stacking room for 
vehicles. There are two concepts that locate the fire station at the extreme southwest 
corner of the site. This is the preferred location for both the Fire Department and LWSD 
in terms of emergency response from the fire station and maximum flexibility for the 
school district.     
 
 
 
                Executive Summary 
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BACKGROUND 
In October 2003, the Kirkland Fire Department initiated a proposal to consolidate 
Station 24 and Station 25 into a new fire station to be located in Fire District 41 on Finn 
Hill (Refer to Appendix C). It was determined that the current Finn Hill Junior High site 
might be an appropriate location for the new station in terms of access and response 
times to better serve the community. This study attached in Appendix C shows that the 
consolidation of the two existing stations into what would be referred to as the “New 
Finn Hill Station” would be cost effective for the department, and would enhance 
emergency service for the community. 
 
PURPOSE 
 
The following study will analyze and determine the feasibility of locating the new fire 
station adjacent to Finn Hill Junior High School.  Proposed future planning for the school 
as well as operational needs for the fire station, and the potential for sharing space 
between the two facilities, will be considered in the development of site plan concepts. 
Several concepts will be explored and a preferred Concept will be identified based upon 
the needs of Kirkland Fire Department (KFD) and the Lake Washington School District 
(LWSD). Since the property is currently owned by the school district, if they choose to 
allow the fire station to be constructed here the necessary property would be either sold 
or leased to the City of Kirkland. 
  
CONTRIBUTORS: 
 
City of Kirkland Fire Department  
 
Lake Washington School District 
 
TCA  Architecture-Planning 
 
Mahlum Architects 
 
Reid Middleton 
 
 
 

      
 

      Background & Purpose 
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PROPOSED SITE 
 
The existing Finn Hill Junior High School site is located at the northwest corner of  
NE 132nd Street and 84th Avenue NE .  King County land use records indicate that the 
north end of the property is classified as a Class 2 Wetland.  The north end of the 
developed property slopes down significantly, with an approximately 10% gradient, from 
south to north along 84th Avenue. The southwest portion of the property also has a 
significant slope of approximately 10%, and has a considerable amount of vegetation. 
The current location of the junior high school and ball fields, which cover the majority of 
the developed site, have the highest elevation and are the flattest areas of the site.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 Proposed Site 
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SPACE AND OPERATIONAL NEEDS – Fire Department 
 
 

 
 
Program Summary  
 
Building 
Approx. 10,000 Square Feet – Preferably a Two-Story Structure – 5 Sleeping Rooms 
This will be an accessible facility.  An elevator will be required for a two-story structure 
 
Staff: 
5 Crew Members + 1 Part-Time District Secretary 
 
Apparatus Bays: 
(2) Full-Size Drive-Thru (for stacking two engines in each), (1) Half-Size for Aid Vehicle 
 
Parking 
10 Crew, 3 Visitor – 13 Total Spaces (Barrier Free Spaces as required by code). 
 
See the following Finn Hill Fire Station Operational Needs Assessment 
 
 
 
 
 
 
 
 
 
 
 
 
 

                     Space and Operational Needs 
 



City of Kirkland

Current Future

0 0 Apparatus Ladder (0) Aid (1) Engine (1) Support (1)
Operational 

Notes Total

3 5
Current 
Staffing 0 0 3 0 Jump Crew 3

0 0
Future 
Staffing 0 2 3 0 5

3 5

Space Type 01/05/04 0/0/04
1.0 Min. Dim. Quant. NSF
1.1 Lobby 1@ 120

1.3 Public Restroom 1 @ 65

1.5 Multi-Purpose Room 1 @ 0
Storage-AV 1@ 0
Storage-table & chair 1@ 0

1.6 Copy/Workroom 1 @ 100

1.7 Office 1 @ 150

1.8 1 @ 200

1.10 Server Room 1 @ 64

699

2.0 Min. Dim. Quant. NSF
2.1 Apparatus Bays

45' x 20' 1 @ 900 3,940
80' x 18' 1 @ 1,440
80' x 20' 1 @ 1,600

2.2 EMS Storage 1 @ 100

2.3 General Storage 1 @ 300

2.4 1 @ 0

2.5 1 @ 256

2.6 Custodial 1 @ 56

2.8 1 @ 180

2.9 1 @ 120

2.11 Compressor/Air Room 1 @ 80

2.12 Battery/Charging Alcove 1 @

2.13 1 @ 0

2.14 1 @ 120

5,152 0

6

Additional Assigned

Finn Hill Fire Station

The Department has three shifts.  Maximum projected in-service operational staffing in the next 20 years could increase to 5/shift.  

Company Staffing- (Operations) 

Facility Description:

Fire Station Baseline - Operational Needs Assessment
January 23, 2004

Staffing Overview - 

ADMINISTRATION AREA

Administration

Operations

(4) work stations, file drawers for each station. Report writing, shift work, training.

Total

Operational Criteria

Lobby  to support visitors and information distribution. Access to restrooms. Secured 
separation between public spaces and administrative area.

ADA accessible. Directly adjacent to Lobby.

NA

Decon/Disinfecting 
Area/Bunker Cleaning

Maintenance/Work Area

Separate cleaning and disinfecting. Space to clean equipment and gear. Decon 
space

Daily equipment checks, tool repair and maintenance, house air compressor.

Hose Dryer/ Hose Storage 
Alcove

Remote SCBA compressor at centralized facility

Provide space in firefighter work area

Wall mounted rack in Apparatus Bay

City of Kirkland Fire Station Location Feasibility Study

Bunker Gear Storage/Drying

Emergency Supplies Supplies for mass casualty. Crew, family and community related supplies

Admin. work are for supply storage, project support, copying, faxing.

Work space for part-time district secretary and amateur radio operations

Nozzle Storage

Tech repair - test bench, parts

20 sets of gear. Separate clean room. Wash-down area.

Storage of cleaning equipment and supplies

Apparatus Equipment
Homeland Security Storage & 72 hours of food for F.F.
Public Education

Firefighter Work Area / 
Library

SCBA-repair 

APPARATUS AREA
Two double-deep drive thru bays for engines,  one half-bay for aid vehicle.

Medica equipment supply and storage. Lockable meds storage.

Separate heat, cooling, humidity control.

 

a r c h i t e c t u r e    p l a n n i n g 

 



Space Type 01/05/04 0/0/04
ADMINISTRATION AREA

Operational Criteria

3.0 Min. Dim. Quant. NSF NSF
3.1 Kitchen 1 @ 800

3.2 Dining 1 @ see kitchen 3.1

3.3 Dayroom 1 @ see kitchen 3.1

3.4 Exercise Room 1 @ 400

3.5 Restroom- Men/Women 3 @81 243

3.6 Laundry/Utility 1 @ 90

3.7 Sleeping Room 5 @ 110 550

2,083 0

4.0 Min. Dim. Quant. NSF NSF
4.1 Mechanical Room 1 @ 216

4.2 Electrical Room 8' x 12' 1 @ 96

4.3 Telephone Demarcation 
Room

8' x 10' 1 @ 80

392 0

5.0 Min. Dim. Quant. NSF NSF
5.1 Public Parking YES

5.2 Fire Department parking 12'x12' YES

5.3 Apron YES

5.3 Generator YES

5.3 Fueling YES

5.4 Site Maintenance Equip YES

5.4 Rear apron & yard YES

5.5 Trash / Recycling YES

0 0

1.0 699 0
2.0 5,152 0
3.0 2,083 0
4.0 392 0

SUBTOTAL NET SQUARE FEET 8,326 0
CIRCULATION/WALLS (20% NSF GROSSING FACTOR) 1,665 0

TOTAL GROSS SQUARE FEET 9,991 0

7City of Kirkland Fire Station Location Feasibility Study

Physical training are for mandated personal training

Sized to support facility.

(5) dedicated rooms with (4) wardrobe lockers in each.

SYSTEMS & CIRCULATION

Site 

(3) separate indivdual toilet/shower rooms

Washer/Dryer for in-house linens, mop sink, cleaning supply storage

CREW AREA
Accommodate crew of 5

Seating for 5 to allow for crew and guests and support interaction.

5 recliners to support crew

3 spaces

As required

Fixed location for emergency power

As required

As required

10 spaces

Sized to support facility.

Sized to support facility.

SYSTEMS & CIRCULATION:

Operational Needs Summary

ADMINISTRATION AREA:
APPARATUS AREA;
CREW AREA:

parking stalls 
9'x20' if possible

Gas and deisel supply

Sized to support normal drilling including laying out hose
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SPACE AND OPERATIONAL NEEDS – School District 
 

 
Program Summary (New Junior High School – Approx. 900 Students) 
 
Building(s) 
120,000 Square Feet – Preferably a Single-Story Structure 
 
Fields 
Football/Track & Field (Existing) 
Baseball/Softball Fields 
Tennis Courts (6) & Practice Wall 
 
Parking 
70 Staff, 30 Visitor – 100 Total Spaces (Barrier Free Spaces as required by code) 
 
Bus Pick-up and Drop-off Area (As required) 
 
Car Pick-up and Drop-off Area (As required) 
 
 
 
 
 

 
Space and Operational Needs 
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SITE PLAN CONCEPTS 
The following six diagrams demonstrate primary conceptual alternatives for 
development of the site to provide a new or remodeled junior high school as well as a 
new fire station on the same property. These concepts represent program and building 
placeholders for what is required for the junior high school, but do not reflect LWSD’s 
master plan for the site.   Some key elements that are essential to allow for both 
facilities to co-exist on a single property are as follows: 
 
Concurrent Occupancy:   
Assuming that a new or remodeled junior high school will be located on site, LWSD 
would like to maintain and occupy the existing school buildings during construction of 
the new facility. 
 
Flexibility: 
The site layout and building arrangement for the school should be designed for 
maximum flexibility so that future design Concepts for LWSD are not limited. Many 
school time and after-hours activities will occur at this location, allowing for concurrent 
multi-use activities is vitally important. There are currently two schools on the Finn Hill 
campus and LWSD wants to maintain flexibility to accommodate more than one school 
on the site. 
 
Daylighting: 
The orientation of the school building(s), particularly the classrooms, as well as the fire 
station, should be considered to achieve sufficient daylighting for interior spaces. South 
facing apparatus bays for the fire station are preferable for response safety. 
 
Civic Presence: 
Both facilities exist for the benefit of the community. The design of each building should 
suggest a civic presence while being sympathetic to the scale and materiality of the 
surrounding neighborhood. 
 
Security: 
Since the fire station will be occupied 24 hours a day, the fire department will be 
perceived as stewards of the property by the school as well as the surrounding 
neighborhood. The location of the fire station relative to the site layout should take this 
into consideration, as well as the site layout for the school. 
 
 
 

                                     Site Plan Concepts 
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Shared Functions: 
As a public building, the school, particularly the gymnasium and other more public 
spaces such as classrooms and fields, may be available for use by the fire department, 
dependent upon LWSD policy at the time of construction. 
 
Shared Infrastructure: 
The potential exists for the fire station and the school to share stormwater management 
systems if the facilities were to be constructed concurrently. LWSD prefers not to use 
open ponds for detention and would opt for a more economical conduit system over a 
vault system, unless the site conditions prohibit this application.  
 
Careers & Education: 
Opportunities for training programs, mentoring, safety instruction, etc., exist 
programmatically between the school and fire station.  
 
Noise Separation: 
The potential for noise related to emergency response from the fire station to be 
disruptive to learning activities in the school should be considered. LWSD believes that 
the best solution for co-locating the fire station and the school should address this 
issue.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Plan Concepts 
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PROS & CONS (Refer to the Traffic Analysis for Additional Information) 
 
Concept #1 
 
Pros             
 
F.S. location has minimum impact on the school property, providing flexibility for future 
school design. 
 
F.S. traffic and school traffic are appropriately separated for adequate vehicular 
stacking. 
 
F.S. has visibility and access to the track area as well as the new fields for site security 
and emergency response. 
 
Concurrent occupancy is possible during construction if the school is replaced. 
 
The school has a prominent location on the site. 
 
Classroom wing has east-west orientation for optimum daylighting. 
 
A minimum of regrading is necessary to construct a new school. 
 
The higher building masses (gymnasium) are at the back of the site. 
 
Parking is kept away from the street intersection.  
 
Green space surrounds the school. 
 
Fire station response to Juanita Drive is improved. 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #1 
 
Cons             
 
Bus egress is too close to intersection. 
 
Car pick-up/drop-off is not visible from the street. 
 
Main entry to school is not visible from the intersection. 
 
The fire station location requires a great deal of clearing and regrading. A soils study 
will be required to survey geo-technical conditions of the hillside. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #1A 
 
Pros             
 
F.S. location has minimum impact on the school property, providing flexibility for future 
school design. 
 
F.S. traffic and school traffic are appropriately separated for adequate vehicular 
stacking. 
 
F.S. has visibility and access to the track area as well as the new fields for site security 
and emergency response. 
 
Concurrent occupancy is possible during construction if the school is replaced. 
 
The school has a prominent location on the site. 
 
Classroom wing has east-west orientation for optimum daylighting. 
 
A minimum of regrading is necessary to construct a new school. 
 
The higher building masses (gymnasium) are at the back of the site. 
 
Parking is kept away from the street intersection.  
 
Green space surrounds the school. 
 
Fire station response to Juanita Drive is improved. 
 
 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #1A 
 
Cons             
 
Car pick-up/drop-off is not visible from the street. 
 
Main entry to school is not visible from the intersection. 
 
The fire station location requires a great deal of clearing and regrading. A soils study 
will be required to survey geo-technical conditions of the hillside. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #2 
 
Pros             
 
Bus and F.S. traffic are appropriately separated. 
 
Concurrent occupancy during construction is possible if the school is replaced. 
 
The school and F.S. have prominent locations on the site. 
 
Classroom wing has east-west orientation for optimum daylighting. 
 
A minimum of regrading is necessary to construct a new school. 
 
The higher building masses (gymnasium) are at the back of the site. 
 
There is potential for sharing stormwater management system. 
 
 
Cons             
 
Bus access/egress is too close to intersection. 
 
Bus pick-up/drop-off is not visible from the street. 
 
Main entry to school is not visible from the intersection. 
 
Most of the site is not visible from the F.S., making site security an issue. 
 
The classroom wing is surrounded by traffic and too close to the intersection.  
 
The number of curb cuts is excessive. 
 
The school and F.S. buildings are too close. Noise may be disruptive to school. 
 
Bus and car pick-up/drop-off areas are too close to the intersection. 
 
Existing grades provide sightline issues for fire station response. 
 

Pros & Cons 
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Concept #3 
 
Pros             
 
F.S. has visibility of the track area as well as the new fields for site security. 
 
The school has a prominent location on the site. 
 
Classroom wing has east-west orientation for optimum daylighting. 
 
The proximity of the classrooms to the wetland area provides a quiet environment and 
supports the school’s environmental learning program. 
 
Staff parking is adjacent to the classrooms. 
 
Cons             
 
Bus egress is too close to intersection, stacking on the street is an issue. 
 
Car pick-up/drop-off is not visible from the intersection 
 
F.S. location makes phasing difficult for construction of a new school.  
 
The number of curb cuts is excessive. 
 
Vehicle circulation is spread out across the site.  
 
The largest mass of the school building (the gymnasium) is on the street. 
 
The location of the new fields would require extensive regarding and added costs. 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #4 
 
Pros             
 
Classroom wing has east-west orientation for optimum daylighting. 
 
The higher building masses (gymnasium) are at the back of the site. 
 
Parking is concentrated and kept away from the street intersection.  
 
Green space surrounds the school. 
 
Cons             
 
F.S. location makes phasing difficult for construction of a new school. 
 
F.S. location limits the flexibility of site planning and vehicular and pedestrian traffic for 
the school. 
 
The school parking area is too far from the fields.  
 
Bus and car access and egress points are too close to each other. 
 
Classrooms are too close to the fire station. 
 
The tennis courts location requires extensive regarding. 
 
The school building is too far from the intersection. 
 
 
 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #5 
 
Pros             
 
F.S. traffic and car traffic for the school are appropriately separated. 
 
The school has a prominent location on the site. 
 
Classroom wing has east-west orientation for optimum daylighting. 
 
F.S. has convenient access to the fields, courts and gymnasium. 
 
The school building has a strong presence on the site. 
 
 
 
Cons             
 
Bus access/egress is too close to the F.S. access/egress. Vehicle stacking is an issue. 
 
The new school location presents phasing issues. Concurrent occupancy during 
construction would be difficult. 
 
The school building is too stretched out. 
 
The location of the new fields would require extensive regarding. 
 
Visual access from the F.S. to the fields is limited.  
 
Parent pick-up/drop-off may interfere with parking circulation, and it is not visible from 
the intersection. 
 
The overall site layout is inefficient. There is a lot of wasted space on the site. 
 
 
 
 
 
 

Pros & Cons 
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Concept #6 
 
Pros             
 
F.S. location has minimum impact on the school property, providing flexibility for future 
school design. 
 
F.S. traffic and school traffic are appropriately separated. 
 
F.S. has visibility and access to the track area as well as the new fields for site security. 
 
Concurrent occupancy during construction is possible if the school is replaced. 
 
Classroom wing has east-west orientation for optimum daylighting. 
 
A minimum of regrading is necessary to construct a new school. 
 
Bus access/egress is away from the intersection. 
 
Classrooms are close to the wetland area, which supports the school’s environmental 
learning program. 
 
Fire station response to Juanita Drive is improved. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pros & Cons 
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Concept #6 
 
Cons             
 
Pedestrian access to the school from the intersection is through a parking area. 
 
Main entry to school is not visible from the intersection. 
 
The main parking area is located on the most prominent area of the site. 
 
The largest mass of the school building (the gymnasium) is close to pedestrian site 
circulation. 
 
The fire station location requires a great deal of clearing and regrading. A soils study 
will be required to survey geo-technical conditions of the hillside. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

         Pros & Cons 
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PREFERRED SITE CONCEPT 
 
 

 

Concept #1A             
     Not to Scale 

 
 
 
 
 
 
 
 
 
 

     Preferred Site Concept 
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SHARED FUNCTIONS 
 
The Lake Washington School District considers all schools within the system to be public 
facilities, and therefore available for scheduled use by all members of the community. 
Any use of the school buildings or fields by the fire department will be in accordance 
with school district policy 
 
 
Fitness Facilities: 
The fire department would be welcome to use the track & field as well as gymnasium 
facilities at the school.  
 
Grounds Maintenance: 
The fire department and school district could potentially share grounds maintenance 
services for the site. 
 
Education & Safety: 
There is tremendous potential for the fire department and the school to collaborate with 
mentoring programs, career guidance, and fire fighter training. The school would have 
the opportunity to receive emergency planning guidance, as well as CPR and first aid 
training from the fire department. 
 
Restrooms: 
Perhaps a public restroom associated with the fire station could be incorporated, serving 
the athletic fields on the site. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Shared Functions 
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TRAFFIC ANALYSIS 
 

Finn Hill Junior High School – Kirkland Fire Department Concepts Analysis 
March 23, 2004 

 
 
1. Field investigation to observe traffic flows in and around the school. 
 

School 
 
Finn Hill Jr. High School, located at 8040 NE 132nd Street.  The current enrollment is 
650 students and served by five school buses, Metro Transit, parents, and 
pedestrian traffic.  The maximum typical capacity of the school is 900 students. 
 
Adjacent Roads 
 
The school is bordered on the south by NE 132nd Street and on the east by 84th 
Avenue NE.  NE 132nd Street is an east-west two-lane roadway providing three 
access points to the school.  The travel lanes are eleven feet wide with three-foot 
shoulders.  There are currently no pedestrian facilities on NE 132nd Street with the 
exception of a separated walkway between the intersection of NE 132nd Street and 
84th Avenue NE and to the east driveway.  The posted speed limit is 25 mph.  There 
is no on-street parking along the school frontage.  Both roadways are also posted 
20 mph for school zone. 
 
84th Ave NE is a north-south two-lane roadway with eleven-foot travel lanes and a 
six-foot shoulder on the east side of the roadway.  On the west side of the roadway 
there is a one-foot shy distance to an extruded curb and then a five-foot asphalt 
walkway.  The posted speed limit is 35 mph.  There is no on-street parking along 
the school frontage.  Approximately 350 to 400 feet north of the NE 132nd 
Street/84th Avenue NE intersection sight distance is limited due to vertical curves on 
84th Avenue NE. 
 
The NE 132nd Street/84th Avenue NE intersection is an all-way stop. 
 
 
 
 
 

Traffic Analysis 
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Transit 
 
King County/Metro Transit route 234 serves a bus stop at the northeast corner of 
the NE 132nd Street/84tn Avenue NE intersection.   
 
 
 
Traffic 
 
Site visits were conducted during the school AM and PM peak hours on February 26, 
2004 and on March 10, 2004, respectively.  Students arrive and depart on foot, 
bicycle, school buses, Metro Transit, and parent’s vehicles.  Field observations 
indicated that the PM peak hour is the critical hour.  During the PM peak hour 35 
vehicles (parents) queued around the school parking lot and extended briefly, 20 
seconds, into NE 132nd Street blocking the westbound lane.  Since the school buses 
share the same driveway entrance, a school bus was blocked for this same short 
period of time.   
 
The PM peak hour queues at the all-way stop controlled intersection of NE 132nd 
Street and 84th Avenue NE were nine vehicles eastbound, seven vehicles westbound, 
and two vehicles northbound and southbound.  The intersection is operating well 
below capacity and is anticipated to continue to do so when the school population 
increases to 900 students. 
 
When the school enrollment is at capacity, the queue at the school driveway is 
anticipated to increase proportionately to 49 vehicles during the PM peak hour and 
school buses will increase to seven buses. 
 
Nearby fire stations and schools include: 
 
• An existing fire station on the southeast corner of NE 141st Street and 84th 

Avenue NE approximately half a mile north. 
• Henry David Thoreau Elementary school at NE 138th Street and 84th Avenue NE.   
• Carl Sandburg Elementary school NE 128th Street and 84th Avenue NE. 
 

 
 

Traffic Analysis 
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2. Existing signalized intersections around the site. 
 
There are two signalized intersections in the vicinity of Finn Hill Jr. High. Emergency 
vehicle preemption exists on both signals.  Both signals are far removed from the 
site and have no impact on the analysis. 
 
• Juanita Drive and NE 141st Street. 
• Juanita Drive and NE 122nd Place. 

 
Concerns regarding the co-location of schools and fire stations based on input from fire 
departments. 

 
The City of Mukilteo Fire Department is located adjacent to Harbour Pointe Middle 
School in Mukilteo, Washington.  The fire chief stated that the traffic impacts from 
the middle school are “insignificant.” However, the school district desires further 
exploration of the impact that a fire station would have on the educational process 
at the site being considered in this study. 
 

3. Review “sketch” concepts provided by TCA 
 
Issues taken into consideration when evaluating the sketch concepts: 
 
1. Adequate distance between driveways and the NE 132nd Street and 84th Avenue 

NE intersection. 
2. Adequate distance between school and fire station driveways. 
3. Adequate off-street storage for school buses.  Forecasted queue length 315 feet 

(7 school buses, 45 feet/school bus). 
4. Adequate off-street storage for parents dropping off and picking up students.  

Forecasted queue length for parents is 1,225 feet (49 vehicles, 25 feet/vehicle). 
5. Utilization of queuing area by parents.  Parents want to park and wait next to the 

building their child will exit.  They will not drive to the far side of the parking lot, 
away from the building, and wait for their child. 

6. Segregating school bus and parent traffic. 
7. Segregating motor vehicle and pedestrian traffic. 
8. Adequate sight distance at bus driveways. 
9. Adequate sight distance at parent/teacher driveways. 
10. Adequate sight distance at fire station driveways. 

 
 

Traffic Analysis 
 



 

City of Kirkland Fire Station Location Feasibility Study 33 

The Evaluation Matrix ranks the issues from 1 (bad) to 5 (good). 
 

 
Evaluation Matrix – March 19, 2004 Submittal (See Site Plan Concepts) 

 
Issues Concepts 

 1 2 3 4 5 6 
1. Distance between driveways and 
intersection. 

4 4 4 4 5 5 

2. Distance between driveways. 4 3 4 4 5 5 
3. Off-street storage for buses. 5 5 5 5 5 5 
4. Off-street storage for parents. 4 1* 2 2 3 5 
5. Utilization of off-street storage by 
parents. 

5 3 3 3 3 4 

6. Segregating school bus and parent 
traffic. 

5 5 5 5 5 5 

7. Segregating motor vehicle and 
pedestrian traffic. 

5 5 3 4 4 1 

8. Sight distance at bus driveways. 1* 5 1* 1* 5 1* 
9. Sight distance at parent/teacher 
driveways. 

5 5 5 5 5 5 

10. Sight distance at fire station 
driveways. 

5 1* 5 5 1* 5 

Total 43 37 37 38 41 41 
* Fatal design flaw.       

The asterisks in the above tables are not only a very low score but are considered a fatal 
design flaw and the concept should not be considered.   

 
NOTES: (TCA) 
 
The Evaluation Matrices rank traffic conditions only.  
 
Preferred Concept 1A (pages 14 & 28) was created in reference to Preliminary Concept 1 
(See 2/27/04 Matrix), which has the highest ranking, and as a hybrid of Concepts 1 & 6, 
the school district’s preferred Concepts. This new concept mitigates bus drive sight 
distance issues, indicated as a “fatal flaw” for Concepts 1 & 6 in the above Matrix. 
 
 
 

Traffic Analysis 
 

 



 

City of Kirkland Fire Station Location Feasibility Study 34 

 
Evaluation Matrix – February 27, 2004 Submittal (See Appendix A) 

 
Issues                              Preliminary Concepts 

 P1 P2 P3 P4 P5 
1. Distance between driveways and 
intersection. 

5 2 4 3 2 

2. Distance between driveways. 5 3 5 4 5 
3. Off-street storage for buses. 5 4 5 5 5 
4. Off-street storage for parents. 4 2 4 3 2 
5. Utilization of off-street storage by 
parents. 

5 1* 3 4 1* 

6. Segregating school bus and parent 
traffic. 

5 5 5 5 5 

7. Segregating motor vehicle and 
pedestrian traffic. 

5 4 3 3 2 

8. Sight distance at bus driveways. 5 1* 5 1* 1* 
9. Sight distance at parent/teacher 
driveways. 

5 5 5 1* 5 

10. Sight distance at fire station 
driveways. 

5 1* 1* 5 5 

Total 49 28 40 34 33 
* Fatal design flaw.      
 
NOTES: (TCA) 
 
The original conceptual sketches for 
Preliminary Concepts 1 thru 5 in the above 
Matrix are shown in Appendix A. 
 
The highlighted concept ranks highest in 
the traffic analysis. 
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Preliminary Recommendations 
 

February 27, 2004 Submittal  (Preliminary Concepts) 
The greatest issue with all concepts (February 27 and March 19, 2004) is required 
sight distances on 84th Avenue NE.  As you drive north from the NE 132nd 
Street/84th Avenue NE intersection the roadway profile climbs slightly over a crest 
vertical-curve and then drops into a sag vertical-curve.  This roadway profile 
presents a challenge to locate driveways that meet minimum sight distance 
requirements. 
 
The City of Kirkland uses the American Association of State Highway and 
Transportation Officials (AASHTO) a Policy on Geometric Design of Highways and 
Streets for sight distance standards.  Three sight distance standards must be met for 
the school driveways: 
 

1. Adequate sight distance must be provided at a driveway to allow the driver a 
sufficient view of the roadway, in this case 84th Avenue NE, to determine 
when it is safe to enter the roadway. 

2. Adequate sight distance must be provided for a northbound vehicle to 
determine when it is safe to turn left across the southbound lane and enter 
a school driveway. 

3. Adequate sight distance must be provided so a northbound vehicle does not 
rear-end a second northbound vehicle that is waiting to turn left into a 
school driveway. 

 
One or more of the 84th Avenue NE driveways on Concepts 2 through 5 do not meet 
the sight distance requirements.  Mitigating the sight distance issues to maintain the 
Concept 2 through 5 driveway locations would require adjusting the 84th Avenue NE 
vertical alignment at great expense to the school district.    
 
Preliminary Concept 1 may require a northbound left-turn lane be constructed at the 
parent/teacher driveway to meet Sight Distance Standard #3.  The City of Kirkland 
would have final determination.  This would require an on-site meeting with a City 
traffic engineer and further analysis to include 84th Avenue NE traffic volumes, 
forecasted traffic volumes entering the driveway and from what direction, and a 
roadway profile. 
 
We also recommend that the circulating lane in the school parking lot be designed to 
accommodate stopped vehicles at the curbside and continuous moving traffic 
adjacent to the stopped vehicles.   

Traffic Analysis 
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March 19, 2004 Submittal 
One or more of the 84th Avenue NE driveways on Concepts 1 through 6 do not meet 
the sight distance requirements. 
 
Concept 6 also scores very low in segregating motor vehicles and pedestrian traffic.  
The majority of the students that walk to school live east of the campus and are 
good about crossing 84th Avenue NE at the intersection of NE 132nd Street.  With 
parking and parent traffic located on the southeast corner of the campus, walking 
students will naturally cut across the parking lot.  Years of conducting traffic studies 
for schools or in the vicinity of schools has consistently shown that parents 
departing the school site after dropping off or picking up their child can be very 
aggressive.   
 
This issue would be considered a fatal flaw for Concept 6 if a means of segregating 
the student pedestrians and the parent motor vehicles cannot be achieved.   
 
Summary 
 
The traffic analysis prefers February 27, 2004, Preliminary Concept 1 (Refer to 
Preferred Concept #1A- Pages 14 & 28).  It does the best job of segregating the 
student pedestrians and parent traffic.  Its only unresolved issue is a possible 
northbound left-turn lane at the parent/teacher driveway.  
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PERMITTING AND CONSTRUCTION TIMELINES 
 
LWSD – New School Construction or Modernization – Not Before 2006 
 
KFD – Begin Construction in 2005 (Somewhat flexible) 
 
 
Permitting: 
 
Building Permit: 120-Day Review Process (Independent of C.U.P. Permitting process) 
 
Drainage Review:  
The fire station would involve several planned actions that would require a drainage 
review including adding more than 5,000 S.F. of impervious surface and its potential 
location adjacent to a wetland. 
  
Conditional Use Permit: 
The site is currently zoned R-4-SO/R-6-20. The construction of a Fire Facility on this 
property would require a C.U.P. , which involves a 120-Day review process. 
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Appendix B – Meeting Minutes 
 

 
 

a r c h i t e c t u r e    p l a n n i n g 

 
MEETING MINUTES 

 

Date: 1/9/04 

Project: Kirkland Finn Hill Station 

Notes by: Myles Huddart 
 
 
   

Meeting: Kick-off Meeting  Time: 9:00 A.M. 

 
No. Name Company / Organization 
1. Brian Harris TCA 
2. Myles Huddart TCA 
3. Jeff Blake COK 
4. Jack Henderson COK 
5. Butch Reifert MA 
6. Mitch Kent MA 
 
Representatives attending meeting shall be qualified and authorized to act on behalf of the entity 
that each represents.  To the best of our knowledge, this is an accurate summary of the discussion, 
decisions, and representations of all parties during the meeting.  Notifications of exceptions to this 
summary are to be submitted in writing within seven days of receipt.  Failure to notify shall be 
deemed an endorsement of the accuracy of these minutes. 
 
 
General: 
 
1.0 The fire department would like to build in 2005, but they are somewhat flexible.  The construction 

schedule could dovetail with that of the school. Some infrastructure for the two projects could end up 
being shared.  

 
1.1 Mahlum Architects can assist in keeping those involved in the school project at an appropriate 

distance with regards to the fire station project by keeping them updated with its progress. The main 
concerns for the school district in terms of the overall project will be long-term flexibility, safety, and 
educational opportunities. 

 
Architecture: 
 
1.2 It would be desirable for the design of the school and the fire station to be architecturally compatible. 

They should look like they were designed and planned together. However, it may not be possible to 
coordinate the design and construction timeline to allow this.      
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1.3 Ideally, the fire station would be designed as a 20-year building, however, given the budget its more 
realistic to design a ten-year building that can be upgraded in the future. 

 
1.4 Schools in this district are designed as 40-year buildings and sustainability issues such as day-lighting 

and design flexibility are considered. As with the fire station, it is important for the schools to establish 
a civic presence architecturally.  

 
Operations: 
 
1.5 Long term staffing for the fire station will be 5 people, 3 career fire personnel and 2 reserves. 

Apparatus will include and Aid Car, Engine, Air Unit and full-size Special Ops vehicle in 2005.   
 
1.6 It won’t be necessary to have a public meeting room in the fire station. There are meeting rooms 

available in the vicinity. However, a large office/work area will be needed.  
 
1.7 In terms of site circulation, separation between buses, cars, and pedestrian traffic is important, 

requiring separate curb cuts on the site. Also to consider is how to separate/protect pedestrian traffic 
related to the school from fire station emergency operations. The school has peak and off-peak times 
in terms of queuing of traffic on the site. The fire department uses an Opticom system for signaling, 
which also needs to be considered. 

 
Technical: 
 
1.8 If possible, there should be no open ponds for water treatment. The fire department is interested in 

any possibility to plan the site infrastructure to serve both the school and the fire station, with the 
understanding that variations in planning and construction timelines may limit these possibilities.  

 
Functional:  
 
1.9 The fire station will be considered to be an essential facility. A back-up generator will be provided. The 

fire station will be a central location for assisting the public during a disaster situation.  
 
2.0 There should be secured crew parking for 10 (2 shifts of 5) and 3-4 spaces for the public.   
 
2.1 The selection of this site for the station was primarily driven by its proximity to arterial roads. It 

happens to be an ideal location in terms of responding to calls. Land availability was a secondary 
factor. 

 
Community/Partnering Opportunities: 
 
2.2 The fire department is open to the possibility of sharing facilities such as supply storage, exercise 

rooms, food service, etc. with the school district. 
 
2.3 There may be an opportunity for the school and fire station to share grounds maintenance crews,  

which could benefit the school sine they are short-staffed. Currently the city crews maintain the fire  
             station facilities. 
 
2.4 The fire station may also be interested in providing fire prevention education and job programs in   

conjunction with the school.   
 

Data Collection:                            
 
2.5        TCA and Mahlum will begin collection of information for the site. A Conditional Use Permit will  

eventually be required (Ken Carlson should be contacted). This process should be started as soon as 
possible. Contact for the school district is Forest Miller. 
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a r c h i t e c t u r e    p l a n n i n g 

 
MEETING MINUTES 

 

Date: 1/23/04 

Project: Kirkland Finn Hill Station 

Notes by: Myles Huddart 
 
 
   

Meeting: Operations Meeting (Sta. 26)  Time: 9:00 A.M. 

 
No. Name Company / Organization 
1. Brian Harris TCA 
2. Myles Huddart TCA 
3. Jeff Blake COK 
4. Jack Henderson COK 
 
Representatives attending meeting shall be qualified and authorized to act on behalf of the entity 
that each represents.  To the best of our knowledge, this is an accurate summary of the discussion, 
decisions, and representations of all parties during the meeting.  Notifications of exceptions to this 
summary are to be submitted in writing within seven days of receipt.  Failure to notify shall be 
deemed an endorsement of the accuracy of these minutes. 
 
 
Operations: 
 
1.0 A district secretary will be assigned to the new station and will require an individual office separate 

from the crew office area. The crew office area should accommodate 5-6 people, but initially thre 
should be 4 work stations with a file drawer at each station, and the rest of the under counter space 
open. Copy equipment can be shared between the secretary and crew. The dist. sec. office should be 
approx. 150 S.F., connected to the crew area and have space for a desk to be used for amateur radio 
operations.  

 
1.1  Sleeping rooms should consist of 5 dedicated individual rooms with 4 wardrobe lockers in each room.  
  Shift changes occur at 7:00 am, outgoing shift is up by 6:00 am. 
 
1.2 Crew restroom facilities should consist of three (3) separate individual toilet/shower rooms (similar to 

Woodinville). The showers should have adjacent space for drying and dressing.  
 
1.3 The new station will require two full-size drive-thru bays deep enough to stack two engines, and one  

half-bay for backing in an aid vehicle. All bays should have 14 ft. O.H. doors. Exhaust ventilation 
should be an evacuation system similar to existing stations (no source capture). 
 

1.4 On-site training will consist of normal drilling including laying out hose, which can be done using the 
rear parking/drive area for the station. 
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1.5 The fitness/training room (naming not an issue) should be big enough to accommodate all equipment 
with some breathing room to provide a good layout. The fire department will provide a list of 
equipment for their standard set-up. The station 26 exercise room is too small. Station 27 should be  
looked at. 

 
1.6 The facility will require thirteen parking spaces, 10 for the crew and 3 visitor spaces. 
 
1.7 The ability to wash down bunker gear will be necessary. Each crew member will have two sets,  

which means 20 sets of gear total for this station). A separate clean room is to be provided for 
replacement gear (similar to Duvall). 

 
1.8 A tower will not be necessary for hose drying. The fire department may want to have drying cabinets  

provided (quantity TBD). 
 
1.9 For disaster supply storage, the fire department currently uses Conex boxes outside the stations.  

There is an opportunity here to incorporate this space into the building with access from both the 
interior and exterior, with a keypad lock on the outside. Supplies to be stored here include those for 
mass casualties as well a crew, family and community related supplies. The space should be about 
120 S.F. 

 
2.0 No separate report desk is required, but a map wall would be OK. The call radio can be in the crew 

work area.  
 
2.1 The lobby should be of minimal size to accommodate 2 chairs and a small table for B.P. checks as 

well as a wall-mounted brochure rack. An accessible public restroom should also be provided adjacent 
to the lobby and the district secretary’s office. 

 
2.2 The dayroom/kitchen/dining space should have five chairs and three refrigerators. 
 
2.3 The new station will be an accessible facility. 
 
2.4 The new station will have a fixed location diesel generator for emergency power. 
 
2.5 The crew assigned to this station will be responsible for day-to-day maintenance. 
 
2.6 Brian and Myles will visit the site after the meeting to look at potential locations for the new station. 

It is possible that the station will be two stories, since one potential location for the site has a 
considerable slope.    
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a r c h i t e c t u r e  �  p l a n n i n g 

 
MEETING MINUTES 

 

Date: 2/20/04 

Project: Kirkland Finn Hill Station Site Study

Notes by: Myles Huddart 
 
 
   

Meeting: Site Concepts  Time: 9:30 A.M. 

 
No. Name Company / Organization 
1. Brian Harris TCA 
2. Myles Huddart TCA 
3. Mitch Kent MA 
4. Butch Reifert MA 
 
Representatives attending meeting shall be qualified and authorized to act on behalf of the entity 
that each represents.  To the best of our knowledge, this is an accurate summary of the discussion, 
decisions, and representations of all parties during the meeting.  Notifications of exceptions to this 
summary are to be submitted in writing within seven days of receipt.  Failure to notify shall be 
deemed an endorsement of the accuracy of these minutes. 
 
 
School/Site: 
 
1.0     The new Finn Hill Junior High School will be approximately 120,000 S.F. The school district    
 would prefer to have all spaces on the ground floor.  
 
1.1 The school will need approximately 100 parking stalls with a 2:1 ratio for staff and visitors, 
 all with access to the front door. The Redmond school has 73 staff spaces and 36 visitor spaces. 
 
1.2 The school district strongly prefers to maintain occupancy of the existing school during construction of 

the new school.  It is very expensive to bring in portables. However, a phasing plan may be proposed 
to allow for demolition of portions of the existing school prior to completion of the new school.  

 
1.3 A large detention facility will be needed for the newly developed site. It is preferred that this be 

underground. The use of a tubular vault detention system is a possibility. 
 
1.4 In terms of maintaining athletic field locations, the priority is the keep the football fields in place. 

Baseball diamonds and courts are more flexible. 
 
1.5 The school district is not inclined to share building space with the fire department, but is willing to 

explore the possibility of sharing site infrastructure. 
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1.6 Typically the schools store enough supplies and rations to sustain the students for 72 hours in the 

event of an emergency, but the schools are not designated for disaster relief. 
  
1.7 Separate curb cuts and vehicular circulation are necessary between bus and car traffic. Staff parking 

and car pick-up and drop-off do not necessarily have to be separated. 
 
1.8 New curbs, gutters and sidewalks will be required for the entire length of the site along 132nd and 84th. 
 
1.9 LWSD will be going after a bond for the new school in 2006 and will probably construct in 2007 or 

2008.  
 
2.0 New schools are typically constructed of durable, low maintenance exterior materials (e.g.: CMU). The 

height limit for the site is 35’.  
 
 Fire Station/School/Site:  

 
2.1 The city’s Risk Management Department may have a great deal of influence over how the  

The fire station and school get developed on the site.  
     
2.2 The northeast corner of the site seems like the most logical location for the fire station, however  

several schemes, which include variants of TCA site concepts 1 & 2, can be explored. It may be 
worthwhile to explore the feasibility of locating the station at the southwest corner of the site where it 
might have the least impact on site planning for the school. 

 
2.3 It may be preferable to separate the classroom portion of the school from the fire station to 
 minimize noise disturbance between the two facilities. 
 
2.4 The two facilities might also be arranged on the site so that both have sufficient access to the  

athletic fields and courts. 
 
Site Study:  
 
2.5 Mahlum will prepare a narrative with a list of assumptions to describe how the construction of the new 

school will impact the development of the site. The school focuses and environmental studies, so the 
adjacent wetland should be taken into consideration in terms of access from the school.  

 
2.6 The site study should focus on planning flexibility, multiple pick-up and drop-off points to separate bus 

and car traffic, lines of sight, safety, sidewalk layouts.  
 
2.7 This study could potentially become part of a joint agreement between the school district and the fire 

department.  
 
2.8 A site analysis should be included as part of the study to identify existing conditions, constraints, traffic 

flows, setbacks, etc. Mahlum will provide TCA with examples of site analyses for school projects. 
 
2.9  TCA will develop several site concepts over the next week and coordinate with Mahlum. 
 
  
3.0 A meeting will be arranged by TCA with the fire department to discuss the site concepts.  
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a r c h i t e c t u r e  �  p l a n n i n g 

 
MEETING MINUTES 

 

Date: 3/19/04 

Project: Kirkland Finn Hill Station Site Study

Notes by: Myles Huddart 
 
 
   

Meeting: Site Concepts  Time: 2:30 A.M. 

 
No. Name Company / Organization 
1. Brian Harris TCA 
2. Myles Huddart TCA 
3. Mitch Kent MA 
4. Forrest Miller LWSD 
 
Representatives attending meeting shall be qualified and authorized to act on behalf of the entity 
that each represents.  To the best of our knowledge, this is an accurate summary of the discussion, 
decisions, and representations of all parties during the meeting.  Notifications of exceptions to this 
summary are to be submitted in writing within seven days of receipt.  Failure to notify shall be 
deemed an endorsement of the accuracy of these minutes. 
 
 
Site Options: 

 
1.0 Option #1: It would be very beneficial to locate the fire station to oversee the track & field area, which 

is very dark in the evenings. Bus and car separation is good. Perhaps a firelane could be established 
between the fire station and the track for easier access by the school district maintenance staff. 

 
1.1 Option #2: The fire station is too close to the school. Although the close proximity could benefit the fire 

department in emergency situations, LWSD schools are not considered Red Cross shelters. Phasing 
is not as issue with this scheme, and the close proximity may allow sharing of a storm water 
management system. It is unlikely that this will occur due to the disparate construction timelines.  

 
1.2 Option #3: The fire station location overlaps the existing school location, This location may be 

available if the fire department is willing to wait as much as 5-10 years to build. This scheme has too 
many curb cuts. 

 
1.3 Option #4: Not a good scheme. Too disruptive.   
 
  
1.4 Option #5: Visual access to fields is limited. The new school building would obstruct observation of the 

fields. The school building is too stretched out. 
 The classroom wing has good day lighting possibilities. There is fair visibility of the fields from the 

station. 
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1.5 Option #6: There is no staff parking close to the classrooms. Combining bus access with staff parking 
could solve this problem. There is typically no conflict with bus traffic and staff car traffic. 

 
Basic Needs (LWSD): 
 
1.6 Vehicle and pedestrian circulation patterns are important 

Keep bus and car traffic separated 
Keep staff and parent parking separated 
Provide efficient after-hours/event parking 
Provide pedestrian access that doesn’t conflict with vehicle circulation 
 

1.7 LWSSD has yet to determine if the existing school will be modernized or replaced. The future school 
would be approximately 120,000 square feet, preferably all on one floor, serving approximately 900 
students with 70 staff. 
 

1.8 The school district will view Options 1 & 6 equally and would probably do a hybrid of the two. Forrest 
Miller will show these to the Superintendent. They will want to maintain the option to install curb cuts 
wherever they are needed for the school. The fire department should not count on having no curb cuts 
for the school on 132nd, as shown in Option #1. 

 
Sharing Opportunities: 
 
1.9 LWSD schools are considered part of the public. The fire department could be a great asset to the  

school in terms of mentoring, career education, and emergency planning. 
 
2.0 Perhaps a public restroom associated with the fire station could be incorporated, serving the athletic 

fields on the site. 
 
2.1 LWSD is open to the fire department’s use of the track and gymnasium. 
 
2.2 There is the potential for the fire department to provide CPR and first aid training to the school. 
 
2.3 Grounds maintenance equipment storage will not be on site. 
 
2.4 An access road from the station into the school property for emergency response would be beneficial. 
 
Report: 
 
2.5 The level of detail and information on the Site Options is sufficient for the report. TCA will sent a draft 

of the text narrative for the report to Forrest Miller for his review next week. A public safety meeting will 
occur on April 1. The final report will be presented then. 
 
 
 
    
 
 

 
 
 
 
 
 
 

Appendix B 
 



Appendix C – The New Finn Hill Station Proposal 
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