
 

Run For Fun 5K 

Sunday, July 2, 2000  

9:00am – Run / 9:05am – Walk 

 

Special Event Permit Application – Proposed Logistics Timeline 

 

Sunday, June 18 (2 weeks prior to event) 

 Route / Venue notification delivered 

Friday, June 23 (1 week prior to event) 

 Traffic Alert published in XYZ Paper 

Friday, June 30  

 8am - Noon  Equipment delivered to staging area (cones, delineators, etc.)   

 8am - Noon  ‘No Parking’ signs posted & verified (48 hrs. prior to event) 

 8am - Noon  Portable toilets delivered to Marina Park 

Sunday, July 2 

 6:00am  Event staff on-site / Marina Park & Lakeshore Plaza Lot closed / Event venue load-in 

 7am – 8:30am Course equipment setup 

 8:00am  Announcements / Music begin 

 8:40am  Course volunteers in position 

 9:00am  Run start 

 9:05am  Walk start / Course equipment removal begins following the last participant 

 9:18am  First runners return 

 9:35am  First walkers return 

 10:30am Course closed / Roads open   

 11:00am Event ends / Course equipment removal complete 

 11am-12pm Event venue load-out / Marina Park & Lakeshore Plaza Lot open 

Monday, July 3 

 8am-Noon Portable toilets removed  

 

 


